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Abstract 
The Terrestrial Planet Finder (TPF) is envisaged as a series of two space observatories: an 8-m 
class optical coronagraph, to be launched around 2016; and a mid-infrared formation-flying 
interferometer, to be launched sometime prior to 2020.  The goal of these missions, broadly 
stated, is to understand the formation and evolution of planets and, ultimately, of life beyond our 
Solar System.   In support of this goal, the TPF missions will be capable of (1) searching for and 
detecting terrestrial planets should they exist in the habitable zones of nearby stars, (2) 
characterizing the atmosphere of planets they detect and searching for indicators of the presence 
of life, (3) undertaking a program of comparative study of the constituents of planetary systems, 
and (4) enabling a broad program of general astrophysics.  These two missions provide a 
unifying context for all missions within NASA’s Navigator Program.  They are being managed 
by the Jet Propulsion Laboratory and supported by the Goddard Space Flight Center, on behalf of 
the Universe Division of NASA’s Science Mission Directorate. 
 
This document details the technology plan for the first of the TPF missions, the Terrestrial Planet 
Finder Coronagraph (TPF-C).  TPF-C is currently in the first (or pre-Phase A) stage of the 
NASA project life cycle, and is undertaking a suite of technology development projects to 
demonstrate technological readiness leading to its Mission Concept Review, currently planned 
for late FY2006.  Contained in these pages is an overview of planned pre-Phase A technology 
development activities, as well as activities planned through Phase C/D.    
 
A central theme in the TPF-C technology plan is that of verification.  It will likely be impossible 
to test the entire observatory under flight-like conditions prior to launch.  Predictability of 
success and minimization of risk are therefore paramount. Verification of TPF-C flight hardware 
will be accomplished by subsystem and component testing at the most detailed level.  The results 
of these tests will be used to confirm analytic models, and these models will then be linked 
together to estimate the overall performance of TPF-C.  By comparing the interaction of 
individually tested elements (represented by verified independent models), confidence in the 
overall systems model will be obtained. The fidelity of the models and their analytic interfaces 
will be verified.  Proof that these tolerances can be achieved in a repeatable and robust manner 
will be completed prior to the start of Phase C/D. Such proof will be obtained by taking 
measurements of appropriately scaled testbeds and components and correlating these results with 
models whose scalability and linearity can be verified.  
 
The approach to verification will be an integral part of the architecture and design process to 
ensure that what is ultimately designed will be testable.  Where adequate design margins or 
nagging uncertainties may persist, despite the best modeling techniques, the systems will have 
the ability to adjust out the system anomalies that might only be discovered in flight.  During 
pre-Phase-A and phases A and B, the design approaches for these components and subsystems 
will be developed and verified by breadboard or testbed experiments.  
 
The TPF-C Project is committed to maintaining strong industry and university involvement and 
will solicit, award, and manage a set of industry and university contracts to develop and 
demonstrate the needed technologies for TPF-C.  The development of TPF-C will take advantage 
of the rich technology inheritance from many outside sources of key technologies and the many 
NASA missions currently under development. 
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Recent Highlights 
Technical progress against the previous development plan (Technology Plan for the Terrestrial 
Planet Finder, March 2003) has been dramatic, particularly in the past year.  
 
The critical technologies for TPF-C have been identified as those required for starlight 
suppression in both narrow and broad bands.  The primary testbed for demonstration in this area, 
the High Contrast Imaging Testbed (HCIT), had achieved a contrast of  10-5 by March of 2003.   
As of December 2004, a contrast of 0.9 × 10-9, an improvement of better than 4 orders of 
magnitude, had been achieved with laser light as shown in Figure i-1.  Broadband experiments 
have also begun during this interval, achieving a contrast of 5 × 10-9 over a 40-nm bandpass. 
These contrast values refer to an average contrast within the half-dark hole extending from 4 to 
10 λ/D.  These achievements represent significant progress against the milestones agreed upon 
for entry into Phase A. 
 

Progress in two component technologies was essential to achieving the performance the HCIT 
demonstrated.  The first was the fabrication of gray scale masks consistent with the 10-9 contrast 
achieved, and the second was continued development of the deformable mirrors (DMs).    
 

Figure i-1.  Laboratory results from the HCIT showing an average contrast of 0.9 × 10-9 for laser 
light, as measured in the half dark hole (shown on a logarithmic scale in the upper-left corner) 
over angles from 4 to 10 λ/D. 
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Linear 1-sinc2 masks patterned with controlled optical density profiles have been written in high-
energy electron beam sensitive (HEBS) glass.  The HEBS glass darkens to greater opacity with 
increased electron beam exposure.  Significant progress has been made both in the processes for 
fabrication of the glass and electron beam writing as well as in the characterization of the 
finished masks.  Figure i-2 shows the linear mask and the corresponding image recorded in the 
HCIT.  Measurement of phase retardation, optical density, optical constants, and polarization 
properties are underway or in work.  An alternative binary mask design employs electron beam 
lithography of aluminum on glass.  Development has produced test articles, shown in Figure i-3, 
which are currently under test in the HCIT for comparison with the gray scale mask 
performance. 
 

 

In 2003 Xinetics produced 32 × 32 mm, 1024-actuator DM modules that demonstrated 0.1-nm 
rms surface deformation control on the HCIT.  Advances in the connector technology have made 
it possible to combine multiple modules behind a single facesheet.  Currently, 4096-actuator 
DMs built up of four individual modules driving a single 64 × 64-mm facesheet have been 
delivered, and 96 × 96-mm DMs are in production.  Examples are shown in Figure i-4. Thermal 
control, improved calibration, and electronics development have yielded command resolution of 
<0.10 Å surface/step and position stability of <0.20 Å surface/hour.  

Figure i-2.  Mask (left) and image (right).   The mask is included in the optical train of the 
HCIT where the corresponding image is recorded. 

Figure i-3.  Binary 1-sinc2 mask (left) produced by electron-beam lithography of aluminium 
on glass for f/28.55 and wavelength 785 nm, binary continuous sin2 mask pattern (middle), 
and binary discontinuous sin2 mask pattern (right). 
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The very recent development and adoption of an eighth-order mask design to replace the fourth-
order masks previously baselined have had a major impact on the design and the 2005 
technology plan detailed here.  At the expense of some system throughput, the system sensitivity 
to aberrations is greatly reduced, by more than two orders of magnitude in some cases, as 
summarized in Table i-1.  This translates into relaxation of a number of the more challenging 
mechanical and thermal requirements on the system.  This development originated with an 
outside collaborator funded through a university contract and was eagerly adopted by the project.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

Table i-1. Selected Error Budget Terms at Contrast = 1 × 10-12 at 4λ/D 

Aberration  New (8th Order) Old (4th Order) Relaxation Ratio 

Tilt 4.3 × 10-2 2.7 × 10-3 16 

Focus 3.8 × 10-3 2.9 × 10-5 132 

Astigmatism 5.3 × 10-3 4.0 × 10-5 132 

Coma 1.0 × 10-3 5.6 × 10-6 185 

Trefoil 2.3 × 10-3 1.7 × 10-5 132 

Spherical 3.5 × 10-5 4.9 × 10-6 7.2 
*Aberration units are waves rms at 550 nm. 

Figure i-4.  Deformable mirror delivered by Xinetics to the HCIT. 
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1  Introduction 

 

1.1 Purpose and Scope 
The Terrestrial Planet Finder (TPF) is a suite of two complementary space observatories: a 
visible-light coronagraph and a mid-infrared formation-flying interferometer (depicted in 
Figure 1-1).  The combination of these two missions, observing over a wide wavelength range, 
will provide definitive characterization of extra-solar planets and planetary systems and yield a 
reliable and robust assessment of habitability and the presence of signatures of life. 
 
The primary purpose of this document is to detail the technology development activities for the 
Terrestrial Planet Finder Coronagraph (TPF-C) that will take place in pre-Phase A, leading up to 
the Mission Concept Review planned toward the end of FY2006.  The focus of the technology 
plan is therefore to lay out the scope, depth, and inter-relatedness of activities that will enable 
TPF-C to achieve its technology milestones, supporting its entry to Phase A.  
 
The TPF-C technology plan nonetheless takes a longer perspective and outlines the approach to 
technology verification that will lead the project through Phase A and onward to Phase C/D.  
TPF-C will be a technologically demanding mission. The size of the observatory, its complexity, 
system tolerances, and sensitivity to environmental conditions are such that it may never be 
possible to undertake a full end-to-end test of the observatory prior to launch.  Much of this 
technology plan is therefore devoted to describing the approach to verification and validation of 
the expected performance of TPF-C.   
 
This document is intended to be very specific concerning plans for the immediate future up until 
the end of pre-Phase A and somewhat detailed for plans in Phase A, but to provide only a broad 
outline of the approach that will be undertaken towards the latter phases of development leading 
up to launch.  Whereas detailed budget information is considered in planning of pre-Phase A 
activities, no attempt is made to incorporate comprehensive budget information for subsequent 
Phases.  
 
Within these pages are documented the critical component, subsystem, and system technologies 
and a schedule of development that includes the progression of NASA Technology Readiness 
Levels (TRLs).  Error budgets are also presented that justify the current technology goals, with 
the understanding that these error budgets are subject to revision as the technology matures. 
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A previous version of the TPF Technology Plan was prepared in 2003 and charted the path for 
the current technology development for both TPF-C and the Terrestrial Planet Finder 
Interferometer (TPF-I). This updated plan, focusing solely on TPF-C, documents the progress 
that has been made since the earlier plan was put in place. 

1.2 Relationship to Technology Development for Other 
Missions 

TPF-C is largely pioneering the field of space-based high-contrast imaging. The technology 
demands are so stringent that there are relatively few missions that TPF-C can rely on for 
technology heritage in coronagraphy. Nonetheless, four missions stand out as technology 
precursors.   
 

a) Hubble Space Telescope (HST): Advanced Camera for Surveys (ACS), High Resolution 
Channel (HRC), in use since 2002. 

b) Space Interferometry Mission (SIM): planned for launch in 2010. 

c) James Webb Space Telecope (JWST): planned for launch in 2011. 

d) Laser Interferometer Space Antenna (LISA): planned for launch in 2011. 

The Hubble Space Telescope has provided the first stellar coronagraph in space, and HST’s 
coronagraph on the Advanced Camera for Surveys provides practical experience with space-
based optical coronagraphy.  However, the extent of technology inheritance is limited because 

Figure 1-1.  Artist's impression of the Terrestrial Planet Finder Coronagraph (TPF-C, left) 
and the Terrestrial Planet Finder Interferometer (TPF- I, right). 
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the dynamic range of the ACS/HRC is only a factor of 10.  This is due primarily to the absence 
of a deformable mirror (DM) to correct residual wavefront errors.  
 
Work for the development of the Space Interferometry Mission has included the design of space 
qualified laser metrology systems for nanometer control and picometer sensing of its optical 
surfaces.  TPF-C will require active sensing and compensation of relative motions of its primary 
and secondary mirrors, as well as other mirrors in its optical train.  The development of 
metrology lasers that are stable for periods corresponding the integration times of the 
coronagraph, which may be as long as 24 hours, are of interest to TPF-C.  In this regard, there is 
direct technology heritage from LISA, whose lasers have very similar requirements.  Precision 
laser metrology, stabilized lasers, corner-cubes, active control, vibration isolation and 
suppression, and precision optics are all candidate areas for technology inheritance.   TPF-C will 
also benefit from parallel technology development for TPF-I. 
 
JWST funded and developed the infrastructure for the measurement of materials properties that 
TPF-C will use.  SIM funded microdynamics technology experiments on two flight experiments 
(Interferometry Program Experiment (IPEX) I and II) in 1996 and 1997.  Although scaling of 
microdynamics behavior is not yet well understood, TPF-C benefits from both of these activities 
and their related database of measurements.  
 
For additional technology, such as development of wavefront sensing techniques, controlling of 
wavefront through algorithms and mechanisms, adoption of an integrated modeling approach, 
thermal shielding deployments, and materials and temperature stabilization, the basis of the TPF-
C approach derives from the Spitzer Space Telescope and JWST. 

1.3 Applicable Documents 
a) Science Requirements for the Terrestrial Planet Finder (Executive Summary), April 2004. 
b) Precursor Science for the Terrestrial Planet Finder, October 2004, JPL Pub. 04-014. 
c) Biosignatures and Planetary Properties to be Investigated by the TPF Mission, October 

2001, JPL Pub. 01-008. 
d) Terrestrial Planet Finder Coronagraph Mission Concept Report, Jan. 2005, JPL D-30415 

(internal to JPL). 
e) TPF-C Technology Overview, SPIE Proceedings, vol. 5487, Glasgow, June 2004. 
f) Technology Plan for the Terrestrial Planet Finder, March 2003, JPL Pub. 03-007. 
g) TPF: Terrestrial Planet Finder, May 1999, JPL Pub. 99-3. 
h) TPF-C WBS Work Agreements (WAs), December 2004 (internal to JPL). 

 
Document 1.3 (a) briefly describes the TPF science requirements as developed by the TPF 
Science Working Group (SWG) in 2003–2004.  The technology requirements for TPF-C are 
derived from the science requirements tabled in this document.  Documents 1.3 (b) and (c) 
provide further background information concerning the science objectives of TPF and relevant 
biomarkers.  Document 1.3 (d) provides a detailed description of the mission concept for TPF-C 
as developed by the TPF-C Design Team, with input from the TPF SWG. Numerous technology 
papers describing technology testbeds for TPF-C are included in the three-volume SPIE 
proceedings of Document 1.3 (e).  Document 1.3 (f) is the previous technology plan for TPF, 
written at a time when the focus of efforts was the architecture down-select between TPF-C and 
TPF-I.  Document 1.3 (g) is the TPF Book, which, despite its emphasis on mid-infrared 
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interferometry, continues to be an excellent source of information related to TPF and the search 
for life on other planets.  Document 1.3 (h) is the group of standard JPL documents that capture, 
at a high level of detail, the plans for implementing each Work Breakdown Structure (WBS) 
task.  The WAs are signed by the doing organizations and, hence, represent commitments to the 
Project that the work will get done for the agreed upon budget and schedule.  Most of these 
documents can be downloaded from the TPF Library at: 
http://planetquest.jpl.nasa.gov/TPF/tpf_index.html. 

1.4 Science Objectives of TPF-C 
The major scientific objectives of TPF-C are to: 
 

a) Search for and detect any Earth-like planets in the habitable zone around nearby stars 
b) Characterize Earth-like planets and their atmospheres, assess habitability and search for 

signatures of life 
c) Carry out a program of comparative planetology 
d) Enable a program of “revolutionary” general astrophysics 

 
The main scientific goal of TPF-C is to detect directly and characterize Earth-like planets around 
nearby stars. The requirements that flow down from this goal define the characteristics of the 
observatory design and the mission.  In particular, the ability to directly detect planets implies 
that TPF-C must be capable of separating the planet light from the starlight.  Moreover, the 
facility must provide a sensitivity that will enable spectroscopic measurements of the light from 
the planet to determine the type of planet, its gross physical properties, and its main atmospheric 
constituents; the ultimate goal, of course, is to assess whether life or habitable conditions exist 
there. 
 
The science requirements for the mission, as derived by the TPF Science Working Group, are 
shown in Table 1-1.  One would expect Earth-like planets to be found around stars that are 
roughly similar to the sun, and so TPF-C target stars should include main sequence F, G, and K 
stars.  The habitable zones to be studied span at least the orbital distances of Mars to Venus 
(scaled by the square-root of the stellar luminosity), and planets with a half-Earth area should be 
detectable.  For the search to be statistically meaningful, at least 35 and preferably an additional 
130 stars should be included in the search. 
 
TPF-C must use the spectrum of a planet to characterize its surface and atmosphere.  The 
spectrum of Earth, scaled for semi-major axis and star luminosity, would be used as a reference.  
The required spectral resolution is 70 in the visible.  TPF must be capable of measuring O2, H2O, 
and O3 in the visible.  In this context, a measurement of a species is defined as the determination 
of the equivalent width of a spectral feature of that species to 20% accuracy.  We desire that TPF 
measure Rayleigh scattering, photosynthetic pigments, CO2, and CH4 at visible wavelengths.  
The desired spectral resolutions are 2 times the required values. 
 
TPF-C will also directly detect and characterize the spectrum of planets outside the habitable 
zone and determine the spatial and mineralogical distribution of material in the exozodiacal dust 
clouds of target systems.  This will permit an understanding of the nature of terrestrial planets 
within a broader framework that includes the properties of other planetary system constituents. 
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The need to study outer planets generally implies a large outer working angle requiring a field of 
view extending out to at least 5 AU for the nearest target stars. 
 
Other requirements and goals are listed in Table 1-1.  It is worth noting that neither the 
comparative planetology nor the general astrophysics programs will be design drivers for the 
mission.  These programs are intended to be carried out at little or no additional expense to the 
project. 
 

1.5 TPF-C Mission Description 
The current reference mission concept calls for TPF-C to be an 8 m class visible wavelength 
coronagraph operating in L2 orbit. The key mission parameters are summarized as follows. 

a) L2 Orbit 
b) Launch Vehicle – evolved expendable launch vehicle with 5 m × 19 m fairing 
c) Mass 6200 kg (margin 32 %) 
d) Power 3 kW  
e) Lifetime 5 years (goal 10 years) 

 
The TPF-C Mission Concept Report describes an advanced telescope system with a Cassegrain 
design having an off-axis elliptical primary mirror measuring 8.0 by 3.5 m along its major and 
minor axes, respectively (see Figure 1-2).  A Cassegrain system was chosen, as opposed to a 
Gregorian, because it allows the primary mirror to be optically slower, thus reducing the 

Table 1-1.  Science Objectives of the TPF-C 

Key Parameter Requirement  Goal 

Star types F through K  F through K 

Habitable zone 0.7 to 1.5 AU scaled L0.5 0.7 to 1.5 AU scaled L0.5 

Orbit phase space 
Semi-major axis: uniform 
inclination: uniform 
eccentricity: 0–0.35 

Semi-major axis: uniform 
inclination: uniform 
eccentricity: 0–0.35 

Number of stars to be searched 35 core stars 165 (130 additional stars) 

Completeness per core star 90% 90% 

Completeness per set of additional stars N/A 90% integrated over the 
ensemble  

Minimum planet area 1/2 Earth area 1/2 Earth area 

Geometric albedo  Earth Earth 

Flux ratio At least 3 broad wavelength  
bands 

At least 3 broad wavelength 
bands 

Spectral range 0.5–0.8  μm  0.5–1.05 μm 

Characterization completeness 50% 50% 

Giant planets Jupiter brightness at 5 AU,  
50% of stars 

Jupiter brightness at 5 AU,  
50% of stars 

Average (Maximum) tolerable exozodi 3  (10) zodi 3 (10) zodi 
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sensitivities to misalignments and polarization effects that would result from higher angles of 
incidence. The primary-secondary separation is 12 m, and the secondary mirror is also an off-
axis mirror, elliptical in profile, but with major and minor axes of 83.0 cm and 36.5 cm, 
respectively. The effective focal length of the system is 146 m, providing a field-of-view of 3.6 
arcsec.  As shown in Figure 1-3, the light from the secondary is directed by a flat tertiary mirror 
to an optical bench that lies underneath the primary.  The optical bench houses a wavefront-
correction system, followed by a coronagraph.  Further details of the coronagraph optics are 
described in the subsequent sections of this document. 
 

Y

Z

Secondary 
mirror surface Primary mirror 

surface
Tertiary 
mirror 
surface

Back end coronagraph 
optics

Y

Z

Y

Z

Secondary 
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Figure 1-2.  Raytrace diagram showing the overall optical layout of TPF-C, with side view 
(top) and front view (bottom). 
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After an initial on-orbit calibration and checkout period, the instrument will begin a 5-year 
science mission to obtain detailed and highly accurate coronagraphic measurements in search of 
planets orbiting nearby stars. Scheduled for launch in 2016, this mission will make 
measurements with far greater accuracy than is possible from the ground and will complement 
subsequent measurements to be made by TPF-I.   

1.6 Preliminary TPF-C Instrument Description 
The optics of TPF-C are currently structured around an off-axis Cassegrain telescope, followed 
by a wavefront compensation system, and finally an advanced coronagraph. The flow of the 
subcomponents of this system is shown schematically in Figure 1-4 and described in detail in the 
subsections that follow.  Table 1-2 gives the mirror design parameters.  The structure that 
supports the telescope and optics includes thermal isolation and actuators to reposition the 
secondary mirror, as well as separate thermal enclosures for the primary and secondary mirror. 
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Figure 1-3. Optical system schematic and opto-mechanical layout. 
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Surrounding the whole telescope is a large multi-vane sunshield, whose design provides thermal 
stability for the facility as a whole and whose packaging allows for deployment in space.   
 
The design of TPF-C provides the necessary wavefront correction to allow high contrast 
imaging, as well as the control necessary to maintain wavefront control over long exposure 
times.  The approach to starlight suppression and planet detection is described following the 
instrument description.  

1.6.1 Telescope Design  

The focal length for the telescope is 146 m, and the paraxial focal ratio is f/18.2.  The real focal 
ratios along each axis are 20.7 and 44.3 along the fast and slow axes, respectively.  The axial 
separation between the primary and secondary mirrors is 12 m, and the distance from the 
secondary to the telescope focus is 15 m.  The fold mirror is located 0.5 m behind the primary 
mirror vertex. After the fold mirror, the light passes to a second fold mirror, shown in Figure 1-5, 
then a collimating mirror, and then to a polarizing beamsplitter.  The polarizing beamsplitter 

Table 1-2.  Design parameters for the primary, secondary, and tertiary mirrors of TPF-C 

Mirror Radius (mm)  Conic Aperture (mm) Off-axis decenter 
(mm) 

Primary 26756.027 -1.001939 8000 × 3500 2300 

Secondary 3034.830 -1.470716 830 × 365 237 

Fold Infinity 0.0 140 × 90 N/A 

Figure 1-4. Schematic overview of the TPF-C optical layout. 
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separates the × and y polarizations, and hereafter the optics are duplicated for each polarization 
and the light in each polarization is treated separately.  The following description considers one 
polarization only. 

1.6.2 Wavefront Compensator 

The light now passes to a Michelson interferometer, shown in Figure 1-6.  The arms of the 
interferometer are relatively short, and each terminates in a deformable mirror.  The light is 
retro-reflected off the DMs, is recombined, and then sent onward to the coronagraph.  This step 
is necessary so that the incoming wavefront can be corrected in both amplitude and phase.  The 
two DMs provide the two degrees of freedom (DOF) necessary to correct both amplitude and 
phase. When the beam is recombined, it has been corrected not only for errors that exist on the 
telescope mirrors but also for errors due to the non-uniformity in the mirror coatings.  Using a 
single DM, as the High Contrast Imaging Testbed (HCIT) does currently, it is possible to correct 
both phase and amplitude errors over a half-dark hole, or the phase errors over a full-dark hole 
yielding a reduced contrast.  

1.6.3 Coronagraph Design  

This near-perfect wavefront is then relayed to a pupil plane where a mask is inserted to block 
starlight. The pupil-plane mask diffracts the starlight away from the field of the habitable zone.  
The light is then imaged at a focal 
plane where an occulting mask is 
inserted to block the central star-
light that passes through.  The next 
step is to re-collimate the beam, 
which will send any diffracted light 
out to the edges of the field.  This 
ring of light is blocked by a Lyot 
stop.  Finally, the beam is relayed 
into a focus mirror which images it 
onto the science camera. 
 
After the telescope is rolled, the 
residual background light can be 
subtracted and the camera will see 
an image similar to what is shown 
in Figure 1-7.  The half of a square-
shaped dark hole is created because 
of the square arrangement of the 
deformable mirror actuators.  If the 
actuators were arranged in a 
hexagonal pattern, the dark hole 
would also be hexagonal.  If the 
speckles were caused only by phase 
errors, the full dark hole with a 
bright line running through would  
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Figure 1-5.  Coronagraph optical layout. 
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Figure 1-6.  Polarizing beamsplitter with Michelson interferometers used for wavefront correction 
of amplitude and phase.  The arms of the interferometers terminate in deformable mirrors, shown 
above. 

Figure 1-7.  Results of laboratory tests showing starlight suppression to a level better than 1 
part in 108. 
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be seen.  Only half of the hole is dark because of the need to correct both phase and amplitude 
errors. In the dark hole, planets can be seen outside of the star light that has not been totally 
eliminated. 

1.6.4 Thermal and Structural Design 

As shown in Figure 1-8, the back of the primary mirror is surrounded by a heated thermal 
enclosure that maintains a steady controlled temperature gradient through the primary mirror, the 
coronagraph, and the science instruments.  The temperature will be close to room temperature to 
allow the primary mirror to operate at the same temperature that it was fabricated.  There is a 
similar smaller enclosure around the secondary mirror that also keeps its temperature steady at 
room temperature. 
 
Behind the secondary mirror is an actuated hexapod with dual stage actuators that provide both 
coarse and fine position adjustment.  The support of the actuated hexapod is thermally isolated 
from the secondary tower.  The secondary mirror and primary mirror will have a 6-beam laser 
metrology system that will permit positional monitoring of the secondary mirror relative to the 
primary mirror at all times.  The secondary tower itself will not be thermally controlled. 
 
The tower is attached to an aft metering structure through three thermally-isolated bipods. The 
aft metering structure supports the telescope components: the primary mirror and the secondary 
tower.  The aft metering structure is also attached to a payload support structure that integrates 
the telescope to the instruments. 
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Figure 1-8.  Exploded view showing the thermal and structural design of supports for the TPF-C 
primary and secondary mirrors. 
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1.6.5 Sunshield 

The telescope is protected from the Sun by a six-vane v-
groove radiator. This radiator rejects the heat from the Sun 
so that the telescope can rotate about its observing axis 
without significant deformation of the wavefront in the 
telescope. Extreme thermal stability is required so the 
optical wavefront will remain stable enough to allow for 
subtraction of the diffracted speckle pattern created by the 
telescope.  The v-groove radiator is based on technology 
developed for the James Webb Space Telescope.  The 
radiator must be deployed in space because it will not fit 
into a launch vehicle.  Deployment from the stowed 
configuration behind the primary mirror is very challenging, 
requiring both radial and axial motion and tensioning of the 
thin vanes.  The current concept for the sun shade 
deployment is shown in Figure 1-9. 
 

1.7 How TPF-C Detects Planets 
TPF-C is designed as a high-performance coronagraph.  The ability of TPF-C to detect a planet 
as separate from its host star is determined by the diffraction pattern of the primary mirror, as 
viewed through the optics of the coronagraph.  There are two issues to contend with: (1) the 
primary mirror must be sufficiently large to provide the angular resolution necessary to resolve 
the planet as separate from the star, and (2) the sidelobes, stray light, and speckles in the 
diffraction pattern must be controlled and suppressed so that the faint planet light is detectable 
above the otherwise bright glare of the background.   
  
Diffraction effects are minimized by having an unobstructed primary mirror (using an off-axis 
telescope design) and requiring the mirror surface to be sufficiently flat at spatial scales 
corresponding to the angular separation of star and planet, thus reducing the halo of speckles 
arising from imperfections in the mirror itself. 
 
Scattered light is further controlled using two deformable mirrors that operate in concert to 
correct for both amplitude and phase irregularities in the wavefront.  The remaining scattered 
light (after wavefront compensation) is blocked by a Lyot stop located in a pupil plane, and the 
diffraction pattern is further tapered using an image-plane stop. 
 
The key conflict arises that a larger telescope at least in principle improves the ability to separate 
the planet light from the star, because the planet will appear further away from the image of the 
star, but this makes the observatory larger, more technologically challenging, and more 
expensive.  The principal design trade is therefore to arrive at a primary mirror diameter that 
does not impose unrealistic constraints on the coronagraph performance. 
 
 

Figure 1-9.  Concept for the 
TPF-C Deployable Sunshield 
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1.8 Key Technical Challenges of TPF-C 
 
The TPF-C telescope represents a large step between current or near-future heritage and what is 
required for a successful mission.  To a large extent, this step deals with alignment, shape, and 
dynamic positional stabilities that are hard to achieve even in a small-scale laboratory 
instrument, let alone a huge space telescope.  
 
When deployed, the TPF-C telescope fills a volume with its sunshield that is 16 m in diameter 
and 14 m long enclosing the 8-m primary mirror.  Underneath this, the spacecraft, solar arrays, 
and solar wind compensating panel add another 23 m, for a total length of about 37 m.  This 
entire 16 × 37 m system must be stowed for launch within a 4.5 × 16 m fairing.  Furthermore the 
weight of the telescope and its sunshade cannot exceed 6200 kg to still allow for a 32% mass 
margin.  

1.8.1 Correction of Static Wavefront Errors 

Once deployed and commissioned, the telescope needs to deliver a ~10-nm rms wavefront to the 
coronagraph, where a deformable mirror will further reduce the wavefront error to an 
unprecedented sub-nm level.  The wavefront correction must be maintained over the entire 
observation period.   

1.8.2 Suppression of Dynamic Wavefront Errors 

If the star image blooms because of a change in focus (a despace between the primary and 
secondary mirror of 50 nm or a sagitta change of the primary mirror of a mere 80 pm) or other 
decrease in wavefront quality, more light will spill past the apodizing mask and reduce the 
contrast necessary to distinguish the planet from the background noise.  Additionally, decenter 
between the star image and the occulting disk needs to be limited to 400 nm.  
 
TPF-C  will be a very large, lightweight, 8-m telescope whose precision loadpath has potential 
elastic and inelastic discontinuities associated with the hinges and latches and mechanisms 
necessary to deploy it, residual strains resulting from 1-g assembly and 0-g operation that may 
not be fully stable, and a thermal environment which also may have milli- or micro-Kelvin 
temperature instabilities, all of which can conspire against these unprecedented stability levels.  
Recognizing this and the need to improve our design and analysis methods to reduce these 
uncertainties to levels that are acceptable, a series of component- and testbed-level development 
activities have been planned and are described in this report. 

1.9 Technology Development Philosophy 
The planet detection and characterization objectives described above drive the core of the TPF-C 
technology efforts, particularly in the early phase (pre-Phase A).  The comparative planetology 
objective primarily impacts the design and engineering efforts and does not drive the technology 
efforts.  The general astrophysics objective is not a driver for the design or technology efforts.  
The previous TPF Technology Development Plan was developed in 2002–2003 to support the 
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expected architecture downselect from either a TPF-C or TPF-I in 2006, before the decision was 
made to proceed with both observatories.   
 
With the recent decision to move forward first with TPF-C on a schedule consistent with launch 
readiness in 2016, the nature of the technology efforts must be reconsidered. The ultimate goal of 
the technology development program is an operational TPF-C flight observatory. The project 
must accelerate and complete pre-Phase A technology development activity in approximately 
two years to a level sufficient for NASA to approve entry into the formulation phase (Phase A/B) 
in 2007 and into the implementation phase (Phase C/D) in the 2011 timeframe, with the eventual 
goal of NASA approval for a 2016 launch.   
 
Briefly, to complete pre-Phase A successfully, three major activities must be implemented in an 
integrated manner: testbed demonstrations, mission models, and error budget allocations. A 
development flow is established to retire each identified technical risk by end of formulation 
through laboratory demonstrations, validated models, and iteration of the error budget allocations 
based on technology achievements.  The critical technologies and the feasibility of the mission 
based on the current design combined with mission models and error budgets must be 
demonstrated. As laid out in the NASA Code S Management Handbook, in order to complete 
Phase A, all technologies must be demonstrated to TRL 5, defined as “component and/or 
breadboard validation in a relevant environment (ground or space),” and the engineering must be 
within reach. The TRL levels attempt to standardize the description of technology maturity and 
are discussed in more detail in Appendix E.  To complete Phase B and enter implementation, all 
technologies must be at TRL 6, defined as “system/subsystem model or prototype demonstration 
in a relevant environment,” and a preliminary design must be shown analytically with validated 
models to achieve the flight performance necessary to realize the mission science objectives.  
The testbeds and models, with the error budget assumptions, developed during the formulation 
phase of the Project must achieve the stated maturity, but must also be conceived with an eye for 
their eventual programmatic purpose in the flight system test and verification activities and 
investigation of potential anomalies during operation.  
 
Ideally, one tests a flight system end-to-end at flight levels in a flight environment.  In the case of 
TPF-C, it will not be feasible to test the full system in this way due to the physical scale of the 
observatory and the difficulty of creating an environment that sufficiently approximates flight for 
the complete system.  Confidence that the system will perform as expected on orbit will be 
developed through validated models of the system. Verification of TPF-C flight hardware will be 
accomplished via subsystem and component testing at the highest level to which these entities 
can be confidently tested. The TPF-C technology development program will validate the physics 
and scalability of these models at flight levels in flight environments. These models will then be 
linked together to estimate the performance of TPF-C. The fidelity of the models in the high-
precision (picometer and milli-Kelvin) regimes and the model interfaces must have bounded and 
verified performance as well.  Recognizing that our models will never be fully complete, the 
project will continuously review the mission models for omissions or errors based on testbed 
performance results.  In some cases, the most stringent requirements on testbed performance will 
be levied by their role in model validation as opposed to technology demonstration.  While it will 
not be necessary to improve on flight performance levels in order to validate the models, it will 
be necessary to design the testbed in such a way that it can be modeled accurately and the 
components can be characterized and exercised to determine sensitivities. The remaining 
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uncertainties in the system will be addressed with the capacity for on-orbit diagnostics and 
adjustments.  
 
To support this progression, the TPF-C team has identified the technical risks, based primarily on 
the system error budget, to successfully implementing TPF-C. It is recognized that the observing 
mode that imposes the most stringent performance requirements must form the basis of the 
technology development program; for example, stability of the system is likely to be driven by 
the planet detection objective, while the planet characterization objective is likely to drive the 
bandwidth requirements.  However, these relationships are not clear-cut; realizing this, the 
Project will continuously evaluate the relationship between the requirements and the observing 
mode. These risks are summarized in Table 1-3 and detailed later in chapters 3, 4, and 5. Risks 
are categorized as technology risks, representing requirements that are beyond the state-of-the-
art, and engineering risks, which represent challenging engineering or design requirements. 
Additional risks are expected to be identified or given increased priority as the design and the 
corresponding error budget continues to evolve.  The mission error budget is continuously 
updated to reflect the actual hardware performance. This allows the system architect to relax 
performance requirements in one area if performance can be improved more easily in another, or 
if the benefit of the performance increase is not significant for the overall system performance.  
Milestone definition is also updated to reflect this evolving understanding to ensure that the 
project resources are applied in the most effective way.  
 
Clear paths to mitigate each risk area are being developed. A roadmap showing the testbed or 
technology activity mitigating each identified risk is given in Section 7.1. The error budget and 
predicted and laboratory performance must be consistent in order to consider a risk retired. The 
technical risk mitigation approach will be reviewed by the TPF-Technology Advisory 
Committee (TPF-TAC), the TPF-Science and Technology Definition Team (TPF-STDT), and 
HQ. A work plan that outlines this risk mitigation approach and includes measurable quantitative 
technical targets for functionality and performance will be developed and documented in this 
Technology Plan. The strategy will be informed by technology heritage from JWST, SIM, HST, 
Large Binocular Telescope Interferometer, Starlight and Keck-I for individual technologies as 
well as for integration and test (I&T) approaches which include validation through analytical 
modeling. It is recognized that the transfer of technology to the system implementers is a critical 
component of a successful development program.  The project plan for technology transfer will 
be addressed in the implementation plan as part of the acquisition strategy and in future updates 
to this plan. 
 
As the project moves into formulation, the technology development must be balanced within the 
funding and programmatic constraints.  As the technical risks are better understood, and the 
details of the formulation phase technology plan evolve, some risks may have to be accepted 
without complete mitigation.  Technology risks will need to be retired on the schedule described 
above, while certain engineering (or design) risks may be accepted. The project will engage the 
JPL Quality Assurance organization, the TPF-TAC, the TPF-STDT, HQ, and other stakeholders 
to gain agreement on the risk assessment and the details of the mitigation approach. In parallel, 
the TPF-C integration and test plan will be evolving along with the baseline system technical 
design.  By the end of pre-Phase A, a preliminary description of essential tasks and tests will be 
developed based on the project technical risk mitigation strategy, consistent with the project 
acquisition strategy.  By the end of formulation, the integration and test plan will be fully defined 
describing a risk-mitigation-driven technical approach supported by doing organization resource  
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Table 1-3. TPF-C Technology and Engineering Risks 

Optics and Starlight 
Suppression Technology 

TPF-C Preliminary Error 
Budget Allocations 

Development Task Where Addressed Page Refs 

Technology Risks     

Broadband mask physics Masks consistent with 10-10 
contrast requirement 

Apodizing Masks and Stops 
High Contrast Imaging Testbed 

28 
49 

112 
105 

Amplitude and phase wavefront 
control 

Demonstrate sensing and control to 
10-5 wave in mid-spatial 
frequencies in a flight-like system 

High Contrast Imaging Testbed  
Wavefront Sensing and Control  
Deformable Mirror  
Planet Detection Simulator 

49 
37 
38 
52 

105 
114 
115 
110 

Optical coating performance and 
characterization 

10-3 reflectivity uniformity Coatings  
Technology Demonstration Mirror  

42 
33 

117 
113 

Straylight 10-11 background Scatterometer 45 118 

Transmissive Optics Sub-Angstrom wavelength 
transmission uniformity 

Transmissive Optics Characterization 41 116 

Engineering Risks     

Large primary mirror fabrication <25 kg/m2, <7 nm rms surface 
error at 4–100 cycles\aperture, 8 m 
class 

Technology Demonstration Mirror 33 113 

Contamination Small optics better than class 100 Scatterometer  
High Contrast Imaging Testbed 

45 
49 

118 
105 

Structural, Thermal and Spacecraft Technology 

Technology Risks     

Primary mirror surface figure 
stability 

Sub-nm for up to 24 hours Technology Demonstration Mirror  
Sub-scale EM Primary Assembly Testbed 

33 
78 

113 
129 

Stability of structures 10–30 nm stability* Precision Structural Stability Testbed   
Secondary Mirror Tower Partial Structure Testbed  
Vibration Isolation Testbed  

58 
70 
64 

122 
126 
123 

Secondary mirror position control 
system 

25 nm multi-axis control Metrology Components                                             
Precision Hexapod  
Closed-loop Secondary Mirror Position Control 

55 
56 
68 

120 
121
125 

Material property characterization  Precision Structural Stability Testbed 58 122 

Engineering Risks     

Thermal control system mK-class thermal control of 
primary mirror and instrument 

Sub-scale EM Primary Assembly Testbed  
Sub-scale EM Sunshield and Isothermal Enclosure 

78 
75 

129 
128 

Sunshade deployment  Sunshade deployment testing   

Pointing control 5 mas rigid body pointing Pointing Control Testbed 71 127 

Integrated Modeling and Model Validation 

Technology Risks     

Thermo-mechanical analytical 
modeling fidelity 

Validation of the tools at a contrast 
level of 10-10 

Sub-scale EM Primary Assembly Testbed  
Sub-scale Em Sunshield and Isothermal Enclosure  
Integrated Modeling Tools 

78 
75 
91 

129 
128 
130 

End-to-end system testbed 
modeling and simulation 

Contrast better than 10-10 at <4 λ/D; 
0.5–0.8 microns 

High Contrast Imaging Testbed                                     
Planet Detection Simulator                                           
Sub-scale EM Primary Assembly Testbed                    
Sub-scale EM Sunshield and Isothermal Enclosure      
Closed-loop Secondary Mirror Position Control 

49 
52 
78 
75 
68 

105 
110
129 
128 
125 

*Time constants vary: secondary tower monitored by laser gauges, thus 1 Hz requirement; other optics are unmonitored, and so a 1×10-4 Hz 
requirement. 
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estimates.  At this time a full test at flight levels of the instrument assembly, consisting of the 
starlight suppression system, is planned.  A full test of the optical telescope assembly (OTA) is 
planned and the nature of this test is being evaluated.  A programmatic end-to-end performance 
gate will be defined as part of the I&T plan. 
 
In order to respond to changing priorities, this Technology Plan will be updated yearly with the 
first update to occur in March of 2006.  Modifications to this document may result from a 
combination of factors: shifting instrument error allocations, changing risk prioritization, shifting 
budget priorities, and the challenge of performing state-of-the-art technical work on a tight 
schedule.  Approvals for revised versions of the Plan will be obtained prior to issuance. 

1.10 TPF-C High-level Technology Milestones 
Three significant technology milestones have been set to gauge the developmental progress of 
the project and have been imposed as a requirement for the project to proceed from pre-Phase A 
to Phase A.  Completion of the milestones is documented by the project, reviewed by the TPF-
TAC and HQ, and approved by HQ.  Listed below, these pre-Phase A milestones focus on 
demonstrating the critical technologies and the feasibility of the mission.  The critical 
technologies for TPF-C have been identified as starlight suppression in both narrow and broad 
bands. 

Milestone  #1: Starlight Suppression 
Demonstrate that the High Contrast Imaging Testbed (HCIT) is capable of achieving a baseline 
contrast of 1 × 10-9 (goal 1 × 10-10) at a 4 λ/D inner working angle, at λ=785 nm, and stable for 
at least one hour.  
 
Planned Completion Date: Q3 FY05  
 

Milestone  #2: Broadband Starlight Suppression 
Demonstrate that the HCIT is capable of achieving a baseline contrast of 1 × 10-9 (goal 1 × 10-10) 
at a 4 λ/D inner working angle over a 60-nm bandpass (goal 100 nm) with the center wavelength 
in the range of 0.5 µm to 0.8 µm.  
 
Planned Completion Date: Q3 FY06  
 

Milestone  #3: Model Validation and Performance Feasibility 
3A: Demonstrate that starlight suppression performance predictions from high-fidelity optical 
models of the HCIT, utilizing measured data on specific testbed components, are consistent with 
actual measured results on the testbed. Correlation of model predictions with experimental 
testbed results validates models at a baseline contrast ratio of better than 1 × 10-9 (goal 1 × 10-10)  
over a 60-nm bandwidth.  
 
Planned Completion Date: Q4 FY06  
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3B: Demonstrate, using the modeling approach validated against the HCIT performance 
combined with appropriate telescope models and the current mission error budget, that TPF-C 
could achieve a baseline contrast of 1 × 10-10 over the required optical bandwidth necessary for 
detecting Earth-like planets, characterizing their properties and assessing habitability. 
 
Planned Completion Date: Q1 FY07  

Milestone Development 
Quantitative milestones for entry into Phase B and C will be developed by the project based on 
the error budget and technical risk mitigation strategy; reviewed by the TPF-TAC, TPF-STDT, 
and HQ; and approved by HQ.  Approval of the milestones from HQ is required before the 
project enters Phase A.  Descriptions of the testbed on which the gates are accomplished are 
provided in Section 3.2.1. 

1.11 TPF-C Project Schedule 
The TPF Project is in the first (pre-Phase A) stage of the NASA Project Life Cycle.  In pre-Phase 
A, a wide range of missions and technology concepts are explored, and the emphasis is on 
establishing top-level goals, science requirements, and the technological feasibility of the 
mission.   For planning purposes, the TPF-C project is focused on achieving its pre-Phase A 
technology goals no later than FY2006 to support a Phase A start in FY2007 and a launch by 
~2016.  Figure 1-10 shows the TPF-C life cycle schedule. 
 

 
Figure 1-10.  TPF-C Life Cycle Schedule 

1.12 Technology Development Approach 
It is convenient to divide TPF-C technology development into three, somewhat overlapping, 
segments:   

• component technology development 
• technology demonstration 
• technology infusion 
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Component development deals with the design, build and test of breadboards for each novel 
hardware unit.  These breadboards are taken through TRL 5, defined as “component and/or 
breadboard validation in a relevant environment (ground or space).”  For TPF-C the relevant test 
environment for a component is typically a ground testbed where the component is shown to 
interface properly with other components and provide performance in a system setting.  
Technology demonstration is the province of TPF-C’s subsystem and system level testbeds.  In 
addition to serving as proving grounds for technology components (and software), the testbeds 
provide technology validation at a higher level of integration, consistent with TRL 6 (defined as 
“system/subsystem model or prototype demonstration in a relevant environment”).  Technology 
infusion, for TPF-C, is the process of transferring the knowledge, techniques and “lessons 
learned” garnered during technology development and demonstration to the Flight System 
development team. 
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2 Error Budgets 

2.1 Contrast Error Budget 
 
Error Budget Description 
 
An efficient stellar coronagraph blocks virtually all of the light from a target star by presenting a 
highly corrected wavefront to an efficient diffraction control system. At any point in the image 
plane, the ratio of the residual light level to the light that would appear if the stellar image was 
centered at that point is termed the “contrast.”  For TPF-C, the residual diffracted and scattered 
starlight in the image plane must be many orders of magnitude below the direct light from the 
target star to detect terrestrial planets via reflected starlight. The contrast describes the 
fundamental performance required of the observatory system, and so has been chosen as the top-
level metric. The requirement is a contrast of 10-10 over an angle representing the habitable zone 
(where liquid water could exist), stable to a level of 2.5 × 10-11 for up to 24 hours. 
 
The contrast error budget (CEB) rolls up the allocations for individual error contributions into an 
observatory system contrast. The CEB is an on-going process, with the document held by the 
system architect and iterated regularly to reflect changing design baselines and system 
understanding.  It is used to manage the allocation of challenging requirements between system 
components and to manage the reserve margins on each of those allocations.  The CEB guides 
directly the technology effort, serving to highlight requirements beyond the state-of-the-art, 
thereby triggering development activities.  
 
The error budget allocation process begins with a first-order sensitivity analysis. Engineering 
judgment is used to partition allowable errors throughout the subsystems.  In some cases, the 
allocations point directly to the difficult requirements, such as primary mirror stability, while in 
others requirements are derived indirectly through engineering analysis, as is the case for 
temperature stability requirements on the primary mirror.  Reserve factors are allocated for each 
source and account for the performance reserve, the modeling uncertainty factor, and the error in 
the modeling.  The modeling uncertainty relates to aspects of the model that do not accurately 
reflect physical behavior, while the modeling error refers to inaccuracies in the as-built model or 
physical properties.  These reserve allocations are initially chosen based on engineering 
judgment and over time modified to reflect bounding of model calculations via testbed results. 
The TPF-C high-level error budget is shown in Figure 2-1. 
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Figure 2-1.   TPF-C high-level error budget.  Values in the boxes are contrast contributions or 
contrast-reserve factors.   The above is calculated for 4 λ/D, λ = 600 nm, D = 8 m. 
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Error Budget Validation 
 
Given the critical role of the CEB, it is necessary to validate that the budget is properly 
constructed and captures all the important errors and interactions. The error budget is based on 
linear sensitivity matrices, meaning that the contrast contribution caused by errors from each 
source can be added directly to calculate a total error as described below.  This approach allows  
straightforward scaling and modification, and is chosen because of its simplicity and suitability 
for sensitivity analysis.  It remains to be validated through end-to-end models designed to 
capture the non-linear effects arising from propagation of diffraction.  The error budget is 
finalized and validated before the end of Phase B through a combination of testbed results and 
end-to-end system models that address each item in the error budget tree.  The level and method 
by which each item or set of items is to be addressed is determined by the end of Phase A.   
 
Error Budget Structure 
 
The TPF coronagraph contrast error budget comprises the static (initial wavefront setting at the 
start of an observation) and dynamic (any changes to the wavefront during an observation) terms 
that contribute to image plane contrast.  Static terms include wavefront sensing and control 
(WFSC), stray light, coronagraph mask imperfections, and polarization leakage. Dynamic terms 
include motion of an optic or bending of an optic due to vibrations or thermal effects.  Figure 2-2 
shows the structure of the error budget including reserve factors, mean image plane contrast, and 
the standard deviation of contrast as detailed below. 
Initial work has focused on the dynamic part of the error budget.  It was assumed based on 

Figure 2-2.  Error Budget Tree 
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existing proof-of-concept budgets developed during the TPF Industry Studies and early success 
on the HCIT that the initial wavefront sensing and control and background stray light levels meet 
the static requirements as allocated.  Consideration of dynamic errors was given highest priority 
due to the implications for mission design, such as mass, stiffness, and thermal requirements; 
that is, dynamic errors place more limitations on design options.  Static requirements drive the 
wavefront sensing and control approach, contamination requirements, baffling and optical 
surface quality among other things.  Detailed modeling of static wavefront contributors, namely 
polarization leakage, coating uniformity, optical surface shape power spectral density, and 
surface contamination, is now in work and will be folded into the error budget studies.   
 
Dynamically induced errors include optical aberrations, beam walk, and mask leakage.  
Aberrations arise as the system is perturbed from its ideal design, independent of the quality of 
the optics. Aberrations result from bending of optics (the primary mirror is of greatest concern), 
as well as from structural deformation.  When the structure deforms, the secondary mirror moves 
relative to the primary mirror, as do downstream optics. This introduces low-order aberrations 
that scatter light near the inner edge of the coronagraph ‘dark hole.’  The effect places stringent 
requirements on the relative motions of the optics during an observation as errors are 
proportional to the square or 4th power of the optic displacements.  Beam walk is the motion of 
the beam across the optics. Both rigid body pointing errors and structural deformation cause the 
beam to be deflected from its initial state at the beginning of an observation.  When the beam 
reaches the DM, it is sheared relative to the compensating DM surface which was set prior to the 
observation.  A corrugated wavefront results, adding to the scattered light level.  The amplitude 
of the uncompensated wavefront varies linearly with displacement and spatial frequency, while 
the scattered energy varies as the square of the wavefront error.  In addition to aberrations and 
beam walk, one other dynamic term contributes to image plane contrast.  This term is labeled 
“image position” and is the energy that leaks around the mask when the beam is not perfectly 
centered on it.  For all coronagraphs considered, the mask leakage is proportional to the 4th 
power of wavefront tilt.   
 
The error budget keeps track of contrast error (energy) contributions from many sources.  A 
memo by S. Shaklan, dated May 20, 2004, derives the equations for combining terms in the error 
budget; results are briefly summarized here.  Assuming a set of random, uncorrelated complex 
field amplitudes in the Lyot plane of a stellar coronagraph, the summed variance of the 
contributions at a point in the image plane is equivalent to the sum of the intensity (contrast) 
contributions from each field component weighted by their variances.  That is, given an 
aberration ( , )x tφ r  defined as the sum of time-varying orthogonal modes ( ) ( )i ia t xφ r ,  

 
1

( , ) ( ) ( )
N

i i
i

x t a t xφ φ
=

= ∑r r          (1.1) 

 
where the variance of the amplitudes is 2 2

i iaσ = , it can be shown that the mean intensity in the 
image plane is given by  
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where ( )iI nr  is the intensity at an image point nr  for the ith aberration. In other words, contrast 
terms sum linearly; they are not combined as the root-sum-square of contrast values. (Although 
from Eq. 1.2 it can be shown that the wavefront errors do combine in a root-sum-square sense.) 
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Further, it is shown that in the presence of both static contrast sI  and dynamic contrast dI , the 
mean contrast level (ignoring incoherent scatter) is the sum of these terms, 
 
 s dI I I= +           (1.3) 
 
while the variance of the contrast includes static and dynamic cross-terms and is given by 
 
 22 2I s d dI I Iσ = +          (1.4) 
 
The TPF-C science requirements are tied to the engineering requirements by both I  and Iσ .  
The mean intensity level, I , determines the instrument contrast and the standard deviation, Iσ , 
determines the stability of the contrast.  Detecting a planet having 10-10 contrast with a signal-to-
noise ratio of 4 requires the stability to be σ I < 2.5 ×10−11, while integration time requirements 
and stability requirements (through the cross term of Eq. 1.4) require the mean coherent 
background level to be ~5 × 10-11.  
 
Error Budget Models 
 
The error budget is built upon several models, as shown in Figure 2-3.  Static models describe 
the optical performance of various algorithms and optical effects (e.g., stray light) that are 
independent of dynamic effects.  Dynamic models describe the change in wavefront and leakage 
that occurs when the state of the system changes.  Dynamic models used to compute the error 
budget include:  
 
• Frauhnofer pupil-to-image plane model used for calculating image plane contrast as a 

function of wavefront components. The wavefront components are decomposed into 
Zernike polynomials that are orthogonal over circular and elliptical apertures. This is 
called the ‘diffraction aberration sensitivity’ model. 

 
• MACOS-based aberration sensitivity model that determines the Zernike mode 

amplitudes when any optical component is moved over 6 DOF.  This model is the 
‘Zernike sensitivity matrix.’  

 
•  ‘Beam walk sensitivity matrix’  based on the ‘power spectral density (PSD) models’ of 

the optics.  To compute the beam walk contribution at a specific point in the image 
plane, the PSD is filtered by the spatial frequency corresponding to the image plane 
position (e.g., at 3 λ/D, the relevant frequency is 3 cycles/aperture). The amplitude of the 
filter is set by the lateral beam walk amplitude, which is determined by a MACOS ray 
trace (the “structural model”).  The PSD function is flat below a turnoff spatial frequency 
and decreases as f-3 above that frequency, following the TDM specification.  The PSD 
amplitude and turnoff frequencies are selected for the primary, secondary, small flat, and 
small powered optics. The PSD of the DM is the summed PSD of the other optics in the 
system in front of the mask (for the critical spatial frequencies comprising the “dark 
hole”) since its wavefront is set to be equal and opposite to the summed wavefronts of 
the other optics.   
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Performance Implications 
 
The error budget enables the calculation of contrast at selected points in the image plane (e.g., 3, 
3.5, and 4λ/D). This approach has allowed us to determine that the dynamic part of the budget is 
dominated by beam walk.  Both throughput and low-order aberration stability considerations 
lead to a practical limit to the inner working angle (IWA) of the coronagraph.  Contrast stability 
requirements applied to the IWA then determine the dynamic engineering requirements (e.g. 
mirror shape stability, pointing stability, secondary mirror position stability). Within the target 
angular range in the image plane (i.e., between the IWA and the outer working angle), the 
achieved stability will improve as we move outward from the IWA.  
 
The TPF error tree depicts the quantitative contrast contributions and margins for a given image 
plane point with the contrast requirements appearing at the top level, as shown in Figure 2-1.  In 
this case the image is evaluated at an angle of 4 λ/D, where λ is the wavelength of the light and 
D is the length of the long axis of the telescope.  The baseline 8-m version of TPF must achieve 
the required contrast working as close in as 4 λ/D to provide an adequate IWA no larger than 62 
milli-arcsecs (mas) at λ=600 nm.  
 
Thermally induced deformations of optical surfaces must meet the requirements shown in 
Table 2-1. The allowed structural motions of the secondary mirror relative to the primary are 
shown in Table 2-2. Recognizing that the required relative stability of their positions along the 
line of sight to the star is sub-micron, we plan to implement a laser metrology truss between 
them to control a hexapod mounted on the back of the secondary mirror. The metrology system 
has a resolution and stability of ~200 pm, but it responds slowly (<1 Hz).  It can be used to 

Figure 2-3.  Models used to create the TPF-C dynamic and static error budget. 
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eliminate thermally induced motions of the secondary tower, but it is not designed to control 
vibration-induced motions. Thus for thermally induced motion, the primary-secondary 
positioning is controlled, independent of temperature. For vibration-induced motion, the 
vibrations must induce motions smaller than those given in Table 2-2.  
 
Table 2-2 shows the allowed motion of secondary mirror relative to primary mirror.  The “dL” 
line gives the motion consistent with a laser metrology truss with 27-nm rms measurement 
precision, while the “Frequency dF/F” line indicates motion consistent with 1 × 10-9 relative 
frequency changes.  “Fast changes” are not measured by the metrology system—these must be 
limited by proper design of vibration isolation and damping systems. 
 
All other optics in the system up to the Lyot stop are required to be stable in position to 100 nm 
and 10 nrad 3σ rms.  As with the secondary mirror, this is required to limit beam walk. The 
positional stability requirement also limits beam walk contributions.  

 

Table 2-1. Requirement on Stability of Thermal Deformation of Optical Surfaces (Angstroms)    

Zernike Primary Secondary Small Flats OAPs DM 

4 8.0 2.0 1.0 1.0 1.0 

5 8.0 2.0 1.0 1.0 1.0 

6 8.0 2.0 1.0 1.0 1.0 

7 4.0 1.0 0.5 0.5 0.5 

8 8.0 2.0 1.0 1.0 1.0 

9 6.0 1.5 0.75 0.75 0.75 

10 8.0 2.0 1.0 1.0 1.0 

11 0.1 0.025 0.0125 0.0125 0.0125 

12 0.1 0.025 0.0125 0.0125 0.0125 

13 0.1 0.025 0.0125 0.0125 0.0125 

14 0.1 0.025 0.0125 0.0125 0.0125 

15 0.1 0.025 0.0125 0.0125 0.0125 

Table 2-2.  Motions of Secondary Resulting From Random Metrology Errors and Vibrations 

Mirror x-tilt 
(nR) 

 y-tilt 
(nR) 

z-tilt 
(nR) 

x-trans 
(nm) 

y-trans 
(nm) 

z-trans 
(nm) 

Secondary (dL) 45 30 130 65 137 27 

Secondary (Frequency dF/F) 0 0.2 0  2 4 12 

Secondary (Fast Changes) 2 1 5  2 5 1 
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There are two other critical terms in the dynamics error budget. They are rigid-body pointing and 
beam centration on the mask. Rigid-body pointing introduces beam walk but does not cause 
significant aberration because the telescope is well corrected over small pointing errors (a few 
mas).  The required rigid-body pointing stability is 4 mas rms for high-resolution (8-m) axis. The 
rotation stability about the line of sight (about the z-axis) is on the order of arcminutes.  Beam 
centration on the mask is much more stringent since it leads directly to leakage around the mask. 
The centration offset from the ideal on-axis point is required to be <0.3 mas rms.  This is 
achieved with a steering mirror located near the deformable mirror. 
 
The reserve factors on image motion and shape, laser metrology performance, spot centration on 
the coronagraph mask, and rigid body pointing are set to 2.  For a given allocation of dynamic 
errors and a given contrast stability, the reserve factors increase as the IWA is pushed outward.  
In other words, the design has less margin for operation at 4 λ/D than 5 λ/D. 
 
The reserve factors are equal to the product of performance margin, model uncertainty factors 
(e.g. missing or wrong physics) and model errors (e.g., incorrect damping factors).  The 
uncertainty factors apply to the wavefront and/or motion or pointing requirements.  Their effect 
on contrast contributes as the square or fourth power of the given value. 

2.2 Throughput (Sensitivity) Budget  
This section serves as a placeholder for the throughput (sensitivity) budget.  This section will be 
added in the next yearly update to the plan scheduled for March 2006.  
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3 Optics and Starlight Suppression 

Technology 

As a program matures, technology groupings grow to increasingly higher levels of integration.   
What began as individually identifiable component technologies naturally lead to subsystems 
and testbeds that are used to validate them. The development of TPF-C critical technologies can 
be understood in this framework. The bulk of the technology development effort has taken place 
at JPL. Unless otherwise noted, the component technologies and testbeds described below are 
JPL products. 

3.1 Component Technologies 

3.1.1 Apodizing Masks and Stops 

Objective 
 
The TPF coronagraph must suppress on-axis starlight, while passing light from off-axis planets 
that are many orders of magnitude dimmer. In order to meet the required contrast over the full 
bandwidth, the masks must be fabricated with extremely high optical density and controlled 
diffraction characteristics. This activity is aimed at developing the technology necessary to 
produce and test several types of high precision masks.  
 
Approach 
 
Several candidate technologies are being explored to demonstrate the feasibility of 
manufacturing various kinds of masks that would achieve the end goals for star light 
suppression.  The two basic classes of masks are focal plane and pupil plane, as described 
previously in Section 1.6.3.   
 
Focal plane masks: Apodizing occulting masks to be placed at a focal plane require a very high 
dynamic range in optical density (OD from 0 to 8) and smooth variations within that range. Such 
masks are very difficult to both make and measure, and are not used in existing applications.  
There are two fundamental approaches to designing such masks: analog (i.e., gray scale) and 
binary (opaque and transparent). Several manufacturing techniques will be examined for each 
approach.  JPL is leading the effort in developing the technology for occulting masks in 
association with industry resources for materials development, fabrication and characterization. 
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Final performance of the masks will be evaluated in the HCIT at JPL. This activity will 
demonstrate that hardware can be manufactured to meet optical requirements of the coronagraph 
in space environment.   
 
Pupil plane masks: A second approach for coronagraphy is to employ masks at a pupil plane 
that apodize the pupil so as to suppress and diffract away unwanted star light, thereby providing 
the required contrast between star and planet lights at the image. Several theoretical designs have 
been proposed for such masks with varying through-put efficiencies and system complexities, 
primarily at universities under JPL subcontract.  Experimental demonstrations are aimed at 
discriminating between technologies to allow selection of those with the best system 
performance. To support and complement experimental work, teams at JPL (Hoppe et al.), 
Princeton (Kasdin et al.), UC Berkeley (Neureuther et al.), Ball Aerospace (Lieber et al.), and 
GSFC (Lyon) focus on incorporation of experimental results into the optical system model and 
validation of those models. The goal is to develop an understanding of the limits of the scalar 
diffraction theory for this application and determine whether any design modifications are 
necessary to achieve the desired coronagraph performance. 
 
Progress to Date 
 
Focal plane gray scale masks: Significant progress has been made in the past year in fabricating 
and testing focal plane masks at JPL.  The first approach uses HEBS glass manufactured by 
Canyon Materials, Inc., San Diego, CA, and further modified for JPL to meet TPF-C 
requirements.  HEBS glass will darken to different levels of absorption of visible light when 
exposed to different electron beam levels. This makes it possible to create controlled optical 
density profiles in the glass with each mask design. Masks with linear 1-sinc2 patterns have been 
written in such glass with a state-of-the-art electron beam exposure system at the Micro Devices 
Laboratory (MDL) at JPL. Tests with such masks during the past year in the HCIT have shown 
average contrast of 0.9 × 10-9 in the dark field with 784 nm laser light1 and more recently in the 5 
× 10-9 level with about 40 nm bandwidth around 785 nm. Figure 3-1 shows a mask and a picture 
showing the dark region in the image plane when such a mask is employed.  Further experiments 

                                                 
1 Trauger et al.,  “Coronagraph contrast demonstrations with the High Contrast Imaging Testbed,” Proc. 
SPIE V.5487, i.3, pp. 1330–36 (2004) 

Figure 3-1.  Mask (left) and image (right).   The mask is included in the optical train of the 
HCIT where the corresponding image is recorded. 
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are in progress with continuous improvements in the mask material, fabrication progress, 
algorithms, and testbed optics.  Initial radiation tests show minimal HEBS mask performance 
degradation for the expected environmental exposure over mission lifetime. 
 
In addition to the HCIT implemented for evaluating mask performance and perfecting 
methodologies for star light suppression, an interferometer system has been developed at JPL to 
characterize HEBS mask material. This system, shown in Figure 3-2 incorporates 830, 785, 635, 
and 532 nm wavelength laser sources and a cooled CCD camera to capture interference fringe 
images. Algorithms have been developed to extract phase retardation/advance from such fringes 
from the various regions of different optical densities in the HEBS mask. This information is fed 
into models to validate experimental results.  Reduction of error bars in measurement is an 
ongoing activity. Additionally, precision spectrophotometry and spectroscopic ellipsometry are 
employed to measure optical density and optical constants of the material as a function of 
wavelength. 
 
More recently Kuchner, Crepp, and Ge2 have proposed replacement of the linear sinc2 mask with 
an eighth order mask which is predicted to yield better tolerance to pointing instabilities and low 
order aberrations3.   
 
Focal plane binary masks: Focal plane masks of opaque and transparent regions 
lithographically formed on a metal film on glass are predicted to perform similar to the gray 
scale masks described above. Patterns of 1-sinc2, continuous sin2, and discontinuous sin2 have 

                                                 
2 M.J. Kuchner, J. Crepp, and J. Ge, “Eighth-Order Image Masks for Terrestrial Planet Finding,” Ap.J. 
628, pp. 466–73 (2005). 

Figure 3-2.  Interferometric characterization of mask phase retardance.  
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been designed and fabricated at JPL. Figure 3-3 shows optical microscope images of such 
patterns in a mask that is currently under test in the HCIT for direct comparison with the HEBS 
mask. 
 
Pupil plane masks: Pupil masks of various designs are being studied theoretically and 
experimentally, primarily at Princeton University by a group headed by Professor Jeremy Kasdin 
under JPL subcontract. A parallel effort is also underway for accurate vector diffraction 
modeling of the system by a group headed by Professor Andy Neureuther at UC Berkeley4 and in  
association with Ball Aerospace. Figure 3-5 shows the modeling approach used at Ball 
Aerospace to integrate numerical results into an end-to-end performance prediction model. 
Several mask designs are being explored and reported5,6. A few examples of such pupil plane 
masks are shown in Figure 3-4. 

                                                                                                                                                             
3 Shaklan S.B. and Green J.J., “Low order Aberration Sensitivity of Eighth-Order Coronagraph Masks,” 
Ap.J. 628, pp. 474–77 (2005). 
4 D. Ceperley et al., “Vector Scattering Analysis of TPF Coronagraph Pupil Masks,” Proc. SPIE 5526B 
pp. 228-239, SPIE Denver Annual Meeting, 2004. 
5 Kasdin, N.J., R. J. Vanderbei, M.G. Littman, M. Carr, and D.N. Spergel, "The Shaped Pupil 
Coronagraph for Planet Finding Coronagraphy: optimization, sensitivity, and laboratory testing," in 

Figure 3-3.  Binary 1-sinc2 mask (left) produced by e-beam lithography of aluminium on 
glass for f/28.55 and a wavelength 785 nm, binary continuous sin2 mask pattern (middle), and 
binary discontinuous sin2 mask pattern (right). 

Figure 3-4.  Bar code masks and shaped elliptical masks.  From left to right: 1-D bar code 
mask; 2-D bar code mask; four-aperture mask elliptical mask; multi-aperture elliptical mask. 
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Initial experiments at Princeton have yielded contrast in the 10-7 scale at 632.8 nm in their lab. 
Further experiments with improved masks and testbed optics are expected to provide pathways 
to reach the final goals. Some of these masks will also be fabricated at JPL with precision e-
beam lithography and tested in the HCIT at JPL. 
 
Silicon based masks: To take advantage of the advanced and mature technology of silicon 
processing and deep etching, masks based on silicon are also being considered as candidates for 
development.  
 
 
 
 

                                                                                                                                                             
Proceedings of SPIE conference on Astronomical Telescopes and Instrumentation, 5487(63) pp.1312-
1321, 2004. 
6 Vanderbei, R. J., Kasdin, N. J., Spergel, D. N., "Rectangular-Mask Coronagraphs for High-Contrast 
Imaging", The Astrophysical Journal, Vol. 615 pp. 555-561, November 1, 2004. 

Figure 3-5.  Coronagraph system model with pupil plane and focal plane masks. 
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3.1.2 Technology Demonstration Mirror  

Objective 
 
The TDM is a 1.8-m mirror that will demonstrate mirror technology required for the primary 
mirror (PM). The static error budget for the entire system requires sub-nm wavefront quality, and 
the dynamic error budget is two orders of magnitude more stringent for TPF-C.  For both static 
and dynamic errors the PM is expected to be the largest error contributor. Errors on the primary 
mirror must be within the capture range for the wavefront sensing and control system.  Control 
of the deformable mirror is then relied upon to reduce the WFE to the required sub-nm level. The 
technology necessary to control these errors for the large TPF-C can be demonstrated on a 1.8m 
sub-scale mirror if it is a light-weighted, off-axis optic like the PM. For both the TDM and TPF-
C static errors will be driven by the structural design, figuring and polishing techniques, coating 
process, and the sensitivity of the metrology to these errors. Dynamic errors like the static errors 
are driven primarily by the structural design but also by material characteristics and fabrication 
processes.  Timing of the TDM is very important so that technology risks are reduced before the 
fabrication of the TPF-C PM.  Due to the long lead time for fabrication of the PM, it must be 
procured early in the formulation phase if TPF-C is to meet its launch readiness date.  TPF-C 
performance requires that mirror technology sufficient to achieve the required levels, as outlined 
in Table 3-1, is demonstrated early in the program.  
 
 

Approach 
 
TDM requirements were based on coronagraph mirror requirements that emerged from the TPF 
Architecture Studies by Ball Aerospace and Boeing-SVS as  presented at the December 2001 
Final Architecture Review (http://planetquest.jpl.nasa.gov/TPF/arc_index.cfm).  Their study 
showed that the addition of a DM for wavefront correction would relax the PM surface error 
requirements from an unheard of ~100 pm rms to a challenging but achievable level. 
 
When evaluating the state-of-the-art, it must be remembered that TPF-C requires a large, light-
weight, off-axis primary mirror.  The PSD of surface errors for several state-of-the-art, large 

Table 3-1. TDM Performance Requirements 

Parameter  Range  Requirement Goal 

SURFACE ERROR REQUIREMENTS    

Low Spatial Frequency (LSF) <0.025 cycles/cm 10 nm rms 5 nm rms 

Mid Spatial Frequency (MSF) 0.025 – 0.5  cycles/cm 5 nm rms 2.5 nm rms 

High Spatial Frequency (HSF) 0.5-10 cycles/cm 1.4 nm rms 0.7 nm rms 

Micro-roughness >10 cycles/cm 10 Å rms 5 Å rms 
    

COATING RESIDUAL REFLECTANCE REQUIREMENTS   

Mid Spatial Frequency 0.025–0.5 cycles/cm <0.3% rms ≤0.1% rms 
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(though not light-weight or off-axis) optics are compared in Figure 3-6 and fitted with a third 
order function given by 

 PSD(k) =
A

1+
k
k0

⎛ 

⎝ 
⎜ 

⎞ 

⎠ 
⎟ 

3 , where k = kx( )2 + ky( )2
, 5 2 26 10 Å cmA ≈ × , and  0 0.025cycles/cmk = .  

The TDM is to be manufactured with a PSD amplitude a factor of 2.5 below the fitted curve.  For 
the TDM, 0 0.04cycles/cmk =  and 5 2 22.4 10 Å cmA ≈ ×  are required with a goal of 
A ≈ 6 ×104 Å2cm2 .  The performance requirements vary with spatial frequency as summarized in 
Table 3-1.  Manufacturing process development for the TDM will address materials effects, 
structural integrity, thermal impacts, and measurement and test methods; coating process 
development will address spatial reflective uniformity and experimental determination of coating 
performance.  Going through the process of fabricating and testing the TDM will provide insight 
into achievable performance for the TPF-C PM and SM. 
 

HST 

Kodak 
Magellan 

• Each of the three mirrors is optically finished 
using different methods 

• Black represents a third order drop 
         off with a knee at 40cm 

Figure 3-6. Power spectral density for three mirrors: Magellan (left) 6.5 m and made at the 
University of Arizona Mirror Laboratory for ground-based astronomy,  HST (middle), and a 1.5-
m development optic made at Kodak (right).  PSD for the TDM is 2.5 times lower.  
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Table 3-2. ITT Design Parameters 

Parameter  Description 

Material/construction ULE/LTF/LTS 

Finished plate OD: back plate  1900 mm 

Finished plate OD: front plate 1875 mm  

Core OD (plano blank) 1880 mm 

Core depth 114.3 mm 

Core cell geometry (hex, flat-flat) 127.3 mm 

Initial plate thickness 12.7 mm 

Front-plate final thickness 9.3 mm 

Back-plate final thickness 5.1 mm 

 Core strut thickness: Interior 1.4 mm 

 Core strut thickness: Edge walls 1.9 mm 

 Core strut thickness: Mount 2.8 mm 

Best fit ROC 7837.3 mm 

Mount pad location 665 mm 

Midspatial gravity quilting 3.6 nm-rms 

Number of cells 273 

 
 
Progress to Date  
 
The TDM effort started with a three-month design effort by four large mirror companies, 
Brashear, Goodrich, ITT, and SSG. A careful review of the proposed designs led to award of the 
contract for the fabrication of the TDM to ITT.7 ITT proposed a closed back, ULE mirror that 
will be slumped to near net shape, polished with a full tool active lap, and ion beam figured. A 
drawing of the ITT mirror and mounting struts with the core structure exposed is shown in 
Figure 3-7. The important design parameters for the ITT mirror are given in Table 3-2. 
 
Currently ITT is completing the design of the mirror, bipod supports, strongback, and handling 
equipment. Six boules of ULE have been produced and their coefficient of thermal expansion 
(CTE) uniformity has been measured. The ULE for the cores has been surfaced in preparation for 
water-jetting the core cells. The boules for the faceplates have been flowed out from the standard 
1.5-m size to 2 m. The CTE properties are critical if the TDM is to meet the stability 
requirements. Based on the thermal requirements, ITT derived CTE requirements that Corning, 
the manufacturer of ULE, must meet. Most critical is the weighted average of the mirror’s CTE 
which must be between −10 and +10 ppb/ºC.  It is also critical that the CTE for the same location 
on the front and back face sheet differ by no more than 5 ppb/ºC. The first critical specification  

                                                 
7 Cohen and Hull, “Selection of Mirror Technology for the 1.8m Terrestrial Planet Finder Demonstration 
Mission,” SPIE, Optical Fabrication, Metrology, and Material Advancements for Telescopes proceedings 
Eds. Eli Atad-Ettedgui and Philippe Dierickx, Volume 5494, pp. 350-365. 
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Table 3-3. ITT Metrology Error Budget compared to TDM Requirements and Goals 

Spatial Frequency ITT Estimated 
Errors (nm rms) 

TDM Requirement 
(nm rms) 

TDM Goal 
(nm rms) 

Low Spatial Frequency (LSF) 2.8 10  5 

Mid Spatial Frequency (MSF) 1.6 4.8 2.4  

High Spatial Frequency (HSF) 0.03 1.4  0.7  

Micro-roughness 0.2 1 0.5 

should easily be met since Corning’s measurements show that the volumetric average CTE for 
each boule varies from −3 to +2 ppb/ºC. Radial CTE measurements for each plate will be 
completed in late winter of 2005. 
 
ITT will use a center of curvature test with a 2-element Offner null lens, to be calibrated using 
computer generated holography (CGH), for the low and mid-spatial frequency measurements and 
a Chapman MP 2100 line scan profilometer for the high spatial frequencies and micro-roughness 
measurements. All hardware for these tests is on order, and the CGH calibration concept has 
been demonstrated. ITT’s metrology error budgets are compared to the TDM requirement and 
goal in Table 3-3.  All hardware for these tests is on order or has been received. In particular, the 
MP 2100 was received in late December ’04. Calibrating the Offner with a CGH is a technique 
that has been used before at ITT. This calibration technique has been developed by Jim Burge of 
the University of Arizona (U of A) and the TDM CGH work is a joint effort of ITT and U of A. 
Demonstration CGHs have been built and tested and have demonstrated that the ITT CGH 
related errors are realistic. 

Figure 3-7.  ITT's TDM concept with the core structure exposed.  Also shown is the 
strongback on which the mirror will be mounted. 
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3.1.3 Wavefront Sensing and Control  

Objective 
 
Imperfections in the optical surfaces and coatings create starlight speckles over the field of view.  
To enable the planet detection and characterization objectives of TPF, these speckles must be 
sensed and controlled to the 10-10 level as compared to the brightness of the parent star.  For the 
planet detection objective, this speckle suppression must be achieved over the entire controllable 
field of view as defined by the actuator geometry of the deformable mirrors, and this suppression 
must be achieved over an optical bandwidth of up to 25%.   For planet characterization, the 
speckle suppression need only be achieved over a smaller range of field angles about the planet 
but maintain a suppression that enables the planet spectral reflectivity to be measured over a 
substantial portion of the overall TPF sensitivity range. 
 
Approach 
 
Deformable mirrors are an integral part of the speckle control methodology.  The density and 
geometry of the DM actuators define the ultimate extent and shape of the “dark hole” where the 
speckles are suppressed and planets can be detected and characterized.   The resolution at which 
the actuators are controllable (and remain stable) together with the actuator density define the 
ultimate suppression level that can be achieved.  In fact there is an inverse relationship to the 
actuator density and actuation resolution that can be traded-off to specify the level of achievable 
speckle suppression.  A higher density of actuator reduces the level of actuator command 
resolution required and reduces the surface figure requirements of the optical elements in the 
telescope. 
 
The optimal arrangement of multiple DMs is a major consideration for wavefront control system 
architecture.   A single DM at pupil (such as on the High Contrast Imaging Testbed) is capable of 
controlling conventional phase errors over the entire controllable field of view, however 
amplitude errors are only controllable over half the FOV.   More complex schemes that involve 
interferometric8,9 or multi-conjugate DM arrangements are currently being evaluated for their 
ability to enable full control speckles over the entire FOV in the presence of broadband 
illumination.   Having a full-field discovery space is vital for the overall survey completeness 
required for TPF-C. 
 
In addition to the deformable mirror technologies described previously, wavefront sensing and 
control algorithm development is key to achieving the required contrast.  The primary function 
of wavefront sensing on TPF-C is to establish optimal settings for the DM surfaces such that the 
intensity level of the stellar speckles is reduced to the 10-10 contrast level over a suitable field of 
view and optical bandwidth.  This process of determining beneficial updates to the optical 
degrees of freedom must take place in short time spans as compared to the stability of the 
system, and in general it must enable a substantial portion of the operation time for science 

                                                 
8 M. G. Littman, M. Carr, J. Leighton, E. Burke, D. N. Spergel, and N. J. Kasdin, “Phase and Amplitude 
Control Ability using Spatial Light Modulators and Zero Path Length Difference Michelson 
Interferometer,” Proc. SPIE Int. Soc. Opt. Eng. 4854, 405 (2003). 
9 C. W. Bowers, B. E. Woodgate, and R. G. Lyon, “Novel method of high-accuracy wavefront-phase and 
amplitude correction for coronagraphy.”  Proc. SPIE Int. Soc. Opt. Eng. 5170, 292 (2003). 
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observations.  The time it takes to sense and null the speckles must take no longer than the time it 
takes to detect a planet. 
 
Typically a sequence of images is taken with a camera to observe residual light from the on-axis 
source in the presence of a known induced diversity.   For example, on HCIT the DM actuators 
are moved in a predetermined way while a series of images is collected at either the post-
coronagraph pupil10 or post-coronagraph focal plane.11  Other approaches have considered using 
phase-retrieval using imagery collected about the occulter focal plane,12,13 by inducing diversity 
through the optical element alignments or by the introduction of a coherent reference beam to 
conduct direct interferometry on the speckles.14   
 
Ultimately the wavefront sensing schemes must be well matched to the wavefront control and 
coronagraph architectures in a way the enables efficient and reliable high contrast imaging. 
 
Progress to Date 
 
Experiments on the HCIT are in part the demonstration of a single-DM-based wavefront sensing 
and control architecture.  Aside from having a single DM at a pupil, the HCIT employs a Lyot 
coronagraph that has a HEBS glass occulting spot.  The camera at the final focal plane represents 
the science camera.  Using a phase-retrieval approach at the HCIT occulter focus, it has been 
demonstrated that the testbed is stable to the l/10000 level.13  Using a focal-plane speckle nulling 
approach11 the residual light from the on-axis source has been suppressed to levels approaching 
10-9 over a portion of the controllable field of view.  See Section 3.2.1 for recent HCIT 
experimental results. 

3.1.4 Deformable Mirrors 

Objective 
 
Unlike adaptive optics systems designed for correction of atmospheric seeing in ground based 
observatories, the active optical system for a space telescope needs only to correct for wavefront 
errors created in the telescope itself. The magnitude of wavefront errors is reduced to the 
magnitude of errors expected in a diffraction-limited optical system, and the bandwidth required 
to follow significant wavefront drift is reduced from kHz rates to the time scales associated with 
mechanical and thermal stability of spacecraft systems. The accuracy with which the wavefront 
can be corrected is fundamentally limited to the accuracy of wavefront error information that can 

                                                 
10 S. B. Shaklan, D. Moody, and J. J. Green, “Residual wave front phase estimation in the reimaged Lyot 
plane for the Eclipse coronagraphic telescope,” Proc. SPIE Int. Soc. Opt. Eng. 4860, 229 (2003). 
11 J. T. Trauger, C. Burrows, B. Gordon, J. J. Green, A. E. Lowman, D. Moody, A. F. Niessner, F. Shi, 
and D. Wilson, “Coronagraph contrast demonstrations with the high-contrast imaging testbed,” Proc. 
SPIE Int. Soc. Opt. Eng. 5487, 1330 (2004). 
12 J. J. Green, D. C. Redding, S. B. Shaklan, and S. A. Basinger, “Extreme wave front sensing accuracy 
for the Eclipse coronagraphic space telescope,” Proc. SPIE Int. Soc. Opt. Eng. 4860, 266 (2003). 
13 J. J. Green, S. A. Basinger, D. Cohen, A. F. Niessner, D. C. Redding, S. B. Shaklan, and J. T. Trauger, 
“Demonstration of extreme wavefront sensing performance on the TPF high-contrast imaging testbed,” 
Proc. SPIE Int. Soc. Opt. Eng. 5170, 38 (2003) 
14 R. Angel, “Imaging Extrasolar Planet From the Ground,” ASP Conference Series, Vol. 294, (2003). 
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be collected on time scales short compared to the stability of the optical system. The stability of a 
space environment provides the opportunity for extremely high-order wavefront correction.   
 
Deformable mirrors are a critical component of speckle control methodologies for all wavefront 
control architectures under consideration. The deformable mirror must have sufficient control 
authority to correct the wavefront phase as commanded to ~1 Å accuracy. The objective is to 
develop DMs that are reliable and robust to support the TPF-C/High Contrast Imaging Testbed 
with the goal of demonstrating contrast performance of 1 × 10-10 or better at angular separations 
of 4 λ/D or greater from the central point source. 
 
Approach 
 
Two current technologies are viable for the DM; one is made by Xinetics, and the other is a 
MEMs device made by Boston Micromachines.    The MEMs device capabilities are a lower 
TRL than Xinetics, as seen in Table 3-4.  The Xinetics mirrors are being developed for use in the 
HCIT and they compose the bulk of this discussion.   
 
Ongoing development at Xinetics will provide the next generation modular mirror technology, 
including refinements in material processing, larger module dimensions, larger actuator count 
per module, and more efficient and compact low-power actuator driver systems. The procured 
components from Xinetics will be integrated on the testbed in order to continue establishing a 
path of technology advancement for the TPF-C High Contrast Imaging Testbed. 
 
The DMs are built up from 32 × 32 mm electroceramic blocks, each delineated with 1024 
actuators arrayed on a 1-mm pitch. Single-module 1024-actuator mirrors, and a four-module 
assembly with 4096 actuators driving a single 64 × 64 mm mirror facesheet, as shown in 
Figure 3-8, are currently available for HCIT experiments. These are an outgrowth of seven years 
of development of modular PMN actuator technology at Xinetics Inc., a research effort initiated 
in 1997 within NASA’s small business innovative research (SBIR) program. The DM actuators 
are driven by a multiplexed voltage supply with 100 volt range and 16-bit voltage resolution. A  
 

 Figure 3-8.  Xinetics Deformable Mirrors, 32x32 and 64x64. 
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vacuum-compatible, low-power 64-channel multiplex switch ASIC has been developed at JPL to 
distribute the voltage settings while minimizing the number of control wires that must pass 
through the vacuum chamber wall. 
 
The products to be developed are 32 × 32, 48 × 48, 64 × 64, and 96 × 96 deformable mirrors 
leading toward technical hardware that are reliable, large enough, and robust enough to support 
flight performance levels required by Sept. 2008.  Module development and combinations will 
enable a best understanding of last path for flight hardware development. 
 
In addition, Boston Micromachines is providing DMs for the GSFC Michaelson testbed, 
Princeton pupil plane testbed, and NOAO PIAA testbed with a similar architecture to the DMs 
required by HCIT.  Boston Micromachines also provides the Visible Nuller (VN) with 
segmented DMs.  The alternative approach and supplier represented by these MEMS DMs 
provide risk mitigation. 
 
Progress to Date 
 
Xinetics has delivered five 32 × 32 actuator DMs and two of four 64 × 64 actuator DMs.  The 32 
× 32 DMs have been used in HCIT to achieve suppression approaching 10-9 with speckle nulling.  
Work is currently progressing on the 48 × 48 DM 2,304 channel single module manufacturing 
pathfinders, including module development, actuator machining and delineation pathfinder, 
interconnect evolution pathfinders, and facesheet development. 
 

Table 3-4. Deformable Mirror Specifications 

Deformable Mirror 
Property 

State of the Art - 
MEMS* 

State of the Art - Xinetics TPF-C Flight Baseline 

Actuators across 
aperture 

32 actuators/pupil 64 actuators/pupil 96 actuators/pupil 

Actuator spacing 3.3 actuators/mm 1 actuator/mm ≥ 1 actuator/mm 

Command resolution ~5 Å surface/step † < 0.10 Å surface/step < 0.05 Å surface/step 

Actuator stroke ~20000 Å surface ‡ > 2000 Å surface > 2000 Å surface 

Actuator position 
stability 

TBD < 0.20 Å surface/hour (includes 
effects of 10-mK thermal stability) 

< 0.02 Å surface/hour 

Actuator thermal 
stability 

TBD ~ 3.5% of stroke / K TBD 

Mirror surface 
quality at 
uncontrollable 
spatial scales 

~10 nm surface § < 10 Å surface  TBD 

* Based on Boston MicroMachines Devices 
† Command resolution is currently limited by the precision of the high voltage drivers with an average step size of ~10 
nm/V; with custom 16-bit electronics, an average 0.3 Å/step is expected.  Current devices on order are expected to achieve 
up to 12-13 bit resolution or 4.9-2.4 Å/step.  
‡ Nominal actuator stroke is ~20,000 Å (2 μm), however usable stroke over full aperture is limited by unpowered, surface 
curvature to somewhat less than this.  
§ Small area, periodic deviations at actuator frequencies (2x outer working angle frequency) in unpolished devices.  Devices 
on order are being polished to reduce this level.  
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3.1.5 Transmissive Optics  

Objective 
 
The minimum mission design incorporated two features that make use of large (greater than 
10-cm clear aperture) transmissive optics.  The first is a  polarizer assembly consisting of a 
polarizing beam splitter (PBS) and two additional cubes required to achieve the required 
extinction while compensating for the chromatic dispersion.  The polarizer assembly serves to 
give two separate paths for two orthogonal polarizations, each with its own set of deformable 
mirrors and downstream optics. The second feature is a Michelson assembly, chosen over the 
Mach-Zehnder due to its compactness, which accommodates wavefront control via the two DMs 
in each path.  The total path in the glass for each sub-system is on the order of 25 cm. 
 
The objective of this effort is to identify and, if necessary, address materials issues involved in 
the fabrication of large transmissive optics to the required tolerances, such as the uniformity of 
the glass, stress birefringence, scatter and depolarization, and the chromatic variation of these.  
 
Approach 
 
The preferred approach to addressing this technology risk is to develop design options that 
bypass entirely or reduce the dependence on transmissive optics. Several trades are still open in 
the coronagraph design and may result in the elimination of the two separate polarization paths 
or modification of the interferometric configuration.  There are two main options.  The first one 
is to control polarization through special coatings on the mirrors along with design changes that 
will allow elimination of the second polarization beam path. The second one is the introduction 
of a non-interferometric DM arrangement, thus removing another large transmissive optic.  
Polarization control through mirror coating is an ongoing effort. Concepts for polarization-
insensitive occulting masks are also being considered. 
 
However, if it is decided that a configuration similar to that of the minimum design mission is 
needed, the technology development will be planned and initiated in Phase A. 
 
Progress to Date 
 
Progress to date has consisted solely of initial investigation into the state-of-the-art; detailed 
requirements have not yet been developed for transmissive optical elements. 
 
Homogeneity  
Published data for fused silica15 show homogeneity values in the range of 0.5 ppm. These were 
assessed with blanks ~200 mm in diameter and ~50 mm thick. Wavefront error of less than 
~0.007 waves rms is achievable with blank selection. Homogeneity is determined from the p-v 
net wavefront error upon transmission for any given blank. It therefore leaves unanswered the 
question of spatial distribution, which would need further study. For other optical glasses, the 
Schott glass catalog shows values of 1 ppm as achievable depending on the type of glass and 

                                                 
15 J. L. Ladison et al., “Achieving low wavefront specifications for DUV lithography; impact of residual 
stress in HPFS® fused silica,” Proc. SPIE 4346, 1416-1423 (2001). 
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blank size. Westerhoff et al.16 show a considerable improvement in homogeneity of FK5 glass, 
making 0.5 ppm values achievable. The specific glass type decided upon for the polarizer will 
need to be evaluated individually. 
 
Stress birefringence 
Typical values for optical glass show a birefringence level of not much less than 4 nm/cm after 
selection. These values are measured again through the entire length of a blank and give no 
information about spatial distribution. However, the Corning fused silica samples of Ladison et 
al.15 were found to exhibit much smaller values, as little as 0.07 nm/cm with an average of 0.26 
nm/cm over fifteen samples.  Marker et al.17 studied the effect of annealing on BK7, and were 
able to demonstrate a value as low as 0.52 nm/cm with very slow annealing (0.3 K/hr). This 
clearly shows that the relatively high published birefringence values for optical glass are subject 
to significant reduction, a conclusion hopefully applicable to the glass selected for the polarizing 
beamsplitters. The wavelength dependence of the stress-optic coefficient for fused silica has 
been studied by Priestley.18 This variation is an inherent material property not subject to 
reduction, hence it will need to be modeled accurately.  Birefringence may be manifested as a 
wavefront error but also as a polarization error, and the two are not necessarily correlated. The 
wavefront error may be correctable through a specially fabricated compensating plate, as has 
been demonstrated in the case of CaF2

  lenses.19 This was shown to remove a low order (radial) 
wavefront error resulting in halving of the overall error. 
 
Scatter 
At 633 nm, internal scatter (transmission loss) in fused silica has been measured to be just over 
10-5/cm.20 This is likely tolerable with appropriate stray light reduction design. The same study 
includes some depolarization information, but it is not easily comprehensible. This is primarily 
Rayleigh scatter. In optical glasses, bulk scatter can also be caused by bubbles. Special glass 
selection can substantially decrease the bubble content. Class “0” glass has less than 0.03 mm2 of 
area per 100 cm3 of glass occupied by bubbles greater than 50 μm (or ~0–5 individual bubbles). 
There are glass types within the LaK/SK group in the 0–1 bubble class. 

3.1.6 Coatings 

Objective 
 
Coating performance of the TPF-C reflective optics can critically affect the achievement of the 
TPF-C goals (ability to detect and characterize terrestrial planets).  Some general coating 
requirements that TPF-C shares with similar telescopes include high reflectance consistent with 
the overall throughput budget, operation over the required bandpass of 500–800 nm (goal 500–
                                                 
16 T. Westerhoff, K. Knapp, and E. Moersen: “Optical materials for microlithography applications,” SPIE 
Proc. 3424, 10-19 (1998).  
17 A. J. Marker, III, B. Wang, and R. Klimek: “Effect of residual stress in optical glass on the transmitted 
wavefront,” Proc. SPIE 4102, 211-218 (2000). 
18 R. Priestley: “Birefringence dispersion in fused silica for DUV lithography,” Proc. SPIE 4346, 1300-
1305 (2001). 
19 J.E. Webb: “In search of the optimal objective for 157 nm,” Photonics Spectra, pp. 94-98, Dec. 2003. 
20 S. Logunov and S. Kuchinsky: “Light scattering in CaF2 and fused silica for DUV 
applications” presented at SPIE 2003. 
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1060 nm) and suitability for large area application on the primary and secondary mirrors.  The 
objective of this task is to design a coating material and application process and verify through a 
combination of analysis and test that it will meet TPF-C requirements. 
 
Approach 
 
The coatings have several challenging requirements TPF-C must achieve but that are not 
normally placed on similar coatings for ground or space use.  The system amplitude and phase 
uniformity must be very high, of order 10-4, over the relevant spatial frequencies.  This may be 
correctible to some degree with the deformable mirror downstream, but the overall uniformity 
requirements of each component will still be very high; this is not normally a consideration for 
instruments in which only the total, integrated reflectivity is important.   System level 
polarization must be minimal, preferably small enough that we can dispense with large 
polarizing beam splitters that would be required to work with each polarization component 
independently.  The thickness of the metallic coating is required to be uniform to within a few 
percent on each optic, including over the 8-m primary, in order to maintain the figure 
specifications.  Each of these characteristics must be stable from coating application through 
observatory lifetime. 
 
Particularly challenging are the coatings for the primary and secondary mirrors.  For these the 
angle of incidence varies over the aperture from about 1 to 12 degrees, causing non-uniform 
phase and amplitude and small but significant polarization.  Figure 3-9 illustrates these variations 
for a single element using a candidate, protected-Ag coating at 650 nm.  The overall variation in 
phase (~0.006 λ) can be removed using a deformable mirror corrector, however this still leaves a 
residual error (due to the two polarization components) of about 5 × 10-4 λ.  The form of this 
polarization error (a smooth, low order polynomial can represent the effective figure error) will 
reduce contrast most significantly near the inner working angle.  For the multi-element TPF-C 
design, the total residual polarization will likely be larger than this single surface result;  designs 
which produce compensation will be considered.  Ongoing design work will determine the 
specific contrast sensitivity of such candidate coatings when applied throughout the entire TPF-C 
optical path. Using prescribed coating designs for specific mask and wavefront corrector 

Figure 3-9. Variation of phase (left panel) and amplitude (right panel) with angle of incidence 
for a coating of Ag+SiO2 (124 nm) at 650 nm for both s- and p-polarizations. 
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configurations, performance will be assessed for sensitivity to polarization and phase and 
amplitude uniformity.  Each parameter must be analyzed over the nominal and goal bandpass 
and allowable performance degradation (contamination effects) budgeted to assure satisfactory 
performance over the observatory lifetime.  For components other than the primary and 
secondary mirrors, the variations of angle of incidence are much reduced, so their performance 
will be more nearly constant over the aperture, but they must also be well controlled and stable at 
the particular angles of incidence used and over the full bandpass  
 
This activity will develop the coating designs and determine the overall system contrast 
performance when they are incorporated.  Small test samples of critical coating candidates will 
be obtained for evaluation and comparison to the predicted performance during pre-Phase A. 
One source is a Phase II SBIR by Surface Optics Corporation which will seek to produce 
uniform thickness (<2%), protected-Ag coatings over an aperture of about three meters.  Witness 
samples can be positioned at various positions within the coating chamber to simulate coating 
performance of a larger optic.  Measurements of such samples can be compared with the 
predicted variations of phase, amplitude, and polarization at various spatial frequencies to 
validate the coating design models.  The results of this activity will provide a first look at the 
particular problems of protected-Ag coating large apertures along with the witness samples for 
measurement and comparison with TPF-C requirements.  Currently measurements on these 
samples are planned from various facilities including: ellipsometry (from Woollam Co.), spectral 
reflectivity (GSFC), and high precision relative reflectometry (GSFC).  
 
During pre-Phase A, the project will investigate the effects of various types of coating 
contamination, begin to define required cleanliness levels to prevent lifetime degradation of 
coatings, and initiate tests to determine coating stability of the most promising samples.  During 
Phase A and B, the processes for producing such coatings, particularly on the large primary and 
secondary mirrors, will be developed, and measurement techniques beyond the use of surrogate 
witness samples will be investigated. The Technology Demonstration Mirror (TDM) will serve 
as a coating pathfinder for these large optics.  
 
Progress to Date 
 
Initial studies have focused on (1) improved understanding of the system polarization effects, (2) 
reflectivity and polarization analysis of various over-coated metals to identify potential candidate 
coatings, (3) initial sensitivity analysis of coatings in terms of system contrast, (4) preparing 
computational tools for full system coating and polarization analysis, and (5) initial ellipsometric 
testing of a sample coating currently used in the HCIT. 
 
Initial analysis of candidate coatings for large optics included designs for protected-Ag , bare Au, 
and protected-Al.  Bare Au has poor performance below 600 nm and so cannot be used over the 
nominal bandpass.  Protected-Al has inferior polarization and lower reflectance than protected-
Ag, which appears to be the best candidate coating.  Protected-Ag coating of comparably large 
optics was achieved with the Gemini 8-m telescope mirrors during 2004.  These coatings were 
successful, although the requirements, consisting of integrated reflectance and emissivity, are 
much less stringent than those for TPF-C. 
 
A particular design for protected-Ag was developed by Balasubramanian. By adjusting the  
thickness of the protective overcoat, a coating can be designed that has no polarization at two 
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wavelengths in the bandpass and very low polarization elsewhere.  Figure 3-10 shows the 
performance of this coating design and a similar design based on the original protected-Ag 
designs of Hass et al.21  Sensitivity analysis of these low polarizing designs is underway to 
confirm that their use will allow TPF-C to achieve its required contrast level.  Further work by 
Balasubramanian has also shown that modifications of these basic designs may allow for some 
polarization compensation, further improving the overall system performance. Integration of 
these designs with the capabilities of the DM based corrector is also underway to assure that the 
necessary bandpass for TPF-C and overall system performance can be achieved with such 
coatings. 

3.1.7 Scatterometer 

Objective 
 
The scatterometer testbed provides laboratory testing for model validation of stray and scattered 
light effects.  These effects must be better understood on TPF-C than on prior observatories if the 
desired contrast is to be achieved.  The coronagraph contrast is degraded by diffraction effects, 
optical surface scatter (e.g., PSD modeling), contamination (particulate and hydrocarbon), and 
stray light multiple scattering off of baffles, stops, etc. 
 
Stray and scattered light are not easily separable.  One description attributes stray light to such 
elements as optical baffles and baffle design (specular effects, bidirectional reflectance 
distribution function modeling, etc.), while scattered light is composed of diffraction, non-
specular, near- and wide-angle scatter, and contamination. All of these must be modeled and well 
understood to ensure the required contrast. This testbed provides checks on how the physics of 
these effects are handled in various engineering codes, judges impacts to the project, and informs 
the selection of a code for use during baffle design.  
 
Approach 
 
The scatterometer testbed at GSFC22 will allow testing of precision laboratory optics against 
modeling codes.  Capabilities within the testbed allow surface testing to levels comparable to the 
TDM tests across the relevant range of spatial frequencies and coupling of this metrology data to 
deep scattered light measurements. We will test the modeling of the physics of scatter from 
surface roughness and contamination. In the past, near-angle scatter measurements have been  

                                                 
21 G. Hass, J.B. Heaney, H. Herzig, J.F. Osantowsky, and J.J. Triolo, “Reflectance and durability of AG 
mirrors coated with thin layers of Al203 plus reactively deposited silicon oxide,” Appl. Opt. 14, 2639-
2644 (1975) and G. Hass, J.B. Heaney, and J.J. Triolo, “Evaporated AG coated with double layers of 
Al203 and silicon oxide to produce surface films with low solar absorptivity and high thermal 
emissivity,” Opt. Comm.8, 183-185 (1973). 
22 I. Kuznetsov, D. Content, R. Boucarut, and T. Madison, “Design, performance, and reliability of a 
high-angular-resolution wide-angular-range large-aperture fully-automated UV scatterometer,” Proc. 
SPIE Int. Soc. Opt. Eng. 4485 p. 417-428 (2002). 
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Figure 3-10: Plots showing the performance of two similar candidates for the primary and 
secondary telescope mirrors.  The left panels show the phase difference, relative reflected 
amplitude and reflectivity for Ag+SiO2 (124 nm) design by Balasubramanian et al.  The right 
panels show similar performance by Bowers of the design of Hass et al. (1973) incorporating 
Ag+Al2O3 (30 nm)+SiOx (100 nm).  Both designs have very similar performance with low 
polarization over the full bandpass and high reflectivity. 
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accurate to only ~<5% (HST23, SUMER24, FUSE25). This experiment will shed light on the state-
of-the-art in scatter measurement and modeling and determine required improvements, 
potentially by orders of magnitude. We will set up a simple scatter test in the Diffraction Grating 
Evaluation Facility (DGEF)26 chamber using TPF-C-like optics (a pair of known high quality 
off-axis parabolas of ~30–50 cm diameter) to measure near- and wide-angle scatter. We will 
compare laboratory data to model predictions from various codes including  the Optical Surface 
Analysis Code (OSAC), Fred (Photon Engineering), Advanced Systems Analysis Program 
(ASAP), TracePro (Lambda Research), and Optical Systems Characterization and Analysis 
Research (OSCAR). 
 
Progress to Date 
 
Initial work will compare measurements and models of diffraction and near angle scattered light. 
A pair of known high quality off-axis parabolas at ~30 cm aperture size has been identified. 
Surface comparison against prior data is being made to ensure that the archival surface data is 
still representative. The existing scatterometer hardware based on ~15 cm optics will be reused 
for these larger optics. A 6 × 3.5 m vibration-isolated optical bench in a cleanroom is to be used 
for stability and to limit air scattering from dust. Initial work will use rectangular or square 
baffles at 45° to minimize diffraction.  These baffles will be replaced with apodized masks in 
future upgrades. 
 
In the longer term the facility will be used to measure near and far angle scattering from baffle 
materials to increase precision in the models for baffles, light traps, etc. This will allow more 
detailed comparisons of stray light models with measured data. 

3.1.8 Small Precision Optics 

Objective 
 
The TPF-C baseline design has several small optics of size 10–20 cm, including flats, off-axis 
parabolas, and cylindrical mirrors.  The surface flatness of these optics directly impacts the 
structural stiffness, thermal deformation, and rigid body pointing requirements related to 
beamwalk (lateral shear of the optical beam across imperfect optics).  The stiffness, thermal, and 
rigid-body pointing requirements can be relaxed by employing high quality small optics between 
the secondary mirror and the fine-guiding mirror inside the coronagraph. 
 

                                                 
23 P. Glenn, "Space Telescope performance prediction using the OSAC code,” Proc. SPIE Int. Soc. Opt. 
Eng. 571 pp 164- (1985). 
24 T. T. Saha, D. B. Leviton, P. Glenn,  "Performance of Ion-figured SiC SUMER Telescope Mirror in 
VUV," Applied Optics, 35, 1742 (1996). 
25 R. G. Ohl, T. T. Saha, S. D. Friedman, R. H. Barkhouser, H. W. Moos,  
“Imaging Performance of Telescope Mirrors for Far-Ultraviolet Astronomy,”  Applied Optics 39   pp. 
4513-4523 (2000). 
26 R. Boucarut, F. Bush, D. Content, D. Leviton, T. Madison, L. Miner, et al., “Ultraviolet-Optical 
Instrument development in the Diffraction Grating Evaluation Facility,” in “UV-Optical Astronomy 
beyond HST,” Astron. Soc. Pacific Conference Series 164 pp. 446-452 (1999). 
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The wavefront quality of the occulting mask substrate must also be considered.  Mask errors 
drive the requirement for spot centration.  Mask substrate errors also impact the static error 
budget because the errors can be compensated by the DM for only a single spectral wavelength.  
 
Approach 
 
The small optics are reflective and coated with protected silver.  The contribution of the coating 
to the surface quality must be considered.  The incident angle on most of these optics is near 
normal incidence, thereby minimizing coating effects.  Two folding flats are at 45 degrees, but 
will pair-wise cancel each other’s polarization effects.  To meet the beamwalk requirements, the 
surface flatness of these optics must be <1 nm rms over 3 to 5 cycles/clear aperture (2–7 
cycles/cm). These specifications can be met by the state of the art used in manufacturing optics 
for lithography.   
 
The occulting mask must be superpolished and rest on or in a homogeneous substrate.  At the 
occulting mask, the f/60 beam is 1 mm in diameter and has a depth of focus of 1.8 mm.  The 
substrate for the mask should be thinner than the depth of focus.  The required wavefront quality 
is 0.40 Å rms at a 30-μm spatial scale. 
 
Progress to Date 
 
Superpolishes have achieved a surface roughness of 0.5 Å rms over 1-μm scales by using 50-
layer ion beam-sputtered coatings, as seen in Figure 3-11.27 These superpolishes need to be 
evaluated on spatial scales of 30 μm. 

  
EUV lithography is driving the precision of small reflective optics to 0.25 nm rms over spatial 
frequencies of 1 cycle/clear aperture to  10 cycles/cm.28  A four element system has been 
assembled that achieved 1-nm rms wavefront quality.29   

                                                 
27 Charles Langhorn and Arthur Howe, “Optical Morphology: Just How Smooth Is That Surface?” June 
1998 Photonics Spectra. 

Figure 3-11.  Superpolish using a 50-layer ion beam-sputtered coating achieving 0.5 Å rms 
surface roughness. 
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While the TPF requirements are challenging, they are either within the state-of-the-art or a factor 
of a few beyond the state-of-the-art. 

3.2 Subsystem and System Testbeds 
The subsystem and system level testbeds are intended to validate, at higher levels of integration, 
the contrast error budget for TPF-C.   

3.2.1 High Contrast Imaging Testbed (HCIT) 

Objective 
The High Contrast Imaging Testbed (HCIT) is an adaptable testbed located at JPL, established to 
validate the high-contrast coronagraphic technology fundamental to direct detection of extrasolar 
planets from a spaceborne observatory. The optical layout of HCIT is shown in Figure 3-12 and 

                                                                                                                                                             
28 John S. Taylor, Gary E. Sommargren, Donald W. Sweeney, and Russell M. Hudyma, “The Fabrication 
and Testing of Optics for EUV Projection Lithography,” Proceedings of SPIE -- Volume 3331 Emerging 
Lithographic Technologies II, Yuli Vladimirsky, Editor, June 1998, pp. 580-590 
29 Kenneth A. Goldberg, Patrick Naulleau, Phillip Batson, Paul Denham, and Erik H. Anderson, Henry 
Chapman, Jeffrey Bokor, “Extreme ultraviolet alignment and testing of a four-mirror ring field extreme 
ultraviolet optical system,” Journal of Vacuum Science & Technology B: Microelectronics and 
Nanometer Structures -- November 2000 -- Volume 18, Issue 6, pp. 2911-2915 

Corrected “Star” Image Apodized Occulting Mask 

High Contrast Coronagraphic Field Illumination at Pupil Plane Apodized Pupil Mask 

Wavefront Phase 
Correction 

Figure 3-12.  Layout of the HCIT with insets of focal and pupil planes. 
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a side view of the testbed is shown in Figure 3-13. This facility is modular, allowing for 
integration of modules from a variety of sources and designed for remote observing, so that users 
from many institutions can be supported. JPL will schedule and support guest users commencing 
in 2005. 
 
Approach 
 
Empirical investigation and validation of core coronagraph technology is practical with HCIT. 
This testbed represents two essential subsystems of a high contrast instrument: wavefront 
retrieval and correction and coronagraphic control of diffracted light. The testbed will validate 
that an instrument can achieve and maintain contrast beyond 10-10 (10-9 in pre-Phase A) at the 
required inner working angle of the TPF coronagraph telescope. This constitutes a fundamental 
confirmation that phase and amplitude errors can be sensed, corrected, and held for the time 
period of extrasolar planet detection. Furthermore, it will validate software, diffraction models, 
and an error budget necessary to construct and operate a flight instrument.  
 
The HCIT development will consist of the following hardware thrusts:  continued improvement 
in the deformable mirror and its performance; continued demonstration of wavefront sensing and 
control; and testing of apodizing masks and Lyot stops provided by government, industry, and 

Figure 3-13.  Optical layout and views of the High Contrast Imaging Testbed (HCIT). 
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academic sources. The testbed has been designed to accommodate a suitable subscale telescope 
and associated masks and stops such as those planned to be developed as part of the Industry 
Coronagraph Technology thrust. In addition, the HCIT can be used to correlate analyses 
provided by outside sources and can accommodate possible additional back-end subsystems. The 
testbed is in operation and has achieved contrasts in a half dark hole of better than 10-8.  The 
testbed status and mapping to the technology gates is shown in Table 3-5. 
 

 
Progress to Date 
 
The testbed was aligned in a clean tent and became operational in ambient conditions in October 
2002. Experiments with a 1764-actuator deformable mirror yielded contrast on the order of 10-5. 
Modeling suggested that better contrast was not attainable given the imperfections in this DM.   
 
In April 2003 the testbed was moved to a vacuum chamber. Wavefront sensing experiments 
commenced in June 2003 using a flat mirror as a surrogate for the DM. The first fully-functional 
1024-actuator DM was installed in October 2003. Initial experiments using phase retrieval, a 
phase-only method, to sense and correct the wavefront, immediately yielded contrast of 2 × 10-6. 
 
Speckle nulling experiments commenced in December 2003. This technique, which uses science 
camera images to calculate the DM control, has the ability to compensate for amplitude errors 
over half the field. These experiments quickly drove the contrast to 7 × 10-9.  In addition to the 
speckle nulling technique, two Lyot plane algorithms have been developed and tested. These 

Table 3-5.   TPF-C HCIT Testbed status and mapping to the technology gates 

Objectives Metric Status Planned  
Completion 
Date  

Tech 
Gate 

Demonstrate 
starlight 
suppression 
 

1 × 10-9 (goal 1 × 10-10)   
at a 4 λ/D inner working 
angle, at λ≈785 nm, stable 
for 1 hr 
 

A  9 × 10-10 average contrast was 
achieved over the half-dark hole, 
including the 4 λ/D inner working 
angle, at λ=785 nm; measurement was 
repeatable; stability of the measurement 
better than 1 × 10-10/hr. 

Q3 FY05 1 
 

Demonstrate 
broadband 
starlight 
suppression 
 
 

1 × 10-9 (goal 1 × 10-10) at 
a 4 λ/D inner working 
angle, over a 60 nm 
bandpass (goal 100 nm) 
with center wavelength 
between 0.5–0.8 µm 

A  5 × 10-9 average contrast has been 
achieved over the half-dark hole, 
including the 4 λ/D inner working 
angle, over the wavelength band  
800±20nm; repeatable measurement 

Q3 FY06 2 

Validate 
optical 
modeling 
approach 

Starlight suppression 
performance predictions 
are consistent with actual 
testbed measurements 

An error budget of the HCIT is being 
developed.  This will guide the plan for 
experimentation to support 
development of a deterministic model.  

Q4 FY06 3a 

Demonstrate 
mission 
feasibility  

Demonstrate through 
modeling that TPF-C can 
achieve the required 
contrast over the required 
optical bandwidth  

The next iteration of the flight baseline 
design concept is due on January 28.  
Modeling and analysis is due to be 
completed by the end of April. 

Q1 FY07 3b 
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algorithms have limitations in achievable contrast, but they provide useful tools for diagnostic 
and error modeling experiments. Combining speckle nulling with one of these approaches has 
yielded improved control of the DM and better contrast. Other algorithms under development in 
the TPF community will eventually be tested on the HCIT. 
 
Illumination has been improved in the last year. Amplitude uniformity was improved 
significantly by changing the input source from a fiber to a pinhole (by imaging the fiber onto a 
pinhole inside the vacuum chamber). Increased efficiency in the illumination has made white 
light operation more practical. Stability of the source has been studied, identifying the need to 
carefully calibrate contrast measurements and to make further improvements to the illumination 
design. 
 
DM calibration was identified as an impediment to achieving convergence of the speckle nulling 
algorithm. Due to the construction of the DM, the actuator gains differ slightly depending on 
whether a single actuator or a group of adjacent actuators is moved. Experimentation using the 
surface gauge, a Michelson interferometer in vacuum used to calibrate gains of the actuators, has 
yielded a way to separate these effects and improve control of the DM in the testbed. Testbed 
experiments have also led to improvements in the DM manufacturing process, notably in the 
requirements on mirror polish. 
 
Initial speckle nulling performance was limited by the 12-bit digitization used by the multiplexed 
driver electronics that control the DM. An improved 16-bit multiplexer (MUX) was completed in 
early 2004. The new MUX uses high voltage Application Specific Integrated Circuits (ASICs – 
chips) situated in the vacuum chamber, simplifying cabling to the DM and replacing a large rack 
of electronics with a compact system on the path toward a flight qualified MUX. With the MUX 
no longer a limiting error source, contrast was improved to near its current levels. 
 
Examples of laboratory results from the HCIT are shown in Figure 3-14.  The HCIT has now 
achieved a contrast of 0.9 × 10-9 for laser light (λ = 785 nm), as shown in Figure 3-15.30 This 
contrast is an average measured in the half dark hole over a range of angles from 4 to 10 λ/D. At 
the innermost speckle of interest (4 λ/D), the contrast is 3 × 10-9. Experiments in white light (40-
nm bandpass) have yielded an average contrast over the half dark hole of 5 × 10-9. 

3.2.2 Planet Detection Simulator (PDS) 

TPF-C is planning to add an industry-built planet detection simulator (PDS) to the HCIT. The 
PDS will allow simulation of a variety of error sources expected in the flight telescope, including 
phase, amplitude, polarization, and beam walk. The initial TPF-C plan was to let three study 
contracts in FY04 with a downselect for hardware construction at the end of the fiscal year; due 
to budget uncertainties, this was delayed. Current thinking has a single study contract starting at 
the beginning of Phase A, followed by hardware design and fabrication. Delaying this activity to 
Phase A ensures that the PDS will have an architecture similar to the baseline TPF-C design. 
                                                 
30 J. T. Trauger, C. Burrows, B. Gordon, J. J. Green, A. E. Lowman, D. Moody, A. F. Niessner, F. Shi, 
and D. Wilson, “Coronagraph contrast demonstrations with the high-contrast imaging testbed,” in 
Optical, Infrared, and Millimeter Space Telescopes, J. C. Mather, ed., Proc SPIE 5487, 1330-1336 
(2004). 
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Details of the error sources, including whether individual errors will be introduced at fixed or 
variable levels, will be determined during the study phase. 
 
The PDS is also expected to include a planet simulator. Current experiments on the HCIT 
demonstrate starlight suppression by comparing the intensity of a dark hole image to the original 
source. The planet simulator would provide a weak source of calibrated intensity alongside the 
simulated star source; the weak source could then be directly observed in the HCIT when the 

Figure 3-15.  Laboratory results from the HCIT showing an average contrast of 0.9 × 10-9 for 
laser light, as measured in the half dark hole over angles from 4 to 10 λ/D. 

Figure 3-14.  Laboratory results from the HCIT showing an average contrast of 1.2x10-9 for laser 
light, as measured in the half dark hole over angles from 4 to 10 λ/D. 
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simulated star source is suppressed to the appropriate contrast level.  The requirements for the 
PDS have yet to be developed regarding spectral and polarization properties.  Similarly, the need 
for the PDS mirror to duplicate aspects of the planned TPF-C primary mirror fabrication 
approach have yet to be considered. 
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4 Structural, Thermal, and Spacecraft 

Technology 

4.1 Components Technology 

4.1.1 Metrology Components  

Objective 
 
The extremely high contrast ratio requirement of the TPF coronagraph requires in turn that the 
telescope secondary mirror be positioned with respect to the primary with a precision of 50 nm 
over time scales of up to 24 hours. This level of position control demands precision metrology to 
measure the variation in position of the secondary.  The adoption of the 8th order mask design 
has significantly relaxed this requirement from the previous requirement of 300 pm with the 4th-
order design. This activity is aimed at providing the technology necessary to measure the relative 
SM-PM position. 
 
Approach 
 
The baseline approach is to adapt the SIM external metrology truss, based on common path 
heterodyne interferometers (COPHIs), to TPF-C. The sensing scheme provides the secondary 
mirror position in all 6 DOFs as shown in Figure 4-1. This involves splitting the beam into a 
number of components, directing it along paths between the primary and secondary, and 
interfering the outgoing and returning beams to extract the variations in distance between the two 
mirrors. Key components are beam launchers, fiducials, and sources.  A beam launcher is a 
compact interferometer that sends a laser beam on a path whose length is being monitored.  
Metrology fiducials are retro-reflectors which don’t change the path length of the beam being 
reflected and must be mounted to give a stable reference for the measured path. Metrology 
sources consist of two lasers, acousto-optic modulators (AOM) for frequency shifting and power 
switching systems.  Various associated optical components may be employed, including fiber 
beam positioners, corner cube reflectors, and low loss optical cavities. 
 
SIM metrology requirements exceed those of TPF-C in all areas with the single exception of the 
frequency stability of the laser, which is required to be ~10-9 over a 24-hour timescale. 
Components SIM will develop and flight qualify include beam launchers, metrology fiducials 
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and fiducial mounting techniques and metrology sources. The extension of the technology to 
achieve the frequency stability is expected to be relatively straightforward.   
 
Progress to Date 
 
SIM has demonstrated the required displacement and angular sensitivity on the KITE Testbed 
with SIM Milestone #4, although at much shorter timescales.  Much of the additional attention to 
date has focused on demonstrating the laser frequency stability to address the previous stability 
requirement of ~10-11 over a 24-hour timescale, associated with the 4th order masks and now 
considerably relaxed. 

4.1.2 Precision Hexapod 

Objective 
 
The TPF Coronagraph instrument requires that the Optical Telescope Assembly deliver a 
wavefront of extraordinary quality and stability.  One of the key parameters contributing to the 
quality and stability of the wavefront is the absolute position of the secondary mirror relative to 
the primary mirror in 6 DOF.  The current TPF architecture and error budget envisions a system 
in which the relative position of the secondary mirror (SM) to the primary mirror is held on the 
order of 25 nm.  A 6-DOF laser metrology system is envisioned to provide feedback to a 6-DOF 

Figure 4-1.  Overview of the metrology beam arrangement for secondary mirror position sensing 
and hexapod control. 
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mechanism that supports the secondary mirror.  The precision hexapod test-bed will be used to 
investigate actuator and sensor designs and mechanism concepts and ultimately will prove the 
feasibility of developing a 6-DOF mechanism that meets the TPF-C OTA wavefront quality 
requirements. 
 
The objective of this testbed is to demonstrate the capability of meeting the stringent positioning 
requirements placed on the relative orientation between the secondary and primary mirrors and 
to develop a facility which can be used to verify the engineering test unit and flight secondary 
mirror mechanism performance. 
 
Approach 
 
The testbed will be developed in three stages.  The first stage is the development of a facility 
capable of measuring the orientation of an object in 6 DOF down to the sub-nanometer level.  In 
stage two, specific candidate actuators will be investigated and compared to derived engineering 
requirements developed for the mechanism.  Stage three involves the measurement and 
verification of a prototype and engineering unit secondary mirror mechanism, which will also be 
used to verify the flight mechanism. 
 
This testbed will be a setup with which GSFC can accurately characterize sub-nanometer level 
actuators, sensors, and hexapod systems. It will be used in conjunction with an actuator 
qualification program including performance, environmental, and life testing. It will be used to 
characterize the motion and stability of the hexapod system with both fine and course actuators 
under loads (static and dynamic).  The testbed would simultaneously measure 6 DOF over a 
range of at least 5 mm.    Commercially available interferometers, from Zygo for example, have 
measuring capabilities down to 0.15 nm under ideal conditions.  However, arranging them in a 
quiet, turbulence and vibration free environment and including temperature stability and laser 
wavelength compensation will require significant design effort.  
 
The testbed  consists of the following components as depicted in Figure 4-2: 

• Vacuum enclosure with ion pump (no vibration) to maintain vacuum 
• Vibration and acoustic isolation system 
• Temperature stability system 
• Measurement in 6 DOF.  
• Data acquisition and processing hardware and software 
• Stable optical bench 
• Various candidate actuators and hexapod systems which can meet or show 

promise of meeting the spaceflight requirements developed for the TPF-C 
mechanisms 

 
Progress to Date 
 
This activity is currently in the requirements definition, conceptual design/formulation, and 
planning stage of development.  No other resources have been allocated for this particular 
testbed activity up to this time, although other technology developments currently being 
investigated will feed into this activity either directly or indirectly.  For instance, characterization 
of the micro-dynamics of mechanical attachments, material characterization, stable thermal 
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enclosures, and stable laser metrology systems will all be key activities leading to the 
development of this testbed. 
 
 

  

3 Laser Ranging Interferometers 
Each Measuring 1 Angle and 1 
Displacement Additional lasers or 
splitters may be required to monitor 
base

Vacuum/Low 
Turbulence

Hexapod/Test Article Stable Thermal 
Environment 

Stable Optical Bench 

Ground 

First-stage vibe isolation 

Second-stage vibe isolation 

Figure 4-2.  Schematic of the Precision Hexapod Tesbed. 
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4.1.3 Precision Structural Stability Characterization 

 
Objective 
 
The TPF Coronagraph will have to rely on extreme structural and thermal stability to achieve its 
performance goals. The objective of this work is to determine, with the high degree of precision 
necessary, the material and sub-component characteristics necessary for accurate modeling of the 
thermal and dynamic stability of the TPF-C telescope performance. Most importantly, the 
thermo-mechanical linear and non-linear characteristics and their scatter need to be tested and 
identified to levels consistent with the error budget. 
  
At present, the error budget for the TPF-C concept at 4λ/D with an 8-m PM requires that the 
rigid-body position of the PM relative to the SM be better than 25 nm over the 10-m separation, 
and that the RMS PM surface figure over the first 15 Zernicke modes be better than about 300 
pm during the course of an observation, which entails a 36 degree dither and approximately 2 
hours of data collection at station. This activity will assure that material properties and models of 
critical sub-components are characterized to levels of precision commensurate with the mission 
requirements, which in many cases is at or beyond the current state-of-the-art. 
 
Approach 
 
This activity will develop several experimental test facilities contributing to improved 
knowledge of precision stable structures, as described below. Note that since the facilities 
described herein are for the purpose of material characterization and model validation only they 
are not associated with any TRLs. 
 
Precision Dilatometer Facility 
 
We take advantage of the (Cryogenic) Precision Dilatometer Facility (PDF) developed at JPL for 
JWST to characterize the thermal strains, material variability, and long term dimensional 
stability of relevant precision optical materials, at any temperature between 305 K and 20 K. The 
facility is shown in Figure 4-3, along with an example of measured data in Figure 4-4. 
 
This facility is now being calibrated, and recent data shows that the error in the instantaneous 
coefficient of thermal expansion is approximately 2 ppb/°C, at least an order of magnitude better 
than other existing test facilities in the United States typically used for this kind of measurement. 
Preliminary sensitivity analyses on mirror CTE variations for the TPF-C Minimum Mission 
configuration have shown figure requirements were achieved with variations of 5 to 15 ppb/°C, 
representative of ULE fabrication capabilities. This implies that the PDF has sufficient precision 
to characterize material CTE to tolerances required for TPF-C analyses. Examples of materials to 
be tested include ULE and Zerodur for optical mirrors, PMN for the deformable mirrors, and 
titanium and various metals for mechanical components or flexures. Other mechanical and 
thermal properties will also be gathered from the literature or tested when necessary. It will be 
important to also capture the accuracy with which this data has been measured, so as to 
propagate the measurement uncertainties within the analytical predictions. This implies that all 
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facilities from which data is collected will require a validated error budget.  Note that test 
repeatability only highlights random errors and does not evaluate systematic errors.  
 
 
 

 
 
 

Figure 4-3.   JPL Precision Dilatometer facility, with depiction of sample test configuration. 

Figure 4-4.  Preliminary thermal strain data obtained on the JPL Precision Dilatometer for 
Zerodur and ULE. 
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Material property measurements will not be limited to CTE alone. The Project will establish a 
list of all material properties required for assessing performance stability using the integrated 
thermal, structural and optical models. Included in this material property list are all elements in 
the dynamic and thermal load paths, including joints, cables, etc.  Data will be needed for these 
properties as a function of temperature, wavelength, frequency, and load cycle as appropriate. 
Published literature data will be reviewed, and if it is established that the quality of the published 
data does not meet TPF-C accuracy requirements, then additional materials testing will be 
performed. Accuracy requirements on material property data will be defined later as more 
analysis is performed to understand the sensitivity of material data error on predicted 
performance. Allocations for material data error will eventually be folded into the Modeling 
Uncertainty Factor allocation. Ultimately, all material property data assembled under this 
endeavor will be gathered within a Project-controlled database for use on all TPF-C modeling 
activities.  
 
Microslip Tribometer Characterization Facility 
 
The (Cryogenic) Microslip Tribometer Characterization (MTC) facility will measure the 
coefficient of friction in the microslip regime well below the onset of gross Coulombic slip. This 
information is required as a physical parameter within established microslip hysteresis model 
forms which combine both stress-induced and roughness-induced microslip. Data will be 
collected for representative materials of frictional interfaces, such as hinges and latches, with 
varying surface roughness specifications and over the temperature range of 305 K and 20 K to 
investigate thermal sensitivities. The MTC, shown in Figure 4-5, is designed, built, and 
calibrated in air by Dr. Jason Hinkle at the University of Colorado. The apparatus will be 
delivered to JPL to be placed within a thermally controlled cryogenic vacuum chamber. 
Representative data sets are shown in Figure 4-6.  Data collected on this facility will be enclosed 
in the TPF-C Project Material Database. 
 
Precision Sub-Structure Test Facility 
 
The Precision Sub-Structure (PSS) test facility will be developed at JPL to characterize the 
thermo-mechanical stability of composite materials, composite structure sub-assemblies, and 
eventually actual flight hardware including hinges and latches. The facility will derive 
experience gained on the Precision Dilatometer test facility to incorporate a sub-nm 
interferometric metrology system within a thermally controlled vacuum chamber to enable 
distortion and strain measurements for these mechanical sub-assemblies. The current testbed goal 
is to achieve better than 1-nm measurement accuracy over a 1 minute time interval, which is 
consistent with current requirements on the SM tower stability.  Better measurement 
performances have already been achieved on the Precision Dilatometer test facility and the SIM 
Thermo-Optical Mechanical testbeds, so the measurement capability itself is not seen as a risk.  
 
The immediate goal will be to collect property data for non-optical materials. The focus will be 
on measuring and understanding the thermal strain, CTE, material variability, microdynamics, 
and dimensional stability of proposed composite materials on TPF-C. Of special interest are the 
materials forming the PM support structure, the SM tower, and the coronagraph optical bench.  
 
Over time the facility will be used to investigate the dimensional stability and thermal sensitivity 
of critical sub-assemblies such as bonded composite parts, bearings, hinges and latches, and 
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parasitic effects of cables through pivot or latch joints. Other areas of potential concern include 
micro-cracking and residual stress behavior of ULE segments joined through a low-temperature 
fusion process, especially as they relate to non-recoverable launch-induced deformations, or 
geometric misalignment of sub-assembly elements due to initial fabrication imperfections. This 
testbed could also be used to investigate active or passive structural damping technologies, 
should there be a need in the future. Details and test plans for the sub-assembly test articles will 
be developed as the design and analysis of TPF-C mature and as the understanding of these risks 
with respect to the error budget improve.  
 
The test facility will be multi-functional and will be capable of measuring nm-level motions due 
to thermal or mechanical disturbances. Tests will range from long-term stability observations to 
high frequency measurements, all of which are required to investigate a variety of nonlinear 
mechanical physics. For instance, test articles will be tested for quasi-static thermal or 
mechanical cyclic loads to identify hysteresis, and for steady-state dynamic loads to characterize 
harmonic distortion of the frequency response. When testing hinge and latch assemblies, the 
specimens will be turned around in various orientations to investigate and model the effects of 0-
gravity. Alternatively, means to artificially change the pre-load on the frictional interfaces will 

Figure 4-6  Representative data obtained from the Microslip Tribometer Characterization 
(MTC) facility. 

Figure 4-5.  Microslip Tribometer Characterization (MTC) apparatus. 
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be implemented. The facility will be required to provide extreme thermal stability and control, as 
well as accurate means to decouple the response of the test article itself from external error 
sources such as those typically attributed to instrument misalignment, load path parasitics, and 
nonlinear interactions with mounting the hardware. 
 
Material data and validated models gained from this activity will be collected within the Project 
controlled Material and Model Databases and used by the modeling team for prediction of flight 
performance. 
 
Frictional Stability Characterization Facility 
 
The Frictional Stability Characterization (FSC) facility will be developed at the University of 
Colorado by Prof. Lee Peterson and Dr. Jason Hinkle to evaluate, on a generic frictional 
interface, the various parameters contributing to microdynamic stability. The facility will be a 
simplified representation of the PM to SM telescope assembly with an inter-changeable frictional 
interface whose parameters, such as preload, stiffness, and surface roughness, can be varied to 
study the impact of the microdynamic stability at the simulated optics positions. These 
parameters are those included in existing models for frictional nonlinearities, and the 
measurements will be used to validate the sensitivity of these parameters to the microdynamic 
requirements on TPF-C, (e.g., less than 300 pm PM to SM position stability). In particular, 
performance analysis models that bound the microdynamic performance will be developed and 
validated, and nonlinear analysis tools to model localized nonlinear behavior of hinges and 
latches will also be validated. A secondary goal of this test facility is to define the parameters 
and mechanical performance requirements of hinges and latches that will be levied on the actual 
TPF-C flight mechanisms. 
 

Progress to Date 
 
Progress has only been made on the Precision Dilatometer Facility (PDF), since its development 
has been funded by JWST, and some material information has already been collected. Of 
particular interest is the calibration that is currently being performed on a sample of single 
crystal silicon, shown in Figure 4-7. The CTE data collected on the sample matches almost 
exactly, to within 5 ppb/°C, the data measured on another extreme precision facility in Australia 
by K. G. Lyon over 30 years ago. 
 
Preliminary data has been obtained on a representative Zerodur sample. Very intriguing 
nonlinear effects have been characterized, the behavior of which has been confirmed by the 
vendor, Schott, in Germany. Figure 4-4 shows hysteresis in the material, as well as thermal 
relaxation at constant temperature. Being able to maintain temperature anywhere between 305 K 
and 30 K to within 10 mK is a unique capability of the PDF. Similar tests were performed on a 
ULE sample, which did not display hysteric behavior, also shown in Figure 4-4.  Additional tests 
on Zerodur and ULE will be performed using annealing and surface treatments on the samples 
consistent with mirror fabrication standards to obtain data more relevant to TPF-C analysis 
needs. Several ULE samples will be extracted from the TDM (Technology Demonstration 
Mirror) material to directly correlate the TDM test results with its analytical predictions. 



Chapter 4 

64 

 
The design, fabrication and assembly of the MTC facility was completed by CU (University of 
Colorado) in FY04, and calibration of the experimental accuracy is underway. Preliminary data 
have been obtained that show the test capability to measure microslip hysteresis, as shown in 
Figure 4-5. 
 
The funding for the two other test facilities, the PSS and the FSC, has just now been made 
available in FY05, and there is no progress to report at this time. 

4.1.4 Vibration Isolation Testbed 

Objective 
 
To reject the star flux and detect the planet flux in the visible light range, TPF-C must achieve a 
rejection ratio of better than a billion to one. Dynamic jitter, introduced by environmental and 
on-board mechanical disturbances, degrades the optical performance (image quality) and the 
capability to reject starlight (contrast ratio).  TPF-C must maintain the dynamic stability of its 
instrument to the sub-mas and sub-nm level in order to successfully perform contrast imaging 
required for planet detection. Meeting these stringent stability requirements in the presence of 

Figure 4-7. Calibration of the JPL dilatometer using Single Crystal Silicon showing good 
reproducibility with literature data. 
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dynamic jitters poses great challenges to the vibration isolation system.  The objective of the 
vibration isolation activity is to create viable passive and active isolation designs for TPF-C and 
ultimately test and verify the performance of the selected isolation system. 
 
Approach 
 
Since TPF-C has dynamic stability requirements tighter than most current and planned missions, 
it will be critical to ensure that the isolation system can reduce vibrations sufficiently.  Two 
fundamental approaches to vibration reduction are passive and active isolation systems.  Passive 
isolation uses a soft suspension to limit the transfer of disturbance energy across an interface.  
Passive isolators have a significant flight heritage, and are lower risk (with relatively fewer 
components and no chance of instability of the feedback loop).  However, the performance is 
fundamentally limited by static displacement constraints, parasitic stiffness, and high frequency 
isolator modes.  An active isolation system requires additional sensors and actuators to suppress 
vibration based on real-time measurement feedback.  A combined active isolation and spacecraft 
pointing approach separates the payload pointing and vibration isolation mechanisms through a 
non-contact interface between the spacecraft and payload, and non-contact sensors and actuators 
at the interface.  Both the pure and hybrid active approaches may potentially offer higher levels 
of vibration reduction than a passive isolation design, but with additional risk and a shorter flight 
heritage. 
 
Currently there are two concepts under consideration: (1) a three-stage passive isolation system 
and (2) a hybrid pointing and isolation system.  The passive isolation design includes a passive 
isolation stage between the spacecraft and the payload, another stage that isolates the entire 
reaction wheel assembly, and a third stage that provides isolation to each of the reaction wheels.  
The current hybrid design chosen as a baseline is called the disturbance free payload (DFP), 
under development by Lockheed Martin. The DFP architecture involves the nearly-complete 
mechanical separation between the telescope and the spacecraft, non-contact interface actuators 
that allow precision inertial control of telescope pointing, and non-contact relative position 
sensors for spacecraft attitude control to maintain the proximate angular separation. In this 
architecture, spacecraft vibration isolation is achieved through mechanical separation, and is thus 
independent of sensor characteristics, while stable telescope pointing is achieved through non-
contact actuators. 31  
 
Integrated models, combining structural, optical, control, and isolation models, are used to 
evaluate each of the isolation designs and provide end-to-end performance predictions.  The 
analytical work will help identify the best or most appropriate isolation design that leads to 
mechanical development of the chosen design. This activity will demonstrate or verify the 
isolation system performance by combining analysis efforts and hardware testing. 
 
Progress to Date 
 
Preliminary performance analysis of the two concepts has been completed, and the results are 
discussed in this section.  To compare the two isolation designs, an integrated model was created 
to take reaction wheel disturbances as inputs and line-of-sight (LOS) and Zernike amplitudes as 

                                                 
31 Pedreiro, N., “Spacecraft Architecture for Disturbance-Free Payload”, AIAA J. Guidance, Control and 
Dynamics, v.26, No.5, pp. 794-804 (September 2003). 
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outputs. In this analysis, two reaction wheels were assumed to spin at the same speed with 
random phasing, the structural damping ratio was assumed to be 0.1%, and model uncertainty 
factors were also added to increase conservatism.   
 
Figure 4-8 illustrates the LOS performance for the passive isolation design (red line) and DFP 
(blue line), as well as the requirement (green line).  The passive isolation design cannot alter the 
system response for frequencies below the isolator break frequency, typically ~2 Hz, but can 
achieve 40–60 dB attenuation per stage at frequencies sufficiently above the break frequency.  
Although the passive isolation design does not meet the LOS requirement at low wheel speeds, it 
is simple to limit wheel speeds to above 2 Hz where passive isolation can meet the requirement 
with a large margin.  The DFP, on the other hand, does not have a theoretical limit in rejecting 
vibrations at low frequencies.  As a result, the active DFP design can meet the LOS requirement 
for all wheel speeds and demonstrate vibration reduction about two orders of magnitude better 
than the passive isolation design.     
 
The wavefront error (WFE) due to telescope deformation, expressed in terms of the first 15 
Zernike amplitudes, is plotted in Figure 4-9.  The top graph shows the margin in dB for each 
Zernike amplitude: 
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where Zi is the amplitude of Zernike mode i versus wheelspeed, and Ri is the requirement for 
mode i.  The bottom graph shows the peak Zernike amplitude from the passive isolation and DFP 
designs as blue and green lines, respectively, along with the requirement for each mode in 

Figure 4-8.  Comparison of passive isolation performance versus DFP performance for line-of-
sight stability requirement. 
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nanometers shown in red. The insets show the deformation pattern for each of the Zernikes. The 
legend indicates the frequency at which the peak response occurs.  For this analysis, the passive 
isolation design is sufficient to satisfy all Zernike amplitude requirements, and the DFP 
performance exhibits between 1 and 2 orders of magnitude margin on all requirements.  The up-
to-date analysis shows that a three-stage passive isolation design is sufficient to meet 
requirements with wheel speed limitation or damping augmentation.  The active DFP design 
seems to demonstrate even greater vibration reduction capabilities but carries additional risks as 
mentioned above. 
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Figure 4-9. WFE due to telescope deformation for 3-stage passive isolation (blue) and for DFP 
pointing/isolation system with conservative assumptions on cable stiffness and residual 
coupling (green): top graph, dB margin for each Zernike mode; bottom graph, peak Zernike 
amplitude from 10-100 RPS wheelspeed plotted along with the requirement. 
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4.2 Subsystem and System Testbeds 

4.2.1 Closed-loop Secondary Mirror Position Control 

Objective 
 
The TPF telescope requires very high stability to enable transmission of a wavefront to the 
coronagraph meeting the requirements for planet finding. A critical aspect of the telescope 
stability is the position of the secondary mirror with respect to the primary. The TPF 
requirements allow for no more than 26-nm variation in the piston and transverse directions, and 
100-nrad variation in the tip and tilt directions, over a timescale of 24 hours. This level of control 
cannot be maintained passively, but must be provided with an active feedback correction system.  
 
The feedback system will include two main aspects: an error signal that will indicate the 
deviation of the secondary mirror from its nominal operating point, and an actuator to correct the 
mirror positioning so that the error signal is driven to zero. The error signal will be provided by 
the laser metrology system described earlier. The actuation system will incorporate a hexapod, a 
high precision positioning device with six actuator legs (described above). The hexapod allows 
for 6-DOF positioning and possesses a high degree of stiffness that can provide relatively fast 
(>1 Hz) control. 
 
The objective of this activity will ultimately be the development and test of a sub-scale 
secondary mirror position control system, which will include primary and secondary mirrors and 
a support tower for the hexapod. The activity will proceed in the stages described below. 
 
Approach 
 
A testbed designed for the study of closed-loop interferometric control at low frequency is now 
operational at GSFC, as in Figure 4-10. The testbed contains a vacuum system housing two 
hexapods, which in turn will support a small, simple model of the TPF telescope optics. Two 
frequency-stabilized lasers are used in the testbed. One utilizes the metrology scheme to measure 
the variation of position of the secondary optic, and then feeds this signal back to the hexapod to 
stabilize the optic position. The second laser system is used to independently confirm that the 
residual noise in the motion of the model telescope is at the level required by TPF. The testbed 
will operate in the presence of laboratory seismic and thermal disturbances (of order 10-6 m over 
1 hour), which is much larger than the disturbance expected in space. However, the stability of 
the testbed is limited only by the sensitivity of the metrology system, thus control of the model 
telescope at the 10-10 m level will be possible. In fact, the development of this level of control in 
the presence of environmental disturbances will allow the design of future larger-scale 
prototypes that can be useful for end-to-end telescope testing in the laboratory. 
 
This testbed will allow for the study and characterization of many elements that will be critical to 
designing a realistic control system, including: testing of the metrology system, including its 
sensitivity to motion in all 6 DOF; measurement of non-linear behavior and hysteresis in the 
hexapod PZT actuators; the effect of the hexapod internal resonances on the control system; and 
overall performance of the control system in real time. The insights gained from this testbed will 
allow for the design of a realistic, full-size secondary mirror positioning system with a high 



  Structural, Thermal, and Spacecraft Technology  
 

 69

degree of confidence, as the scaling of the control system with regard to the full telescope length 
and optic weight will be straightforward. 
 
Progress to Date 
 
The field of precision control is extensive and well documented, including the use of the hexapod 
for 6-DOF control. The challenge for TPF is to extend the hexapod control system to the sub-
nanometer level; this necessitates the use of laser interferometry to provide the control signal. 
The most relevant area for the work described here is the ground-based gravitational wave field, 
where laser interferometry is used to measure and control disturbances at the sub-picometer 
level. For example, the Laser Interferometer Gravity Wave Observatory (LIGO) interferometer 
has achieved control of the 30 cm diameter optics forming its resonant cavities (10 – 4000 m in 
length) at the level of 10-13 m over several tens of minutes32. In the LIGO case a frequency 
stabilized laser is used to measure deviations of the cavity length from its nominal operating 
position, and magnetic actuation is used to force the cavity deviations to zero. While there are 
obvious differences between the LIGO and TPF configurations, the many similarities between 
the two systems (stabilized laser for position error measurement, high gain control system, 
precision mechanical actuation) give confidence that the TPF secondary mirror position control 
requirements are achievable. 
 
 
 

 
 

                                                 
32 P. Fritschel et al., “Readout and control of a power-recycled interferometric gravitational-wave 
antenna”, Applied Optics 40, 4988-4998 (2001). 
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Figure 4-10. GSFC hexapod closed loop control testbed, showing vacuum system, hexapod 
platforms, optics supported by hexapods, stabilized laser for error signal readout, and independent 
stabilized laser to read out final residual noise. 
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4.2.2 Secondary Mirror Tower Partial Structure Testbed 

Objective 
 
The objective of this testbed is to characterize, with participation of industry, the instabilities and 
nonlinear dynamics of mechanisms on a full scale hinge/latch assembly with flight-like 
interfaces to a truncated SM tower, and in an environment representative of the TPF-C operating 
conditions. The main concern is the existence of dynamic instabilities above 1 Hz that would 
jeopardize the 300 pm SM position stability requirement. This includes sudden and repeated 
energy releases (a.k.a. “snap, crackle and pop”), as well as harmonic distortions of sinusoidal 
waveforms propagating through the nonlinear mechanisms. The primary objective is to validate 
bounding analysis models for microdynamic behavior due to stored strain energy release at the 
hinge/latch assembly. This testbed will also be used to validate analytical models of the SM 
tower sub-assembly, especially with regard to the nonlinear representation and impact of the 
hinge/latch, and to characterize scalability of the response to various thermo-dynamic inputs. It is 
envisioned that the mechanisms, materials, and architecture of this testbed will be traceable to 
the actual TPF-C flight design. 
 
Approach 
 
A schematic of the test facility is shown in Figure 4-11. The testbed will be housed within a 
thermally controlled vacuum chamber, and vibration isolation will be provided to minimize jitter 

Figure 4-11. Schematic of the Secondary Mirror Tower Structure Testbed. 



  Structural, Thermal, and Spacecraft Technology  
 

 71

noise from the laboratory environment to much better than 1 mg. Using the Lockheed Martin 
DFP is a possibility since it is capable of at least 40 dB of vibration attenuation, and as an active 
system can be used to simulate the input of RWA disturbances through the telescope system. 
Other disturbances can be incorporated to drive the microdynamic instabilities such as base 
shakers, heaters, and shear loading devices near the hinge/latch interfaces.  
 
The test article itself will be appropriately mass loaded so as to provide the same inertia to the 
truncated tower as would the full-length flight tower.  The primary goal is to exercise the 
mechanisms in the right frequency regimes and inertial loading configurations. 
 
The position stability of the assembly will be monitored through a suite of precision instruments 
such as a displacement interferometer, micro-g accelerometers, nano-strain gauges, eddy current 
sensors, temperature sensors, and load cells. This instrumentation suite will enable the high-
frequency measurements of relative tower motions, harmonic distortions, hysteresis, modal 
frequencies and damping, and acoustic emissions—all phenomena that can adversely impact the 
SM stability requirement.  
 
Materials and testbed sub-components are expected to be tested individually prior to testbed 
assembly. The testbed data will then be used to validate the assembled testbed model, focusing 
primarily on the interface models and nonlinearities. Material and sub-component testing can be 
performed as part of the Precision Structural Stability Characterization activity at JPL and/or at 
the contractor facility. In any case, although the contractor will be responsible for delivering 
validated models of the testbeds, NASA will conduct an independent modeling activity for 
verification. 
 
Progress to Date 
 
This activity is currently in the requirements definition and planning stage.  No other resources 
have been allocated for this particular testbed activity up to this time.  Other technology 
developments currently being investigated will feed into this activity, in particular the Precision 
Structural Stability Characterization testbed suite. 

4.2.3 Pointing Control Testbed (PCT) 

Objective 
 
TPF-C faces challenging pointing requirements. The major pointing requirements are (1) 
maintain stability of the telescope pointing to 4 mas 1σ /axis, and (2) direct the star light to the 
coronagraph mask to an accuracy that maintains an “acceptable” contrast ratio that  results in a 
trade between jitter and offset requirements, as shown in Figure 4-12, which refers to the 
previous pointing requirement.  Currently, if there is a pointing offset (bias) of 0.3 mas, the 
pointing jitter can be up to 0.3 mas 1σ, RMS.  This fine pointing mode was recently relaxed by a 
factor of nearly 8 from what is shown in Figure 4-12.  The objective of the pointing control 
testbed is to demonstrate the required sub-mas pointing.   
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Approach 
 
Both the first and second requirements are very challenging, and the verification is also 
difficult—0.3 mas (or 1.44 nanoradians) is a length of 1.5 μm seen from 1 km. This pointing 
requirement results in the corresponding testbed requirements: 

(a) Demonstrate capability to perform S/C rigid body stability to  4 mas  1σ /axis 
(b) Demonstrate control to met the jitter and offset pointing capability 

 
 
Both a physical testbed, shown in Figure 4-13, which is needed to demonstrate the capability of 
the components, and a high fidelity simulation that models the expected environment are 
necessary to develop and demonstrate the needed flight capability. The simulation testbed would 
also then be responsible for the generation of models for inclusion into any more extensive S/C 
system model.  The critical testbed components include disturbance models and disturbance 
inducing mechanisms.   
 
The TPF-C pointing and control hardware testbed must allow demonstrations of sub-mas 
pointing capabilities while undergoing spacecraft-equivalent vibration and other disturbances  
and using  “reference stars” and ACS sensors for measurements.  While the TPF-C has a space 
environment, the PCT will be operated in a ground facility where external disturbances such as  
acoustics, air disturbances (at least when not in vacuum), and ground transmitted vibrations are 
very difficult to eliminate.  A list of key testbed components, disturbance sources, and comments 
follow. 
  

Figure 4-12.  Fine guiding sensor offset versus jitter required for an 8 m TPF-C.  Using the 8th-
order masks, the pointing requirement is relaxed by roughly a factor of 8 from what is shown in 
this figure. 
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Critical Testbed Components 
 
(1) RWA disturbances on the S/C. The reaction wheels assembly (RWA) will induce vibrations 
on the S/C. There is a separate structures testbed that will perform detailed evaluation of the 
induced vibration and allow the creation of a vibration model. This model will then be used to 
simulate the disturbances at the isolation interface. Additional disturbance models will include 
the unloading of RWA. 

 
(2) A model of the disturbances of the S/C transmitted to the telescope as a function of the 
disturbance into the isolator. The testbed will require an isolator or isolator simulator with the 
characteristics of the flight system (or an appropriate model of the performance) and a computer 
controllable vibration inducing system, which can induce disturbance onto the testbed. 
 
(3) A number of additional sources of disturbance are present on the telescope. These include 
those caused by cryopumps, steering mirror actuation, secondary mirror actuation, and science 
shutter actuations and disturbances transmitted through the cabling between the spacecraft and 
payload. 
 
(4) The acquisition camera will be part of the testbed. The acquisition camera is required to have 
highly accurate measurements over up to a 60 arcsec FOV to provide for handoff and pointing to 
the coronagraph. The acquisition camera design is not yet made final,  but a simulated 
acquisition camera will be included in the testbed. 
 

Figure 4-13.  Schematic of the Pointing Control Testbed. 
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(5) The Fine Steering Mirror (FSM) and Fine Guidance Sensor (FGS) are key to the pointing. 
The FSM will demonstrate small angle jitter reduction and high accuracy pointing control, in 
tandem with the FGS focal plane detector measurements and centroiding algorithm. The focal 
plane is included for demonstration of centroiding accuracy, bandwidth (frame rate), and 
measurement noise characteristics. The end-to-end performance of the FGS/FSM will need to 
demonstrate the centroiding algorithm. The focal plane can demonstrate separately centroiding 
accuracy,  bandwidth (frame rate), and measurement noise characteristics. The end-to-end 
performance of the FGS/FSM will need to demonstrate ~1/300 λ/D centroiding performance as 
defined by contrast requirements. 
 
(6)  Because of the reliance on image shape, a simulation of FGS optical path will be used to 
produce a simulation of the “spot.” This includes the key reference surfaces (such as the 
reflection off the coronagraph spot), or diffraction pick-off locations used to pick off the science 
reference star signal. This will be used as part of the test with the FGS. This test may require 
copies of particular surfaces, including any substrates used as reflecting surfaces. 
 
(7)  Isolation of testbed from acoustics and external vibration. This will require both a vacuum 
and isolation of key testbed components for full demonstration, which may be too expensive for 
this size testbed; a reduced approach would test the FSM and FGS separately in an isolated 
vacuum chamber and use measured performance to evaluate overall performance.  

 
The entire spacecraft would be required for full testing. Since this is not feasible, individual 
components will be tested in a reduced testbed. The ACS of the S/C and coronagraph is as shown  
in Figure 4-14. The testbed, shown in figures 4-13 and 4-15, introduces realistic disturbances and 
incorporates key components and measurement (for performance validation) devices. 
 
Progress to Date 
 
This testbed is currently in the requirements definition and planning stage.  No other resources 
have been allocated for this particular testbed activity up to this time.  Detailed design work for 
the testbed is scheduled to begin near the end of Phase A. 

Figure 4-14.  Simplified ACS diagram. 
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4.2.4 Sub-scale Engineering Model (EM) Sunshield and Isothermal 
Enclosure  

Objective 
 
Successful observations with TPF-C require extreme stability of the wavefront during multi-hour 
observations. A major source of wavefront instability is thermally induced changes in the optical 
surfaces and in the structure linking these surfaces together. For example, temperature changes in 
the PM in excess of 1 mK during an observation are prohibited given the previous error budget, 
though this is likely to relax by an order of magnitude due to the adoption of the 8th order mask. 
In order to provide the required thermal stability, a three-fold thermal design approach is taken.  
 
Approach 
 
First, the PM, the SM and the metering structure between them, all of which comprise the OTA, 
are decoupled from solar radiation by a multi-layered V-groove sunshield surrounding the 
telescope.  
 
Second, two isothermal enclosures, one of which blocks direct thermal inputs from the Sun and 
the spacecraft and controls the temperature of the Payload Support System, one of which 
radiatively bathes the back of the PM with a constant background flux and isothermalizes the PM 
aft metering structure (AMS), and one of which bathes the back of the SM with a constant 
background flux, are provided and controlled to the required precision. 

Figure 4-15.  Fine Steering Mirror / Fine Guidance Sensor testbed block diagram. 
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Third, precise thermal control of all critical conductive and radiative paths between the 
spacecraft and the PSS, between the PSS and the AMS, and between the AMS and the SM tower 
is maintained. 
 
Thermal control of an optical system in a space telescope of the TPF-C size with the required 
precision has never been attempted, and thermal modeling accuracy is insufficient to eliminate 
the risk inherent in the thermal design. In addition, it is very unlikely that at the full-scale 
OTA/Payload protoflight level adequate thermal stabilities can be maintained to allow 
verification by test/analysis of the thermal system. To retire this risk an approximately 1/4th scale 
testbed is designed (the smaller size permits the external vibration and thermal disturbances to be 
much better controlled) incorporating the main elements of the thermal design. The intent is to 
directly demonstrate that the absolute magnitude and stability of the thermal gradients on the PM 
meet specification in the presence of flight-like thermal loads. However, if local disturbances and 
test instrumentation result in too much sensor noise to allow flight level performance to be 
directly measured, the thermal model could be correlated with responses produced by  
overdriven levels of simulated solar illumination and the flight response levels analytically 
predicted using this correlated model.  Another way of addressing concerns regarding system 
response below measurement noise floor would be to modulate the thermal disturbance such that 
the system response could be extracted from the noise and allow model performance to be 
correlated at flight-level precisions even in the presence of a relatively noisy background.  
However, the likely relaxation in the required temperature stability due to the use of the 8th order 
mask makes the need for this test complication much less probable. A diagram of the proposed 
testbed is shown in Figure 4-16. 

Figure 4-16.  Conceptual diagram of testbed to validate the TPF-C Sunshield and Isothermal 
Cavity thermal design.  The object is to determine if, under flight-like thermal loads, the mirror 
temperatures can be maintained stable to within the required sub-milli-Kelvin limits. 
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The testbed is located inside a large ~6-m wide, ~6-m high thermal vacuum chamber. The 
sunshield is simulated by conically symmetric and concentric sheets of material of high specular 
reflectivity with an opening angle between each sheet of ~3 degrees. The inner surface of the 
inner sheet is a high emissivity surface (black) which serves an additional purpose as a visible 
light baffle. If additional optical baffling is added to the design in the future, it would be included 
in the testbed. The PM is simulated by an approximately 2-m circular mirror with a structural 
design similar to the PM. It is not required to be figured, but may need to be polished and coated. 
The simulated mirror is instrumented with temperature-measuring devices with tens of micro-
Kelvin precisions. Thermal simulations of the spacecraft, AMS, and payload instruments are 
included, as are their thermal enclosure and relevant conduction paths. This package is 
surrounded by cold shrouds intended to simulate as well as possible the cold heat sink of space. 
Etched foil Kapton film heaters are attached to the outer surface of the outer most sheet, which 
can be controlled to simulate solar heating at differing spacecraft angular orientations with 
respect to the sun. 
 
Figure 4-17 shows the modeled steady-state thermal distortion response of a 6 m × 3.5 m PM to 
a 20-degree rotation of the telescope around the z-axis (the dither maneuver). The displacements 
are 0.53 pm rms and 1.9 pm peak-to-valley. The corresponding total range of all temperature 
changes in the PM is approximately 0.26 mK. These displacement levels are characteristic of 
those that must be maintained during exposures ranging up to 24 hours. It is not clear that system 
noise can be made low enough to detect temperature variations of this magnitude. 
 
The components needed to build the Isothermal Cavity portion of the testbed (thermometry 
systems good to a precision of ~0.01 mK and PID controllers good to ~0.05 mK) are felt to be in 
the 4-5 TRL range based on an initial industry survey.  The Microwave Anisotropy Probe (MAP) 
flew sensors with precisions of 0.1-0.2 mK based on integrations times of less than one second, 

Figure 4-17. Steady-state thermal distortion response of the primary mirror to a 20 degree 
dither. 
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giving confidence that flight temperature sensors in the precision range needed are likely 
reasonable. Some level of flight qualification testing is likely to be needed on these testbed 
components during Phase A in order to reduce the risk of a problem being encountered during 
the later flight/protoflight unit qualification tests. 
 
The V-groove sunshield will be fabricated from plastic (mylar or Kapton) film and overcoated 
with vapor-deposted pure aluminum or gold, such as has been used in flight thermal blankets for 
many years.  The outer surface will most likely be a silver-Teflon second-surface mirror, which 
also has many years of spaceflight history.  V-groove shielding is being implemented on the 
European Space Agency’s Planck observatory, scheduled for launch into the L2 orbital 
environment.  In this case, however, the individual shields are made from rigid aluminum 
honeycomb material, with the face sheets somewhat polished and coated with vapor-deposited 
aluminum.  The closest technological neighbor to the TPF-C sunshield is that being developed 
for JWST.  The deployment scheme for JWST has been developed and successfully tested at half 
scale. The primary differences between the JWST and TPF-C sunshields lie in their deployed 
shapes and number of layers.  The TPF-C has more layers and is deployed into a basically 
conical shape.  The deployment challenges are considerable and are the subject of study on 
several fronts. 

4.2.5 Sub-scale EM Primary Mirror Assembly  

Objective 
 
This activity constitutes an extension of the testbed described above (Sub-scale EM Sunshield 
and Isothermal Enclosure). The object is to test for wavefront stability using representative optics 
in the Sunshield/Isothermal enclosure testbed and change the simulated solar illumination to 
approximate the dither maneuver. In this case the flat mirror is replaced by a high-quality (λ/100, 
TBD) spherical, ~f/1 mirror with construction similar to that of the flight TPF-C PM.  
 
Approach 
 
For this test the testbed in Figure 4-16 above is augmented by an interferometer placed at the 
mirror center-of-curvature with provision for isolation from the ambient vibration background, 
and by a laser metrology truss to measure displacements.  This is done to eliminate vibration as a 
significant source of noise in the optical signal. The changes are shown in Figure 4-18. Again, all 
conduction paths must be simulated, including mirror actuators if these are included in the TPF-
C design. Two stages of vibration isolation are provided to permit injection of a vibration signal 
equivalent to reaction wheel noise into the simulated science payload. Care is taken to minimize 
the heat entering the cold cavity from the interferometer in order to reduce thermally induced 
noise in the reflected wavefront. The interference pattern developed by the interferometer will 
measure the departure of the mirror surface from its ideal shape. The change in the pattern 
induced by changing the spatial distribution of the heat input to the simulated sunshield will be a 
measure of the effectiveness of the thermal design.  
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Surface changes of 0.2–0.4 nm can be tolerated during an exposure, up to 24 hours and including 
a dither maneuver. The test will therefore be looking for thermally induced surface deformations 
of this size at low spatial frequencies. Relevant heritage for measurement accuracies of this level 
is only currently being established. Researchers at the National Institute of Standards and 
Technology have measured the surface of a 30-cm flat mirror at room temperature with an error 
of 0.2 nm (not yet published). Blake et al.33 measured a 17-cm flat mirror at 30 K with an error 
of 1 nm. The test optics in these cases were comparatively small, allowing variables in the test to 
be tightly controlled. Measurements on a larger mirror (~1.4 m), the Advanced Mirror System 
Demonstrator (AMSD), at cryogenic temperatures, have error bars of 14 nm.34 The test proposed 
here on a 2-m sphere represents a challenge to current measurement capabilities. We propose to 
largely eliminate noise in our measurements due to the support structure between the test mirror 
and the wavefront sensing device by employing a laser truss to control a hexapod support of the 
wavefront sensor. This technology is proposed to control the position of the secondary mirror in 
the TPF-C telescope.  A subscale demonstration is discussed in Section 4.2.1.  An independent 
laser system will measure the effectiveness of the truss. In addition tight thermal control of the 
wavefront sensor assembly and frequency control of the light source will reduce noise from these 
sources. Detector noise will be minimized. This test does not require a very accurate figure; λ/20 
will suffice since the objective of the test is to track changes in the surface shape. However, good 

                                                 
33 Blake, P. et al., “NIRSpec Mirrors Cryogenic Testing Final Report,” Goddard Space Flight Center, 
2005. 
34 Reardon, P.J et al., “Advanced Mirror System Demonstrator Cryogenic Error Test Budget,” SPIE 
Proceedings 4850, 2003. 

Figure 4-18.  Sunshield/isothermal cavity performance testbed evolved to test the optical 
stability of a quarter-scale mirror representative of the TPF-C primary mirror. 

Interferometer Laser truss 

Metering truss 
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surface polish is nonetheless required to minimize fixed pattern noise. This test cannot measure 
thermally induced wavefront changes on the order of λ/10,000, (the magnitude of change that is 
relevant to successful coronagraph operation). If the spherical mirror is manufactured to λ/100 
rms at MSF, then it is possible that thermally induced changes on the order of λ/1000 can be 
tracked. Thus, this test is a thermal “overdrive test,” and the results can be correlated with the 
thermal system model. Likewise, simulated wheel noise excitation of the testbed can only be an 
overdrive test. 
 
An alternative approach is to employ the TDM in a separate test that addresses mirror stability in 
a room-temperature vacuum chamber.  The test (like the baseline approach) requires high-
precision thermal control of the mirror and the ability to apply localized, measurable temperature 
gradients on it.  The wavefront measurement interferometer/camera is placed at the center of 
curvature, and its position is monitored with laser metrology, as with the baseline.  The 
advantage of this approach is that it separates the mirror stability test from the complications 
presented by the cold thermal-vac chamber and hardware in the Sunshield/Isothermal enclosure 
testbed. Testing would entail heating the mirror in a known, measurable way while monitoring 
the shape of the optic.  Depending on camera-to-mirror metrology precision, focus may not be 
measurable, but other low-order aberrations (e.g., astigmatism, coma) can be measured and 
compared to model predictions.  The test yields the sensitivity of the mirror to thermal 
deformations and validates our modeling approach.  However, the advantages are somewhat 
offset by the long radius of curvature of TDM: 7.2 m.  This means that the vacuum facility is an 
8–9-m-long vertical vacuum chamber. This test also does not allow the mirror to see a cold 
background nor is it as highly integrated as the baseline test in the cold chamber. 
 
Progress to Date 
 
To date, work has resulted only in the definition of the measurement goals and the conceptual 
design of the testbed. See the Sub-scale EM Sunshield and Isothermal Enclosure discussion in 
Section 4.2.4 for information on the development of that portion of the testbed. 
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5 Integrated Modeling and Model Validation 

 

5.1 Technology Rationale 
 
Because of the size and complexity of the TPF-C design concepts, the end-to-end system will 
never be tested on the ground. The project will have to rely heavily on the use of engineering and 
science simulations to predict on-orbit performance requirements from the lowest level of 
assembly on up. Furthermore, current understanding of the system indicates that the 8-m class 
optical system needs to be as stable as picometers in wavefront and sub-milli arcsec in pointing. 
These extremely small requirements impose on the models a level of predictive accuracy 
heretofore never achieved, especially in the area of microgravity effects, material property 
accuracy, thermal solution convergence, optical diffraction and polarization effects, and all other 
second order physics typically ignored. This further imposes extreme challenges on the approach 
to experimental validation of models, since ground testing conditions and sensor accuracy will 
often exceed performance levels expected on orbit. The TPF-C technology plan will address the 
means by which models and analyses will be validated to meet the mission needs. 
 
For full verification of the on-orbit performance, analyses will have to incorporate all the sub-
system features leading to an end-to-end simulation as depicted in Figure 5-1.  
 
Analyses will not be limited to predicting the end-to-end TPF-C system contrast, but will be 
extended to simulate the full planetary signal extraction process, incorporating planetary system 
models as well as the complete on-orbit observational maneuvers for speckle removal. This 
implies that new modeling tools and analysis paradigms, which emphasize computational 
accuracy, and fully integrated simulations will have to be developed.  
 
The goal of the Integrated Modeling and Model Validation Technology is to develop and 
validate on testbeds a modeling methodology which authenticates the processes and models that 
will eventually be implemented for predicting the TPF-C flight performances. This will involve 
modeling the testbeds to the best of our ability by comparing measured and predicted 
performances, quantifying Modeling Uncertainty Factors (MUFs) to reflect where the agreement 
between the model predictions and measurements break down, incorporating the MUFs within 
the testbed requirements to validate the error budget allocation process, then incrementally 
implementing the same procedure to build up the flight system models starting with the flight 
materials characterization through to model validation of progressively higher levels of flight 
hardware assembly.  
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TPF-C is planning a suite of ground testbeds through which various aspects of the models and 
simulations will be verified and validated. Because it will be difficult, if not expensive or 
impossible, to duplicate the expected on-orbit environment, a large part of the technology 
development effort will be devoted to validating scaling and sensitivities of models. Technology 
developed on these testbeds will then be carried later into the ground testing activity of the actual 
flight system, as required by the Verification and Validation (V&V) process in Phase B and 
beyond. 
 
Model validation needs will not push the performance levels of the testbeds beyond what is 
required from the flow down of the error budget. However, model validation will influence the 
design of the testbeds in that they will need a sufficient level of adjustability, modularity and 
testing flexibility to investigate the existence of the individual physics contributing to the 
analytical predictions, to their sensitivities, and to their scalability. Capabilities will be 
introduced in the applicable testbeds to investigate the modeling of the interfaces between 
components. It is also expected that these testbeds will be instrumental in uncovering “unknown 
unknowns” not initially anticipated in the models, and to that effect, there will be a continuous 
process within the model validation activity to re-evaluate what critical physics or assumptions 
have not yet been incorporated into the analyses. 
 
Previous sections have outlined the link between the various testbed measurements and model 
validation. The exact details on the testing approach and performance levels required for model 
validation will be defined through a scheduled ongoing process of flowing down, through 

Figure 5-1.  TPF-C Modeling and Simulation Roadmap. 
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analysis, the flight system requirements to the system testbed performance. This process is in 
progress. Some requirements are understood for the near-term model validation activities, e.g., 
limits on the variability of optical material CTE, and some are clearly less defined, e.g., larger 
testbeds planned for Phase A-B. The requirements for all the testbeds will be firmed up as soon 
as the flight design and flight performance requirements are formally established. 
 
By the end of the project, the primary questions asked to the analysts will be, “Why do you 
believe the prediction?” To help achieve this challenge, a novel modeling strategy will be 
implemented on TPF-C. It is standard practice to include hardware fabrication tolerances as 
margins within the error budget. For TPF-C it is proposed to treat models as “software 
fabrication” by including additional margin in the error budget to account for modeling 
tolerances, a.k.a. modeling uncertainties. This implies that the accuracy of the prediction will be 
quantified by tracking contributions to the modeling errors during the project lifecycle.  
 
Because the system performance objective now takes into account the predictability variances of 
the analysis, the design goal is no longer to select the design which meets the best nominal 
performance, but one that meets the best bounded performance including the modeling 
uncertainty. This means, for instance, that from the view point of predicting performance and 
meeting the error budget, a low CTE material having high variability and high uncertainty may 
not be as good a design choice as a higher CTE material with low variability and low 
uncertainty. Additional examples of modeling uncertainties include the nonlinear mechanics of 
hinges/latches, damping, etc. 
 
The concern that arises from this new modeling paradigm is the issue of “over-designing” the 
system by imposing tighter nominal performance requirements to make up for larger margin 
allocations in modeling uncertainties. This unfortunately is inevitable when analysis is the only 
means to validate on-orbit system performance, as it will be for an increasing number of flight 
systems in the future. The best that can be done to alleviate this concern is to address the 
problem up front, and to devise means by which modeling uncertainties can be evaluated, 
tracked, and, especially, reduced to minimize its overall contribution to the margin.  It is 
recognized that modeling uncertainties will be naturally reduced through the course of the 
Project as testbeds and design mature. Nonetheless, there will still be residual uncertainties in the 
prediction of those flight performances that can only be validated through analysis, and those 
need to be accounted for in the V&V process. 
 
The overall margin allocation strategy is the responsibility of the Design Team and will not be 
discussed herein. At this time the design of the Baseline Mission concept is not mature and the 
margin philosophy has not yet been agreed upon. Nonetheless, eventually the Design Team will 
identify the required margin and levels of Modeling Uncertainty Factors (MUF) to achieve the 
mission. A future version of the Technology Plan will then be able to expand on how the 
required MUF levels will be validated. For now, the plan will focus on the approach and the 
testbeds planned for model validation. The current version of the error budget requirements will 
be used to illustrate the levels of magnitude expected from the model validation activity, but 
should not be considered as the definitive model validation technology requirements. 
 
This paradigm is fairly new to NASA missions, with JWST and SIM using engineering judgment 
to define empirical uncertainty bounds through the mission lifecycle. Because the TPF-C 
requirements are in a realm where there exists no past experience from which to develop 
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engineering judgment (i.e., 10m class deployable structures, sub-mK thermal stability, pm 
mechanical stability, and sub-milli-arcsec pointing stability), the Project will devise a more 
rigorous approach to defining and reducing uncertainties. The plan is to: 
 

1. Develop analytical techniques to propagate and evaluate uncertainties 
2. Develop models and error budgets for each of the testbeds from which uncertainties are 

evaluated by comparing predicted results to experimental data – this implies that some 
testbeds will have to perform to flight levels if not better, or that scaling laws will have 
been defined 

3. Most importantly, develop methods of reducing uncertainties by validating physics, by 
improving modeling tool accuracy and by proposing design options that minimize 
uncertainties 

 
One such means of reducing modeling uncertainty is to allow on-orbit adjustments through 
control strategies, either active or passive. Current design features include the active deformable 
mirror for wavefront correction, active thermal control of the secondary mirror assembly and the 
aft-metering structure, active position alignment of the secondary mirror tower, and active 
vibration isolation of the reaction wheel disturbances. In these instances, the control errors will 
define the performance uncertainties. TPF-C will continue exploring, when necessary, other 
mitigating design solutions which implement control strategies for on-orbit adjustments. Other 
features that could be considered, but are not yet part of the baseline design of TPF-C, are active 
or passive structural damping, active wavefront control of the primary through mechanical 
actuators or distributed thermal control, or active wavefront control through a two-stage 
deformable mirror. 
 
In effect, the TPF-C modeling challenge is now turned into validation of analysis bounds, 
whereby the uncertainty needs to be quantified and managed in the error budget by propagating 
error contributions from the lowest level of assembly on up. Another implication of this new 
modeling paradigm is that modeling margin allocations will be used to derive levels of accuracy 
required from the model validation, as well as the measurement accuracy of the test facility 
itself. Questions regarding what constitutes a validated model have plagued projects in the past. 
Through the use of the modeling error margins, we will now be able to derive rational and 
consistent acceptance criteria for the validation and delivery of models. 
 
In summary, the most critical issues for modeling technologies on TPF-C include, in no 
particular order:  
 

1. Development of multi-disciplinary integrated analysis tools with precision numerics 
2. Precision measurements of material properties (thermal, mechanical and optical) 

including assessment of variability, wave length dependencies and dimensional/temporal 
stability 

3. Validation of the physics described in models, such as mechanism frictional stability, 
scattered light behavior, contamination, sunshade thermal performance, polarization 
propagation, electromagnetic masks and stops models 

4. Validation of scaling laws used to extrapolate results from the ground to flight: 
• Scalability to environment: 1-G to 0-G, thermal gradients, milli-G to nano-G jitter, air 

to vacuum 
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• Scalability to amplitude: link nm test validation to infer pm performance when 
ground disturbances or measurement sensors do not meet TPF-C performance 
specifications 

• Scalability to size and geometry: partial or full-scale component testing 
• Scalability to the level of assembly: validate component models on subsystem tests, 

and validate interface models at system tests. 
5. Development and validation of multi-disciplinary model uncertainty propagation 

methods.  
 
Testbeds and breadboards needed to validate these most critical modeling technology risks are 
defined herein. The testbeds will also be used to demonstrate the error budget allocation and 
validation process, including propagation of modeling uncertainties, and to refine test/analysis 
correlation techniques. As the design of TPF-C matures, test/analysis validation of the actual 
hardware and instruments will be defined in more detail in the V&V matrix, culminating with the 
final I&T at the highest level of assembly possible. 

5.2 Technology Goals 
The primary goal of the Modeling and Model Validation (M&MV) Technology element on TPF-
C is to demonstrate the efficient and accurate end-to-end (e2e) predictive capability within 
prescribed modeling error tolerances (uncertainties). The main metrics of interest are contrast 
and WFE, and thus contributions from all subsystems and physics impacting the e2e prediction 
of these metrics are included in the technology development plan. 
 
In demonstrating this goal, approaches will be developed and validated to scale and stitch 
together ground test results for e2e flight system performance prediction, and analysis tools will 
be developed which meet TPF-C specific needs. 
 
The two derived goals of the M&MV technology development effort are: (1) to provide inputs to 
the system engineer/architect for acceptance criteria for model verification and delivery, and (2) 
to provide inputs to the design team for selecting design options that reduce modeling 
uncertainties by building a system that is predictable and/or controllable, and which avoids over-
designing the system by implementing e2e design optimization and margin management. 

5.3 Modeling Methodology Validation 
 
Each M&MV methodology on TPF-C falls into one of three broad and distinct categories, each 
of which represent the individual technologies required for successful delivery of a validated 
system model: 

1. Development and validation of analysis tools 
2. Characterization and validation of basic physics models 
3. Validation of models and scalability on component testbeds. 

 
Each of these M&MV technology areas is described in more detail below, as well as the 
approach by which it will be validated.  Although there may appear to be overlap in the sub-
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categories, in reality each of the sub-categories contribute to the three main M&MV technology 
areas in a distinct manner, as described in the table descriptions for Tables 5-1, 5-2, and 5-3. 
 
Development and Validation of Analysis Tools 
 
This technology area addresses the analysis tools that will be developed and validated in order to 
meet the TPF-C modeling needs, as summarized in Table 5-1. 
 
The goal is to develop and verify analytical capabilities required for future analyses of the TPF-C 
flight system and testbeds. These include the ability to efficiently and accurately analyze multi-
disciplinary systems in an integrated environment, to develop tools to introduce localized non-
linearities and perform time-dependent and transient temperature-dependent simulations, to 
develop approaches to propagate uncertainties from component level to contrast, and to validate 
optical analysis tools for diffraction and polarization applications by benchmarking results from 
multiple codes. 
 
Characterize and Validate Basic Physics Models 
 
This technology area addresses the need to collect physical data to incorporate into TPF-C 
models at the required level of accuracy, as summarized in Table 5-2. 

Table 5-1. Development and Validation of Analysis Tools 

Technology Description Validation Approach 

Integrated 
Modeling Tool 

e2e simulation of thermal, structural and 
optical performance. Includes capability 
for multi-disciplinary control and 
optimization. Requires improved accuracy 
and effectiveness.   

Compare closed form and textbook problems 
Benchmark with commercial codes 
Validate predictions on testbeds 

Error Budget and 
Performance 
Modeling 

Error budget allocation process, including 
sensitivity flow down and margin 
allocation strategy 

Validate HCIT error budget, and exercise error 
sensitivities and modeling tolerances 

Nonlinear 
Mechanical 
Analysis 

Develop analysis tools to incorporate 
models of localized non-linearities  (e.g., 
hinge/latch, geometric imperfections, and 
mirror seal plane micro-cracking), bound 
μdynamics, and update models from tests 

Validate bounding analyses and system response 
predictions on benchmark problems and on 
testbeds (Precision Stability Testbed and SM 
Tower Testbed) 

Optical Analysis 
Evaluate existing capability to accurately 
model diffraction, polarization, WFSC, 
scattered light 

Compare benchmark problems on existing 
codes: MACOS, Code V 
Validate models on HCIT 

Uncertainty 
Analysis 

Develop approach and tools to propagate 
analytical errors from model form, 
physical parameters, tool accuracy 

Develop benchmark problems 
Apply and validate results on all testbed models 
Verify sensitivity to errors in testbeds. 
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Table 5-2. Characterization and Validation of Basic Physics Models 

Technology Description Validation Approach 

Material Properties 

Collect high accuracy material 
properties for critical thermal, 
mechanical, and optical analyses. 
Include assessment of property 
variability, stability, temperature 
dependency, wavelength dependencies 

Develop error budget for determining 
measurement accuracy of test facilities.  
Develop new facility where appropriate and 
verify results on benchmark materials. 
Collect all material property information in 
a Project-controlled document. 

Nonlinear Mechanics 

Investigate friction models as a 
function of pre-load, coeff of friction, 
stiffness, hysteresis, temperature 
Develop bounding analysis techniques 
to predict μdynamics disturbances 

Validate model sensitivities to driving 
parameters on generic friction test article. 
Validate μdynamics bounds and system 
propagation on generic test article. 

 
This area addresses two sets of particular concerns. The first assures that material properties 
relevant to TPF-C will be collected and controlled. Specifically, the data needs to be at levels of 
accuracy consistent with the goal of the end metric (e.g., tolerances in picometers of WFE), and 
all material property information will be delivered with verified error bars reflecting the test 
facilities’ systematic and random errors.  
 
The second area assures that we develop a physical understanding of what drives nonlinear 
behavior in mechanisms like hinges and latches or composite subassemblies. A goal is to 
develop constitutive mechanism models to include in system analyses and to generate 
component-level requirements on flight hardware that will meet the TPF-C specifications. Of 
particular importance is the physical understanding of micro-slip, spontaneous energy release, 
micro-yield, hysteretic behavior, delayed stress relaxation, and all other nonlinear mechanical 
physics affecting the prediction of structural stability to picometer levels. Another goal is the 
study of composite material variability and stability, especially at bonded interfaces. Overall, 
investigations will be performed to establish scaling laws for predicting sub-nanometer and 0-G 
behavior, and to define component level test protocols for model validation of flight hardware in 
later phases of the project. 
 
Validate Models and Scalability on Component Testbeds 
 
This area addresses the need to develop and validate component level models on testbeds, as 
summarized in Table 5-3.  
 
Technologies described previously in the areas of Tool Development and Physics 
Characterization will be incorporated into component level models for validation in the testbeds 
addressed herein. Activities under this area include investigation of scaling law when testing 
conditions do not match flight environments, validation of the error budget architecture and 
sensitivity propagation, evaluation of modeling error sources and validation of uncertainty 
propagation methodology, and stitching of the various components and interfaces where 
appropriate. Since many of these testbeds are design dependent and will eventually be competed 
to industry, there is very little detail available at this time. However, in later sections of this 
document, the component testbed descriptions highlight what aspects of model validation will be 
verified on a case by case basis. 
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Table 5-3. Validation of Models and Scalability on Component Testbeds 

Technology Description Validation Approach 

Mirror Technology 
Optical material and fabrication 
uniformity, stability, PSD, 1-g sag, 
coating uniformity …. 

Develop models using tools, material 
properties and optics models validated 
previously. 
Use TDM data to validate models and 
assess performance in flight-like 
environment. 

Coronagraph 
Technology 

Diffraction, polarization, WFSC, 
coatings, contamination, masks and 
stops. 

Develop models using tools, material 
properties and optics models validated 
previously. 
Use HCIT and Planet Simulator Testbed 
data to validate models and assess 
performance in flight-like environment. 

Mechanisms and 
Structures 

Validate subsystem model of a full-
scale subsection of the SM tower 
hinge/latch and boom assemblies. 

Develop models using tools, material 
properties and nonlinear latch models 
validated previously. 
Establish experiments to validate models 
and assess performance in flight-like 
environment. 

Thermal control 
Demonstrate predictability of thermal 
models for active/passive control of 
the isothermal cavity. 

Develop models using tools, material 
properties and thermal models validated 
previously. 
Establish experiments to validate models 
and assess performance in flight-like 
environment. 

Vibration Isolation 

Develop models for RWA and 
active/passive isolators. 
Investigate possibility for active/ 
passive damping strategies. 

Develop models using tools, material 
properties and dynamic models validated 
previously. 
Establish experiments to validate models 
and assess performance in flight-like 
environment. 

SM Position Control 
Metrology system and performance, 
actuator models, position control and 
stability. 

Develop models using tools, material 
properties and dynamic models validated 
previously. 
Establish experiments to validate models 
and assess performance in flight-like 
environment. 

 
In general, all technology development work for M&MV will take advantage of past and 
relevant technology developed for other Projects. In particular, we will review model validation 
work performed under the SIM and JWST projects, and fold into our activity where appropriate. 
We will also survey industry and academia for availability of test facilities and information 
consistent with the M&MV technology goals. 
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5.4 Error Budget Validation  
As explained previously, the actual requirements and MUF allocations within the margin have 
not been defined. As the design and project matures, the V&V matrix will be developed through 
a systematic approach by identifying which terms in the error budget, starting from Level 2 
requirements on down, will be validated by analysis and which will be directly validated by tests. 
Each of the terms validated by analysis will be linked to a metric, such as contrast, wavefront 
error, line-of-sight jitter, and so on.  In turn, each of these metrics will be associated with a type 
of analysis (e.g., static errors, thermal distortion analysis, and dynamic jitter analysis), each of 
which requires a set of parameters and assumptions for the development of the models.  In turn, 
each of the models, parameters, and assumptions used for validating the error budget terms will 
then need to be validated themselves through a series of tests or testbed results. During this 
process, MUFs will also be allocated and verified on the testbeds. 
 
In the current configuration, the TPF Coronagraph will operate at 4 λ/D system with an 8m 
primary to achieve the top level goal of 10-11 contrast. Work has yet to be done to flow down 
these requirements to engineering performance specifications for mechanism and sub-component 
stability. But based on preliminary sensitivity analyses of the Contrast metric to WFE, we know 
that expected levels of stability over a 20-deg dither are as defined in Table 5-4. 
 
Table 5-4.  Required Stability Levels over a 20-Degree Dither 

Description Stability Comment 

Primary-Secondary Relative Motion 26 nm (z) SM position controlled to 
compensate thermal 

Primary Mirror Deformation 0.4 nm 3  σ 

Structural Deformation                
(other than secondary) 100 nm / 10 nrad 3  σ 

Rigid Body Pointing 4.0 mas 1 σ per axis 

Spot Centration on Mask 0.3 mas 1 σ per axis 

5.5 Model Validation 
Table 5-5 is a matrix summarizing which testbeds will be used to validate the various M&MV 
technologies described previously. It is shown that there exists at least one testbed to validate 
each of the M&MV technologies. The model development roadmap is shown in Figure 5-2.    

5.6 Progress to Date on Integrated Modeling 
Technology infusion is the process of transition of the products, techniques, lessons learned, test 
environments and personnel from the technology development effort to the TPF-C Flight 
System.  Model validation and lessons learned documentation are considered important aspects 
of technology infusion and are described in the following subsections. 
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5.6.1 Modeling Methodology Validation 

Because TPF-C cannot be fully tested on the ground, successful implementation of the mission 
requires that models accurately predict sub-nanometer level performance prior to launch, 
currently beyond the state-of-the-art. TPF-C will address model development as “software 
fabrication” by including additional margin in the error budget to account for modeling 
uncertainties or tolerances much as is done for hardware fabrication. This implies that the 
accuracy of the prediction will be quantified by tracking contributions to the modeling errors 
during the project lifecycle. In effect, the TPF-C modeling validation is now treated as validation 
of analysis bounds, where the uncertainty is quantified and managed by the error budget. 
Through the use of the modeling error margins, we will derive rational and consistent acceptance 
criteria for the validation and delivery of models. 

5.6.2 Error Budget Validation through Modeling 

A systematic approach will be used to identify which error budget terms, starting from Level 2 
requirement levels on down, will be validated by analysis and which will be directly validated by 
tests.  Each of the models, parameters and assumptions used for validating the error budget 
terms, will then need to be validated themselves through a series of tests or testbed results, 
starting from the lowest level of assembly on up. Validation of TPF-C models will fall in one of 
two categories, validation of absolute predictive accuracy and validation of relative predictive 
accuracy.  In either case, the approach implemented on TPF-C will require that validated 
accuracy be bound by the modeling uncertainties. 

Table 5-5.  M&MV Technology Validation vs. Testbed Matrix  
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5.6.3 Model Validation 

The following schematic depicts the overall M&MV technology development timeline as 
defined by the various phases of the Project. For now the actual schedule of the Phase gates has 
not been agreed upon, but this information will be included in the next release of the Technology 
Plan. In terms of the individual M&MV technology validation dates, those are identical to the 
schedules of the testbeds used for validation. The testbed plans and schedules are described in 
detail in the previous sections. 

5.7 Integrated Modeling Tools 
Two concerns that are central to the demonstration of a TPF Coronagraph are the 
characterization of the telescope system’s point-spread function and its stability at a contrast 
ratio of 10-11 over long periods of time in the presence of numerous system perturbations. 
 
From an analytical perspective, a TPF Coronagraph is of particular significance in that it is one 
of the first in a series of planned future precision optical missions which, given the impracticality 
of system-level, ground-based environmental testing, will necessarily be launched partly on the 

Figure 5-2.  Model technology implementation timeline. 
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strength of computer simulation and analysis.  For such scenarios, system-level mission 
confidence can only hope to be achieved via: 
 
• Analyses that are based on computational components whose theoretical formulations, 

assumptions, and implementations are well understood at all levels and which are capable of 
excellent correlation with available test facility data, to unprecedented levels of numerical 
precision. 

• Knowledge of the range of applicability of the analyses as a result of necessary 
approximations made in the models and computational algorithms themselves. 

• A consistent, computationally-based approach to analysis model parameterization and design 
space exploration in order to rationally address issues such as error budget limits and the 
assurance of optimally-tolerant designs. 

 
The objective of this technology development effort will be to produce a general-purpose, 
common-model capability for precise computation of time-dependent optical aberrations 
resulting from radiation heat transfer-induced structural deformations.  While intended to 
complement processes built using commercial off-the-shelf-components, it nevertheless seeks to 
fundamentally address issues relating to multidisciplinary analysis model integration in a manner 
that fully exploits recent advances in computer science and parallel computing platforms, and is 
expected to result in an open, extensible code base that can be used for continued methods 
research and development by other programs. 
 
Progress to Date 
 
In an area as rich in commercially available technologies as is finite element-based structural 
analysis, development efforts have focused on aspects unique to TPF classes of problems, in 
areas unlikely to be addressed in a timely fashion (if at all) by commercial vendors.  Recent 
developments include: 
 

• Creation of an open, extensible, large-problem-capable architecture: 
In order to adequately address issues relating to transient thermal stability and its effects 
on observatory performance, the use of thermal models with discretization levels 
approaching those of the structural models is anticipated.  In addition to the architectural 
demands placed by such a common-model, integrated approach, the desire to readily 
extend the code as engineering experience with such systems is gained has led to 
development of strongly object-based data structures, core computational modules 
written in C, and Matlab-level hosting for robust extensibility on virtually all code levels. 

• Integration with existing engineering processes: 
To facilitate interchange among engineers at JPL and other NASA centers and 
contractors, input to this new code can be specified using fully data-driven formats in 
NASTRAN (NAsa STRuctural Analysis) syntax for both model description and solution 
control.  Though this de facto standard for finite element model description has been 
generalized for the new capabilities developed under TPF (and, indeed, other external 
code inputs are allowed as well), the approach nonetheless supports the use of existing 
CAD tools having NASTRAN-based pre- and post-processors, and should facilitate the 
complementary analyses seen as necessary in helping to achieve system-level confidence. 

• Thermal and structural finite elements: 
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Fundamentally integrated analyses are supported via a set of scalar, 1-D, and 2-D finite 
elements having both thermal and structural properties.  Though one might argue that 
such development reproduces that which is already available commercially, having an 
element library that includes, for example, a hierarchical set of 2-D shell elements (linear, 
quadratic, cubic) with point, edge, and surface structural and thermal loading capabilities 
readily lends itself to complementary activities.  Opportunities for benchmarking, 
test/analysis correlation, and error investigation that would be impossible were the 
underlying code available only in a proprietary, closed-source form.  Recent examples 
include investigation of through-thickness temperature gradients and the use of higher-
order elements to describe optical surfaces for higher-quality optical aberration 
calculation. 

• Nonlinear transient heat transfer: 
Making extensive use of the preceding components, an extremely high-precision solution 
procedure has been written at the hosting level with externalized controls for adaptive 
time-stepping and nonlinear convergence detection and control.  Supporting 
computational modules include routines for automated vehicle orbit positioning, gray-
body diffuse view factor calculations (specular exchange coefficients are currently under 
development), automatic computation of Earth albedo and/or solar flux loads (including 
re-reflection effects) and radiation exchange matrix generation including multiple 
radiation exchange cavities.  The solution approach and underlying code architecture will 
allow for other embedded solution types (for example, linear structural thermal 
deformation calculations for all converged heat transfer solutions), and is expected to 
provide a basis for automated design sensitivity and optimization analyses for controlled 
thermal systems. 
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6 Instrument Technology and Advanced 

Concepts 

6.1 Instrument Technology 
 
An announcement of opportunity for Instrument Concept Studies was released early in 2005 for 
the purpose of soliciting the best ideas from academia and industry.  The instruments defined in 
these studies along with the technical requirements that their accommodation would place on the 
observatory system will be considered by the Science and Technology Definition Team for 
inclusion in their final report.  These studies are expected to expose technology needs for classes 
of instruments, and those identified for the most promising candidates will be addressed when 
the TPF-C Technology Development Plan is updated next.   This section serves as a placeholder 
for those activities. 

6.1.1 Detectors 

The PIs of the selected Instrument Concept Studies will be asked to determine detector 
requirements and assess the needs against the state-of-the-art for fabrication and characterization.  
If a technology need is identified, a development plan will be added in the next version of this 
document. 

6.2 Advanced Concepts  
Currently there are two advanced concepts under development.  The visible nulling architecture 
and the phase-induced amplitude apodization represent alternatives to the baseline coronagraphic 
approach to achieving the necessary starlight suppression.  These efforts are carried as options to 
reduce risk to the Project through a development ending with proof-of-concept demonstrations.    

6.2.1 Visible Nulling “Coronagraph” Testbed 

Objective 
 
The object of this technology development is to demonstrate the principle of nulling 
interferometry as applied to exo-planet imaging at visible wavelengths.  The visible nulling 
testbed integrates all component and subsystem technologies developed for starlight suppression 
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and is intended ultimately to demonstrate 10-10 light suppression to 3λ/D or better.  The testbed 
demonstrates proof-of-concept control of the amplitude, phase, spectral band pass, and 
polarization of the light to achieve target performance levels. 
 
Approach 
 
The visible nulling testbed achieves high contrast imaging via interferometry. 35,36,37  Using the 
telescope pupil, we synthesize a “nulling interferometer-based coronagraph” by dividing the light 
into two or more copies, applying π phase changes to selected copies, and recombining them 
with a lateral shear proportional to the required baseline.  The pupil overlap region is then 
projected into the far-field, i.e., sent to an image plane, so that the resulting image is the 
superposition of the star and planet system with an interference fringe pattern. The star is in the 
dark portion of the fringe and is deeply attenuated, whereas the planet falls within the light or 
unattenuated location of the fringe.  
 
Previous nulling experiments used a rotational shearing interferometer and a single mode optical 
fiber.38,39  For TPF applications, rotational shearing is not acceptable because of the multiple 
baselines induced.  Consequently, a linear shear is introduced via a modified Mach-Zehnder 
interferometer.40   
 
A coherent array of single mode fibers filters starlight over a wide field of view.41  Its principal 
function is loosely analogous to the filtering of scattered starlight in the Lyot plane of a 
‘conventional’ coronagraph.  Starlight that leaks past the diffraction suppression of the nulling 
interferometer is spatially filtered by each optical fiber in the array while the planet light is 
allowed to propagate without attenuation.  The residual leaked starlight is also incoherent with 
planet light, thus the filtered planet light will focus into an image (a single pixel in the field) 
while the leaked starlight will be evenly distributed over the field of view.  Thus to achieve the 
10-10 contrast between star and planet, it is sufficient for the nuller to operate at 10-7 with the 
residual light spread over 1000 sub-apertures in the single mode fiber array (SMFA).42  This 
fiber array may also be a valuable component in a conventional coronagraphic imaging system. 
 

                                                 
35 Angel, R. (1990), “Use of a 16-m Telescope to Detect Earthlike Planets,” Proceedings of the Workshop 
on The Next Generation Space Telescope, P. Bely and C. Burrows, eds., Space Telescope Science 
Institute, pp. 81–94. 
36 Angel, J.R.P, and Woolf, N.J. (1997),”An Imaging Nulling Interferometer to Study Extrasolar 
Planets,”Astrophysical Journal, v475, pp. 373-379. 
37 Shao, M., (1991), “Hubble Extra Solar Planet Interferometer,” SPIE v1494. 
38 Serabyn, E., Wallace, J.K., Hardy, G.J., Schwindthin, E.G.H., and Nguyen (1999), “Deep Nulling of 
Visible LASER Light,” Appl. Opt., v38, p7128. 
39 Wallace, K., Hardy, G, and Serabyn, E. (2000), “Deep and stable interferometric nulling of broadband 
light with implications for observing planets around nearby stars,” Nature, v406. 
40 Serabyn, E. and Colavita, M.M. (2001), “Fully Symmetric Nulling Beam Combiners,” Applied Optics, 
v40, pp. 1668–1671. 
41 Shao, M., Serabyn, E., Levine, B.M., Mennesson, B.P., and Velusamy, T. (2002), “Visible nulling 
coronagraph for detecting planets around nearby stars,” SPIE v4860. 
42 Levine, B.M., Shao, M., Liu, D.T., Wallace, J.K., and Lane,  B.F. (2003), “Planet Detection in Visible 
Light with a Single Aperture Telescope and Nulling Coronagraph,” SPIE v5170. 
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Progress to Date 
 
The components of the nulling coronagraph currently under development are the nulling 
interferometer including the phase plates and the laser metrology system, the single mode fiber 
array, and the deformable mirror, shown in Figure 6-1.  These will all be integrated in the Visible 
Nulling Testbed in order to demonstrate the full 10-10 contrast required for TPF-C. 
 
6.2.1.1 Visible Nulling Interferometer 
 
The nulling interferometer has achieved nulls of 5 × 10-6 in polarized laser light (equivalent to 5 
× 10-9 assuming a 1000 sub-aperture SMFA) and 10-4 in unpolarized broadband light with a 10% 
band pass as seen in Figure 6-2.43 Improved broadband light results are expected with recently 
upgraded optics and inside a vacuum chamber. 
 

                                                 
43 Wallace, .K. (2004), “Experimental Results from a Visible Nulling Interferometer,” Proc IEEE Big Sky 
Conference. 

Figure 6-1.  Detailed concept for the Visible Nulling Testbed. 
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Figure 6-2.  Left: Deep nulls from a laser source under control of a metrology system. Right: 
Deep nulls from an unpolarized white light source at 10% bandpass around 635 nm. 
 
 
6.2.1.2 MEMS Deformable Mirror 
A segmented MEMS deformable mirror (DM) is currently in development led by Boston 
University.44  A design has been completed for a DM with 61 segments, each with tip, tilt, and 
piston, shown in Figure 6-3. 
 

6.2.1.3 Single Mode Fiber Array 
The alignment of the lens array to fiber array must be performed to a precision level of 0.5 μm 
because the mode field diameter of common visible single mode optical fibers are small and their 
numerical apertures are relatively large. Currently, two independent technologies are being 
pursued for the fiber array.45 
                                                 
44 Krulevitch, P. A. Bierden, P, A., Bifano, T. G. Carr, E. Dimas, C. E. Dyson, H., Helmbrecht, M. A. 
Kurczynski, P. L Muller, .R. S. Olivier, S. S. Peter, Y. Sadoulet, B., Solgaard, O. Yang, E. H., 2003, 
“MOEMS spatial light modulator development at the Center for Adaptive Optics," Proc SPIE, 4985, 26. 
45 Liu, D.T., Levine, B.M., Shao, M., Aguyao, F. (2005), “Single Mode Fiber Array for Planet Detection 
using a Visible Nulling Interferometer”, Proc. IEEE Big Sky Conference. 

Figure 6-3.  Left: Design of a 61-segment pathfinder DM.  Center: Schematic placement of 
actuators under each segment.  Right: Photomicrograph of segments from this device. 
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The first method is self-assembly with fibers stacked like soda straws within the constraints of a 
triangular space.  In the center third of the triangle, the fibers form a hexagonal array as shown in 
Fig. 6-4.  The challenge is to overcome electrostatic forces to stack successive rows without any 
placement error.  To date, 51 rows have been successfully placed in this fixture to form a 496 
fiber array.  This method is expected to achieve its goal of 1000 fibers within the central aperture 
(101 rows on the triangle).  
 

 
The second method is under development at the University of Florida and uses silicon fabrication 
technology to etch precision v-grooves on wafers. Fibers are bonded within the grooves to 
placement accuracies much less than a micron.  This method is extended to two dimensions by 
etching grooves on both sides of a wafer and then stacking the wafers. Progress to date includes 
establishing the process for precision etching of two-sided wafers.  A preliminary 10 × 10 fiber 
array, shown in Figure 6-5, has been fabricated and is being evaluated.  
 
 

  

Figure 6-4.  The polished end of the 496-fiber array shows effectively 331 fibers within its 
central hexagon.  The fiber-placement error is 2.78 μm rms. 

Figure 6-5.  Preliminary results of a 10x10 fiber-array fabrication using silicon etching 
precision v-groove technology.  Left: Enlarged image of a two-sided etching of grooves on 
a silicon wafer.  Center: A preliminary array made by stacking multiple wafers. Right: 
Transmitted light through fibers in this array. 
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6.2.2 Phased Induced Amplitude Apodization 

 
Objective 
 
The Phase Induced Amplitude Apodization testbed is located at the University of Hawaii.  It is 
being developed jointly by the University of Hawaii (UH) and the National Optical Astronomy 
Observatory (NOAO) with an independent study taking place at Smithsonian Astronomical 
Observatory (SAO).   The phase induced amplitude apodization (PIAA) concept is an alternative 
to mask-and-stop coronography that uses aspheric optics to transform the pupil by geometric 
redistribution of the star light rather than absorbing it.  This concept has advantages over 
traditional coronagraphs and visible nulling because it does not lose any light and preserves both 
sensitivity and angular resolution, making it possible to use a smaller telescope for efficient 
exoplanets detection or to effectively observe more distant stars with a same size telescope.  This 
technique also has the advantage that it could be implemented along with a classic Lyot 
coronagraph or a pupil plane coronagraph by rotating the PIAA optics into the starlight 
suppression beam path to replace masks and stops.  Figure 6-6  shows the three non-
interferometric, starlight suppression schemes.  The objective of this study is to establish the 
feasibility of this technique through simulations and laboratory demonstration.   
 

 
Figure 6-6. Layouts of several starlight suppression architectures. 
 
Approach 
 
NOAO and UH are working together to simulate and demonstrate a fully reflective 
implementation of the PIAA concept.  At SAO, a refractive system is being simulated only, with 
no hardware implementation.  Two phases will be pursued in a testbed at UH.  The first phase 
was a proof-of-concept using low-quality plastic optics.  The second phase will be a performance 
demonstration using fine-quality metallic optics. Fourier optics simulation is being performed on 
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super computers and is used to develop the shapes for the optics.  Software development will be 
in parallel with the experimental effort.  High priority will be given to matching experimental 
results with the numerical model of the concept. 
 
SAO, working with Princeton, is studying a unique architecture for this concept.  The study will 
include devising a method to minimize the off-axis aberrations and optimize the stellar image 
concentration.  This study will work through mathematical simulations without producing 
hardware.   
 
Progress to Date 
 
UH and NOAO have built the first phase testbed successfully using low-quality plastic optics.  
Results from this testbed qualitatively verified the concept and were comparable to the simulated 
predictions.  Figure 6-7 shows a picture of the detector output from this testbed as well as a 
photo of the optics.  The second phase testbed is now underway.  The first phase testbed is 
disassembled while updated component fixtures are being designed and fabricated.  Optics have 
been ordered and are due Summer 2005.  A MEMS deformable mirror has been ordered and the 
electronics and control software are underway.  Simulations are continuing.   
 

 
SAO, partnering with Princeton, started on contract in May 2004.  To date, they have developed 
a refractive design with simulated performance that meets requirements within a narrow 
waveband.  Figure 6-8 shows the design.  Modeling is continuing with efforts focusing on 
optimizing the shape of the optics versus performance and fabrication.   

Figure 6-7. Detector output and optical components. 
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Figure 6-8.  SAO refractive design. 
 
Beyond the optimization of the conception design and laboratory demonstrations, there is much 
research that must be done in order to understand the issues related to system integration, 
operation and requirements flow down.  For example, while conventional pupil-apodized or 
shaped-pupil coronagraphs enjoy a relatively low level of aberration sensitivity, it is not known 
whether a phase-induced apodization would offer the same benefits.  Areas of needed study are 
issues related to PIAA optical alignment sensitivity and the PIAA interaction with the wavefront 
control system architecture that affect continuous, searchable, discovery spaces. 
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7 Plan for Technology Development 

7.1 TPF-C Technology Roadmap 
A very preliminary TPF-C technology roadmap based on our early assessment of the technical 
risks for TPF-C is shown in Figure 7-1.  It shows that all the identified technical risks will be 
retired by the end of Phase B.  A number of the testbed facilities used to retire technical risk will 
be utilized in Phases C/D and potentially even E to test flight units and support observatory level 
I&T. 
 
As expected, the plans for the pre-Phase A activities are developed to higher fidelity than those 
for Phase A and B. Below are the pre-Phase A top level development activities, which continue 
the focus on the detection and characterization objectives described earlier in this document.  
Adequate progress against the top level technology milestones related to the detection and 
characterization objectives described in this document is a requirement for entering Phase A.  
Following is a brief description of the top level technology activities in pre-Phase A, Phase A 
and Phase B. 
 

Top-Level Pre-Phase A Technology Development Activities: 
It will be necessary to demonstrate starlight suppression on the High Contrast Imaging Testbed 
within an order of magnitude of the flight performance requirement that, in combination with an 
analytical model that is validated against the testbed, shows flight performance is feasible by end 
of pre-Phase A.  The pre-Phase A testbeds include the currently functional breadboard 
instrumentation in the HCIT, Apodizing Masks and Stops, Dilatometer, and Scatterometer, all of 
which will continue to be used into Phase A.  The Technology Demonstration Mirror (TDM) is 
currently in fabrication and testing and will be initiated before the end of pre-Phase A.  
Definition for a number of Phase A testbeds, including the Instrument Technology and Planet 
Detection Simulator, will begin as well. 
 
By the end of pre-Phase A, a number of activities will be completed in addition to the technology 
risk identification and mitigation plan as described in this document. It will also be necessary to 
have a sufficiently complete and mature design by end of pre-Phase A to show that an exo-planet 
detection and characterization mission is feasible.  Primary mirror procurement strategy must be 
sufficiently mature and complete by end of pre-Phase A to support the early procurement 
required to reach launch readiness in 2016. 
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Figure 7-1. TPF-C Technology Development Roadmap (continued on next page) 
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Figure 7-1. TPF-C Technology Development Roadmap (continued) 
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Top-Level Phase A Technology Development Activities: 
For Phase A, the pre-Phase A testbeds (HCIT, Mask Characterization, Dilatometer, micro-slip, 
and scatterometer) continue to be utilized.  In addition, the TDM is fabricated and tested. A laser 
frequency stability testbed and a precision hexapod testbed are developed.  A protoflight primary 
mirror and mount may be initiated during this period. The protoflight mirror (PFM) will be 
specified to enable flight qualification.  The microslip characterization facility is extended to 
accommodate testing of hinge and latch component microdynamics.  Pointing control and 
subscale thermal shroud testbeds are initiated.  Deployment of the sunshade is demonstrated.  An 
effort focused on large-amplitude wavefront actuators is initiated if an actuated PM has been 
selected.  Instrument technology developments are defined and initiated. 

Top-Level Phase B Technology Development Activities for the Terrestrial Planet 
Finder Coronagraph: 
As Phase B begins, the work on the dilatometer, the TDM, transmissive optics, micro-slip, mask 
characterization, and instrument technology has been completed. The HCIT continues to 
demonstrate masks and deformable mirrors. The laser frequency stability testbed flows into the 
closed-loop position control testbed. The work on a hinge and latch testbed and the pointing 
control testbed continues. A thermal shroud will be tested for isolation at a sub-scale level in an 
overdriven condition and at close-to-flight levels.  A sub-scale EM isothermal cavity control 
system testbed will be developed and extended later through the installation of a sub-scale 
primary for a full-assembly thermal-stability test. If the project has initiated the development of a 
protoflight mirror in Phase A, it is expected to be under development though probably not 
complete by the end of Phase B.  The PFM is expected to be qualified for flight in Phase C, thus 
becoming the TPF-C flight mirror.  An EM secondary mirror will be fabricated. 

7.2 Pre-Phase A Milestones 

7.2.1 Milestone 1: Starlight Suppression on the HCIT 

Planned Completion Date: Q3 FY05  
Milestone #1 will demonstrate technology for Earth-like planet detection by coronagraphic 
starlight suppression to a level within an order of magnitude of the required TPF-C contrast at 
the required angle necessary to distinguish a planet signal from its star.   
 
The HCIT has achieved 0.9 × 10-9 average contrast over an area ranging from 4 to 10λ/D, using a 
laser source (λ=785 nm). Contrast stability is on the order of 0.5 × 10-10 per hour. In near-term 
experiments, emphasis will be placed on speckles near 4λ/D, to demonstrate that performance is 
not near a fundamental limit at those angles. This will complete the milestone. 
 
Monochromatic performance will benefit from the following planned improvements: 

• Installation of a 64 × 64 DM, which should improve the contrast by up to a factor of two. 
• Improved thermal stability of the testbed components, which will reduce the impact of 

thermal drift over the timescale of an experiment. The dominant contributor may be the 
DM, whose temperature variation is a factor of 10 larger than what was seen when testing 
DMs in a different vacuum chamber. (Actuator gain is a strong function of temperature.) 
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Improvements to the DM oven are underway. The chamber’s thermal control system is 
currently inadequate to prevent the chamber from tracking changes in room temperature; 
elimination of this behavior will reduce the temperature variation of all testbed 
components. If sensitivity analysis and stability experiments dictate, thermal control can 
also be added to individual optical mounts and the optical bench. 

• Improved calibration and algorithm efficiency, which will reduce the time required for an 
experiment and lessen the impact of testbed instability. 

• Recoating the optics will reduce the stray-light level due to obvious contamination on the 
mirrors. 

• Polarization of the input beam, which will improve performance when polarization 
becomes a limiting error source. A polarization analysis will be conducted for the testbed 
optical design. 

7.2.2 Milestone 2: Broadband Starlight Suppression on the HCIT 

Planned Completion Date: Q3 FY06  
Milestone #2 will extend the technology demonstration of Milestone #1 to white light, using an 
optical bandwidth of 60 nm of the required bandwidth and to a level within an order of 
magnitude of the required TPF-C contrast at the required angle necessary to distinguish a planet 
signal from its star.   
 
The current performance for white light (40 nm bandpass centered at 800 nm) is 5 × 10-9 
contrast, within a factor of 5 of the milestone. The current limiting error source may be red-light 
leak in the filters or thermal stability of the components.  
 
In addition to the plans discussed in the previous section, broadband performance will be 
improved by the following testbed modifications: 

• Improved filters with reduced red leak (already installed in the HCIT). 
• A brighter white light source. A supercontinuum source, which uses a nonlinear fiber to 

convert Nd:Yag laser pulses to pulsed broadband light (covering 500-1500 nm), is 
nearing completion. Preliminary testing suggests that this pseudo white-light source will 
provide greater than 100 times as much power as our current xenon lamp, cutting 
exposure times from 10s of minutes to 10 seconds. 

• Enhanced white-light efficiency via design of an improved illumination system inside the 
testbed. The simple optical system used to image the fiber onto a pinhole will be replaced 
with a more advanced design, incorporating achromatic lenses, selectable (fixed) 
polarization, and finer, remote adjustment of fiber to pinhole alignment in vacuum. 

• Improved optics. This will reduce phase-induced amplitude variation, which will reduce 
the chromatic effects of amplitude compensation. Improved coatings would also reduce 
these effects. Preliminary modeling suggests that the current HCIT optics are adequate to 
achieve 10-9 broadband contrast, so improved optics will probably not be procured until 
Phase A. 

 
Other error sources uncovered during error budget development or experimentation will be 
addressed when needed.  Diagnostic hardware will be designed and implemented when 
necessary to support contrast experiments and model validation. 
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7.2.3 Milestone 3A & 3B: Integrated Modeling of HCIT and TPF-C 

Milestones 3A and 3B will demonstrate TPF-C’s technology readiness to achieve system-level 
instrument performance at the 10-10 level. This milestone will be met using a combination of 
testbed results and models of the HCIT and TPF-C instrument. 
 
Planned Completion Date: Q4 FY06  
Milestone 3A will be achieved by demonstrating that HCIT models are consistent with 
experimental data. An error budget, currently under development, will be used to guide this 
activity. Each error source will be modeled, and experiments will be devised to validate the 
model. Data and model predictions ultimately need to match to better than 1 × 10-9 for a 
bandwidth of 60nm. Initial activity will focus on matching monochromatic performance.  
 

There are two end-to-end optical models of the testbed. A science-oriented model, which uses 
plane-to-plane diffraction, is well developed and has been used to guide contrast experiments and 
algorithm improvement. An engineering-oriented model, which provides full raytracing 
capability in addition to diffraction, is also under development. In addition to verifying the 
results of the science-based model, the engineering tool enables sensitivity calculations (which 
can be compared to experimental measurements) and will be linked to structural and thermal 
models of the testbed in Phase A.  Both models will be enhanced with better calibration of 
testbed components and incorporation of new features. The surface figures of the optics were 
quickly measured prior to their installation in the testbed; more careful characterization of the 
optics and their as-built alignments will be conducted. Mask characterization activities and better 
DM calibration will also feed into the testbed models. The science-oriented model already 
incorporates the algorithms that are used to control the testbed; these will soon also be added to 
the engineering-oriented model. A polarization model will be created using different tools in the 
near term, but eventually that capability should be added to the diffraction models. The results of 
a stray-light analysis, conducted by a specialist, will be incorporated into the error budget and 
experimentally validated where feasible. 

 
Planned Completion Date: Q1 FY07  
Milestone 3B will demonstrate, using the modeling approach validated against HCIT 
performance combined with appropriate telescope models and the current mission error budget, 
that TPF-C could achieve a baseline contrast of 1 × 10-10 at discrete wavelengths and over the 
required optical bandwidth necessary for detecting Earth-like planets, characterizing their 
properties and assessing habitability. 
 
 
 
 



Chapter 7 
 

108 

7.3 Error Budgets 

7.3.1 Dynamic and Static Error Budgets 

Scope  
 
Current work is focused on adding new modeling capabilities and validating those capabilities in 
testbeds.  Required models not presently in hand include:  models of coating non-uniformities 
across large optics, stray-light and scattered light models validated at 1 × 10-11 fractional 
scattered energy, and wave-front sensing and control models that demonstrate the ability to 
identify speckles at the 1 × 10-11 level.  
 
Presently, there are no models of coating non-uniformities related to large-scale anisotropies in 
the deposition process.  These effects might limit the useful optical bandwidth.  Stray light 
models treat forward-scattered light as being uniformly shifted in phase relative to the non-
scattered beam. This approximation must be validated or superseded by new models.  Stray-light 
(multiply-reflected from baffles, edges, etc.) is calculated using standard stray-light software, but 
the accuracy of the calculations at the 1 × 10-11 level has never been validated.   

 
Model validation for these new models and for existing ones (see below) is of the utmost 
importance.  The HCIT is used to verify/validate the models that are used to predict 
requirements. These include diffraction, stray-light, scattered-light, polarization, mask 
performance, and pointing.    In contradistinction, the planned subsystem testbeds, namely the 
sunshield, primary-mirror stability, secondary tower, and pointing-control testbeds, are used to 
verify that dynamic requirements can be met.  Unlike HCIT they do not verify models that are 
used to predict the fundamental engineering requirements. 
 
The schedule for the dynamic and static error budgets is given in Table 7-1. 
 
State of the Art                                                                                                    TRL N/A 
 
Static error budget terms are based on near-field propagation models, mask non-uniformity 
models, polarization ray-trace, and bidirectional reflectance distribution function based 
particulate-scattering models.  The near-field propagation is calculated over the full bandwidth 
(500-800 nm) and includes the power spectral density (PSD) profiles for surface phase and 
amplitude.  Mask design models evaluate complex transmission errors arising from design 
limitation and manufacturing errors, leading to derived requirements on substrate transmission 
PSD, lithographic/e-beam accuracy, and material dispersion.  Ideal coronagraph mask 
performance is based on Fourier-plane (image/pupil conjugate) computations that have a noise 
floor better than contrast = 1 × 10-13.  Polarization ray-traces are used to determine cross-
polarization level, the effectiveness of coating designs, and tolerances on those designs. Scatter 
models assume that forward-scattered radiation dominates back-scattered radiation and is 
coherent with the specular beam.  At present there is no wavefront sensing and control model per 
se.  Instead, a WFSC performance limit is assumed, consistent with results obtained in the HCIT 
testbed extrapolated to a more stable environment.  
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Dynamic error budget terms (jitter and thermal terms) are calculated using linear ray-trace 
aberration and beam-walk sensitivity matrices combined with the Fourier-plane coronagraph 
performance model. This model is used to evaluate the contrast leakage related to Zernike 
aberrations.  These models lead to optical surface and structural stability requirements, from 
which thermal stability, structural damping and isolation are derived by the integrated modeling 
team. 
 
Table 7-1.  Dynamic and Static Error Budget Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets 

Pre-Phase A  Sensitivity matrix validation using HCIT Verification to 10-20% of contrast sensitivity 
 

 Near-field diffraction modeling and mask 
imperfection modeling 
 

Inclusions of wavelength dependent design 
parameters, random mask errors, and systematic 
errors 

 Develop full static error budget that 
describes the contrast in an initial state 
and the contrast after WFSC using a pair 
of DMs in a Michelson configuration 

Ability to model individual static WFE 
contributions at the 10-12 contrast level 

Phase A  Validation of static WFE budget using 
HCIT 

 
 

 Iterative refinement of error budget in 
conjunction with end-to-end modeling 
activities  

 

Phase B Validation of dynamic error budget using 
other testbeds 
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7.4 Optics and Starlight Suppression Testbeds 

7.4.1 Phase A and B Plans for HCIT and PDS 

Scope 
 
All the pre-Phase A milestones will probably be met using the half-dark hole configuration.  
Full-dark hole performance requires two deformable mirrors to control both phase and 
amplitude.  Trade studies to determine the optimum architecture (Michelson configuration or two 
DMs in series) and necessary control algorithms are underway as part of the Wavefront Sensing 
and Control task.  Design and fabrication of opto-mechanical hardware is planned for FY06, with 
installation in the HCIT and experimentation commencing at the beginning of Phase A. 
Completion of this activity had been planned for pre-Phase A, but it resulted in an unreasonable 
schedule that put required milestone performance at risk.  If modeling shows that two DMs are 
needed to get the broadband performance required in Milestone 2, the HCIT schedule and 
resources will be adjusted.  Also in Phase A, a custom bench and mounts will be designed and 
fabricated for the HCIT, with completion at the end of Phase A. This will provide the thermal 
stability needed to achieve and maintain 1 × 10-10 contrast, as well as enabling full structural and 
thermal modeling of the testbed.  Initial study work for the Planet Detection Simulator will 
commence near the end of pre-Phase A, with detailed design and fabrication of the hardware 
during Phase A and installation in the HCIT occurring at the beginning of Phase B, after the 
custom testbed bench has been integrated.  During Phases A and B, the spectral bandwidth will 
be increased and the center wavelength shifted to lower wavelengths, with the performance 
target for Phase B matching the required TPF-C planet detection bandpass (currently 500-600 
nm). The HCIT and PDS milestone schedule is given in Table 7-2. 
 
State of the Art                                                                                                      TRL 4 
 
Laboratory results from the HCIT have shown an average contrast of 0.9 × 10-9 for laser light as 
measured in the half-dark hole over angles from 4 to 10 λ/D. 



    Plan for Technology Development  
 

 111

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 7-2.  HCIT and PDS Milestone Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A 
(Q3 FY05)  

Monochromatic starlight 
suppression 

Milestone 1:  10-9 contrast, 4 λ/D, laser light (λ=785 
nm) 

4 
 

Pre-Phase A 
(Q3 FY06) 

Broadband starlight 
suppression 

Milestone 2:  10-9 contrast, 4 λ/D, 60 nm bandwidth 
centered at 800 nm 

4 

Pre-Phase A 
(Q4 FY06) 

Modeling of testbed Milestone 3A:  Correlation of experimental testbed 
data and optical models of the testbed at 10-9 level 

4 

Pre-Phase A 
(Q1 FY07) 

Integrated modeling of 
mission 

Milestone 3B:  Demonstrate viability of 10-10 contrast 
in flight mission using modeling approach validated 
against testbed and current mission error budget 

4 

Phase A Demonstrate full-dark hole 
using 2 DMs; design/build 
custom bench and mounts. 

1 × 10-9 contrast, full dark hole, 4 λ/D, 100 nm 
bandwidth centered at 675 nm; correlation of 
experimental testbed data with optical models of the 
testbed at 1 × 10-9 level 

5 

Phase B Experiments with custom 
bench; install and operate 
Planet Detection Simulator 

1 × 10-10 contrast, full-dark hole, 4 λ/D, 100 nm 
bandwidth centered at 550 nm (or current requirement 
for planet detection); correlation of experimental 
testbed data with integrated models of the testbed at 1 
× 10-10  

6 
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7.4.2 Apodizing Masks and Stops  

 
Scope 
 
HEBS and binary masks for both focal plane and pupil plane configuration will be fabricated and 
tested, including the new 8th-order masks, which have been predicted to yield lower sensitivity to 
aberrations as well as better error budgets due to improved tolerances.  Basic characteristics of 
mask materials and devices and their spectral dependence will be measured precisely with a 
dedicated component-level test setup being developed at JPL. The schedule for the apodizing 
masks and stops is given in Table 7-3. 
 
State of the Art                                                                                                      TRL 3 
 
Candidate masks have been fabricated and tested on the HCIT.  More promising designs are now 
being prepared. 
 

 
 
 
 

Table 7-3. Apodizing Masks and Stops Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  
 
Q1 FY05  

Fabrication of initial set of 
candidate masks; fabrication and 
evaluation of HEBS and binary 
masks 

Compare performance impact of each type of 
mask on HCIT. 

3 

Q4 FY05   
 
 
 
 
Q4 FY06  
 
 
Q4 FY06 

Iterate fabrication of candidate 
masks,  based on performance 
results. Fabricate and test 8th 
order masks in both binary and 
HEBS implementations.  
Fabricate and test silicon type 
masks.  Test and compare pupil 
plane masks and focal plane 
masks.  
Incorporate analysis results to 
improve design and fabrication. 

Measurement of candidate masks at component 
level to quantify and control fundamental 
properties such as optical density, amplitude 
variations and phase retardation/advance including 
wavelength dependence with better than ±1% 
measurement precision. A dedicated test setup and 
methodologies for such precision measurements 
will be fully developed.  
  

3-4 

Phase A Optimization of apodization 
functions and fabrication 
methods. Mask set delivery. 

Receive masks consistent with 10-9 contrast 
requirement. 

4-5 

Phase B Summary report on mask design 
and fabrication. Mask set 
delivery. 

Receive masks consistent with 10-10 contrast 
requirement. 

6 
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7.4.3 Technology Demonstration Mirror  

Scope 
 
Although the mirror will be completed in March 2007, a critical milestone will be the delivery of 
the PSD for the coated TDM in September 2006.  Earlier near term milestones are the delivery of 
the fused planar blank to ITT, from Corning, in April 2005 and the completion of slumped mirror 
in August 2005. From August 2005 to August 2006 the mirror will be fine ground and polished 
using small tool lap, full tool active lap, and ion beam figuring. The schedule for the TDM is 
given in Table 7-4. 
 
State of the Art                                                                                                        TRL 3 
 
The required mid-spatial frequency performance for the TDM has not been demonstrated on the 
scale needed for TPF.  Smaller mirrors (with a higher areal density) have demonstrated the 
required MSF, but in the class of the TDM, the requirement has only been met over part of the 
MSF range. 
 

 
 
 
 
 
 
 
 
 
 
 
 

Table 7-4.  Technology Demonstration Mirror Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A    

April 2005 
 

Delivery of fused planar blank 
from Corning to ITT 

CTE uniformity meets or exceeds requirement 
 

3 
 

August 2005 
 

Completion of slumped mirror Mirror is within 0.5mm of net shape and cell structures 
are not deformed due to slumping process 

4 
 

August 2006  Delivery of PSD for coated 
TDM from ITT to JPL 

Mirror meets or exceeds spatial surface performance 
requirements as described in Table 7 

5 

Phase A  
March 2007 

 
Mirror completed 

  
5 
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7.4.4 Wavefront Sensing and Control  

Scope 
 
This effort includes the development and establishment of the flight baseline wavefront sensing 
and control architecture. Development and implementation of wavefront sensing and control 
methodologies on HCIT will continue in support of the pre-Phase A Milestone requirements, as 
well as Phase A and B plans for the HCIT.  A flight baseline wavefront sensing and control 
architecture will be developed and established in Phase A.  The selection will be based on trades 
between interferometric and multi-conjugate configurations for dual deformable mirror 
correction.  Once a baseline is established, it will be implemented on HCIT.  Control 
methodologies traceable to flight design will be developed, implemented and demonstrated. The 
simulated performance of the WFSC system will be flowed up to the TPF system requirements 
to determine the operational capacity of the observatory.  The schedule for wavefront sensing 
and control work is given in Table 7-5. 
 
State of the Art                                                                                                        TRL 3 
 
The HCIT has demonstrated repeatable control to λ/104 in a laboratory environment. 
 

 
 
 
 
 

Table 7-5.  Wavefront Sensing and Control Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  Implement wavefront sensing and 
control methods on HCIT 

Wavefront sensing and control performance 
consistent with HCIT pre-Phase A milestone 
requirements 

3 

Phase A  Complete trade study between 
interferometric and multi-conjugate 
systems for 2-DM  

Baseline WFSC architecture selected  
 
 

3 
 
 

 Implement flight baseline design on 
the HCIT and demonstrate multi-DM 
control algorithms traceable to flight 

WFSC performance consistent with HCIT Phase A 
performance targets 

5 

Phase B Simulate the performance of the 
TPF-C system 

Verify that the observatory operational capacity 
meets requirements for the baselined WFSC design 

5 

 Demonstrate WFSC baseline on 
combined HCIT/PDS testbed  

WFSC performance consistent with HCIT Phase B 
performance targets 

6 
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7.4.5 Deformable Mirrors  

Scope  
 
The objective is to develop DMs that are reliable and robust to support the TPF-C/High Contrast 
Imaging Testbed with the goal of demonstrating contrast performance of 1 × 10-10 or better at 
angular separations of 4 λ/D or greater from the central point source by May 2006.  The scope of 
work for Xinetics is to demonstrate robust performance in all fundamental elements of the 
modular deformable mirror process for TPF/Coronagraph Science.  
 
The products to be developed are 32 × 32, 48 × 48, 64 × 64, and 96 × 96 deformable mirrors 
leading toward technical hardware that are reliable, large enough and robust to support flight 
performance levels required by September 2008. Module development and combinations will 
enable best understanding of last path for flight hardware development.   
 
The schedule for the deformable mirror work is given in Table 7-6. 
 
 
State of the Art                                                                                                        TRL 4 
 
Xinetics has delivered five 32 × 32 actuator DMs and two of four 64 × 64 actuator DM.  The 32 
× 32 DMs have been used in HCIT to achieve suppression approaching 10-9 with speckle nulling.  
See Figure 3-11 in Section 3.2.1 for recent HCIT experimental results. 
 
Work is currently progressing on the 48 × 48 DM 2,304-channel single module manufacturing 
pathfinders; this work includes module development, actuator machining and delineation 
pathfinder, interconnect evolution pathfinders, and facesheet development. 
 

 
 
 
 
 
 
 
 
 
 

Table 7-6.  Deformable Mirror Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  Manufacture of 64 × 64 and 48 
× 48 DMs 

Contrast performance of 1 × 10-10 or better at angular 
separations of 4 λ/D in the HCIT 

4 

Phase A  Manufacture of  96 × 96 DMs: 
3 × 3 format of 32 × 32 and 2 × 
2 format of 48 × 48 

Contrast performance of 1 × 10-10 or better at angular 
separations of 4 λ/D in the HCIT 

5 
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7.4.6 Transmissive Optics  

Scope 
 
If it is decided that a configuration similar to that of the minimum design mission is needed, the 
following technology development steps can be outlined further in Phase A and pursued.  The 
schedule for transmissive optics work is given in Table 7-7. 
 
First the system requirements would be defined through detailed modeling of the system using 
values for the state of the art and allowing for error correction via DMs.   
 
A detailed design including material identification would be performed and investigated with 
vendors for manufacturability.  Demonstration optics would be procured and tested at the 
manufacturers, for example from Corning for fused silica and from Schott for the beamsplitter 
glass. Measurements if selected, specially prepared blanks would include dispersion of optical 
constants, birefringence, striations, bubbles and inclusions, through-thickness homogeneity of 
index, surface and internal scatter over wavelength; this is estimated to be a ~1-year-long 
process. The properties of the optical cement and the cemented assembly must also be addressed 
at the same time, through modeling and measurement, specifically with respect to induced stress.  
 
The alternative approach of large-scale wire grid polarizers fabricated through electron beam 
lithography might also be addressed. 
 
State of the Art                                                                                                        TRL 2 
 
With samples of fused silica, homogeneity values in the range of 0.5 ppm have been published, 
birefringence levels as low as 0.07 nm/cm have been obtained, and scatter (transmission loss) at 
a level just over 10-5/cm has been reported 
 

 
 
 
 
 
 

Table 7-7.  Transmissive Optics Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Phase A  Large blanks of transmissive 
optics glass completed 
Characterization data from 
large blanks delivered 

Blanks of a size consistent with 10-cm clear aperture 
optics  
Blanks meet or exceed performance requirements as 
outlined in the contracts as consistent with the error 
budget 

3 
 
4-5 
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7.4.7 Coatings  

Scope  
 
In order to achieve TRL 6 at the end of Phase B, we will progress through a series of steps from 
identification of suitable designs and confirmation of their performance on small parts (“witness 
samples”), to developing the processes for coating on large scales (for the primary and secondary 
mirrors) and confirmation of performance using the TDM as a large test system.  In addition, test 
coatings for all optics throughout TPF-C and confirmation of their properties on witness samples 
will be demonstrated to ensure their performance conforms to the established requirements.  The 
coatings have achieved TRL 3.The schedule for coatings work is given in Table 7-8.  
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Table 7-8.  Coatings Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase 
A  

Design of critical coatings 
Sensitivity analysis of coating 
performance 
Measurement of small samples confirm 
design performance 
Initiate lifetime measurements 
Input to definition of TDM coating 
requirements & process 
 

Nominal designs for all optics completed 
 
Small samples of critical coatings meet 
required performance 

1-3 

Phase A  Define tests to be used on large optics to 
confirm performance 
Test coatings for TDM 
Test sample coatings for all components 
to confirm performance 

TDM coating performance meets or exceeds 
requirements 
Samples of all critical coatings meet or exceed 
performance requirements 
 

4-6 
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7.4.8 Scatterometer  

Scope  
 
The scatterometer provides checks on how the physics of scatter and contamination effects are 
handled in various engineering codes, judges impacts on the project and informs the selection of 
a code for use during baffle design. Scatterometer capabilities allow surface testing to levels 
comparable to the TDM tests across the relevant range of spatial frequencies. Initially precision 
optics will be tested followed by baffle materials.  The results will validate the models, inform 
baffle design, and refine the error budget.  The schedule for the scatterometer work is given in 
Table 7-9. 
 
State of the Art                                                                                                        TRL 3 
 
The scatterometer testbed at GSFC has measured near-angle scatter to ~<5% accuracy on ~15-
cm optics. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 7-9.  Scatterometer Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

September 
2005 

BRDF models & 
measurements on 30-50 cm 
precision optics 

Confirmation of model to 2% 4 

September 
2006 

Near-wide-angle BRDF on 
baffle materials  
 
Verification of near-angle 
differential scatter from 
particulate contamination 
 

Confirmation of models to 1% 
 
 
Confirmation of models to 1% 
 

4 
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7.4.9 Small Precision Optics 

Scope  
 
The key issues for masks are surface roughness, transmitted wavefront, and material 
homogeneity.  We will fabricate and test substrates that meet the mask PSD requirements with 
emphasis on 15-100 micron spatial scales. 
 
For the cube beamsplitters, stress birefringence is identified as the primary limiting factor.  Two 
approaches will be explored: redesign to eliminate cube beamsplitters and work with 
manufacturers to develop techniques and materials for ultralow-stress birefringence. 
 
For the remaining small optics, we will work with manufacturers to obtain 1 nm surface flatness 
on mounted optics.  The small precision optics have achieved TRL 3.Their schedule is given in 
Table 7-10.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 7-10.  Small Precision Optics Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  Work with manufacturers to 
define specifications 

Set of specifications manufacturers are willing to 
attempt 

3 

Phase A  Build components  Substrate meets mask PSD requirements, 
1 nm surface flatness for 10-20 cm reflective optics 
 

4 
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7.5 Structural, Thermal, and Spacecraft Testbeds 

7.5.1 Metrology Components 

 
Scope 
 
The baseline approach is to follow SIM progress on the external metrology truss development 
while periodically revisiting the project requirements.  If for any reason SIM technology is 
deemed insufficient for TPF-C needs, this task will be expanded to address TPF-C requirements. 
In addition, as the verification plan matures, metrology requirements will emerge.  Any 
necessary technology development activities will be captured in the next update to this plan.  The 
schedule for metrology components is given in Table 7-11. The metrology components have 
achieved TRL 3. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 7-11.  Metrology Components Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  Study and monitor metrology sensing 
scheme based on  SIM components 

  3 
 

Phase A Implement metrology scheme on Closed-
loop  Secondary Mirror Position Control 
Testbed. 

6 DOF control to ~50 nm over 24-hour 
timescale 

4 
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7.5.2 Precision Hexapod 

Scope  
 
The testbed development begins in pre-Phase A with design work and requirements definition.  
By the end of pre-Phase A the metrology sub-system will demonstrate 15-nm measurement.  In 
Phase A, components and full hexapod systems will be acquired where possible, and designed 
and built where necessary to develop a baseline concept.  In Phase B, the EM of the hexapod 
system will be designed, fabricated and demonstrated to meet performance requirements.  This 
characterization facility will be used during the I&T program to verify the performance of the 
flight hexapod.  The schedule for the precision hexapod is given in Table 7-12. 
 
State of the Art                                                                                                        TRL 3 
 
A hexapod built by JPL for SIM in 1997 was designed for a 20 kg payload.  It used precision ball 
screw actuators to achieve a piston accuracy of 1 micron, a pointing accuracy of 3 arcsec, a 
pointing range of 15 degrees from nominal, and a maximum travel range of 8 cm.  The hexapod 
was designed with low CTE materials and the struts were conductively decoupled from its 
surroundings to aid with thermal stability. 
 

 
 
 
 
 
 
 
 
 

Table 7-12. Precision Hexapod Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  
Q4 FY05  

Planning of the testbed Clearly define the goals and uses of the testbed 3 

Pre-Phase A  
Q2 FY06 

Proposed initial development of 
the test-bed facility (pending 
availability of resources) 

Demonstrate the ability to measure 6 degrees of 
freedom to a level of 15 nm over a 5 mm range 

4 

Phase A Characterization of actuators and 
hexapod systems 

Procure/fabricate actuator and hexapod systems and 
characterize using the facility  

5 

Phase B Characterization of EM hexapod 
system 

Facility used to verify performance of an EM 
hexapod system 

5 

Phase C/D Utilize the facility to perform 
initial verification of the flight 
Hexapod system 

Facility is used to verify the performance of the 
flight hexapod system 

6 
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7.5.3 Precision Structural Stability Characterization 

Scope 
 
The goals of the Precision Structural Stability Characterization activity will be achieved through 
staggered delivery of test facilities and testing of materials and components representing 
progressively higher levels of assembly and higher levels of flight hardware fidelity.  In pre-
Phase A, we will focus on collecting material data and validating models for the basic physics of 
microdynamic stability. Data will be obtained for a regime consistent with the end requirement 
of 10-9 contrast, and scaling laws will be validated where appropriate. Material properties will be 
maintained within a controlled TPF-C Material Database for approved use on all Project 
modeling activities. Information on material variability and modeling errors will be assessed to 
develop a modeling uncertainty propagation approach for TPF-C. This implies that all test 
facilities will be required to perform an error calibration prior to performing tests to incorporate 
experimental accuracy within the formulation of the modeling uncertainty factors.  In Phases A 
through B, the focus will progressively shift towards using the validated physics models of pre-
Phase A to building and validating models representing higher levels of assembly. Ultimately, 
the technology developed herein will be delivered to the Flight Design team for use in the flight 
analyses, and to the Secondary Mirror Tower Partial Structure Testbed for validation of the 
testbed models. The schedule for precision structural stability characterization is given in Table 
7-13.  
 

Table 7-13.  Precision Structural Stability Characterization Schedule 

Planned 
Completion Date  

Planned Activities Performance Targets TRL 

Pre-Phase A 
September FY05 

Measure CTE and dimensional stability of 
relevant optics class materials  
Calibrate MTC, deliver to JPL and measure 
microslip for relevant hinge/latch materials 
Design and build PSS and FSC testbeds 

Establish Project controlled 
Material Database document 
Measure CTE and stability to     
10 ppb 
Calibrated performance of MTC 
better than nm-level 
measurements 

N/A 

Pre-Phase A  
September FY06 

Calibrate measurement accuracy of PSS and 
FSC 
Collect composite material dimensional 
stability data 
Characterize friction parameter sensitivity to 
system  �dynamic performance 

Validate material dimensional 
stability and �dynamic 
hinge/latch stability models to an 
accuracy consistent with 10-9 
contrast requirement. 
 

N/A 

Phase A Collect dimensional stability and �dynamic 
stability for representative composite structure 
sub-assembly 

Deliver material dimensional 
stability and �dynamic 
hinge/latch stability 
requirements consistent with 10-
9 contrast requirement 

N/A 

Phase B Incorporate model and material property 
results into flight design analyses 
Test actual flight sub-component hardware and 
validate models 

Validate that flight design meets 
10-9 contrast requirement 

N/A 
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7.5.4 Vibration Isolation Testbed 

Scope 
 
During pre-Phase A stage, significant effort will be invested in developing high-fidelity models 
of the candidate isolation designs.  The analytical models will be correlated with existing test 
data to ensure that the actual behaviors of the isolators are properly captured.  These isolation 
models will also be incorporated in the integrated model, combining structure, optics, and control 
models, to support end-to-end disturbance-to-performance analyses.  The objective during pre-
Phase A is to demonstrate the vibration suppression capabilities of the isolators via analysis and 
show that the stability requirements described in the error budget can be met.   
 
Since the vibration isolation architecture has significant implications to different subsystems 
within the TPF-C system, system engineering trades that account for these interdependencies 
must be completed before down-selecting the isolation architecture.  The system-level trades will 
take into account cost, risk, and how performance margins may affect other subsystems 
requirements.  By the end of pre-Phase A, the relative merits of different isolation point designs 
will be assessed, and an isolation design will be selected based on its vibration-suppression 
performance and the results of the system engineering trades.  At this point, it is also necessary 
to develop detailed test plans to improve the maturity level of the isolation component 
technology and determine testbed requirements. 
 
The Phase A isolation sub-system test is envisioned to use the flight payload isolator design 
attached to mass simulators that mimic the mass and inertia of the payload and the spacecraft 
(i.e., a 1:1 scaled test). The mass simulators will need to be gravity offloaded so that their 
fundamental suspension frequencies are significantly below the isolator mode (on the order of 
0.01-Hz suspension frequencies).  The spacecraft mass simulator will be excited using 6 force 
shakers arranged to give 6 DOF forcing (e.g., in a Stewart platform). Two types of tests will be 
performed. The first type measures the 6 × 6 transfer function matrix from disturbance inputs to 
payload response. The next type will measure the isolator performance when the motion at each 
side of the isolator is actively driven to mimic the behavior of analytical models of the spacecraft 
and the payload. The spacecraft mass simulator response will be actively driven to mimic the 
behavior of the analytical flexible spacecraft model, driven by the reaction wheel disturbances.  
The response at the payload interface will be actively driven to mimic the analytical model of the 
payload.  The performance metrics will be the optical stability of the payload analytical model.   
The metrics for isolation acceptance will include the isolator resonant frequencies (below a 
specified frequency), damping (greater than a given percent damping), and attenuation above the 
isolator resonance (greater than a specified, frequency-dependent requirement).  The test will 
need to be conducted in a thermal-vacuum chamber since the damper performance is a function 
of temperature, and joint pumping and acoustics can introduce additional damping.  The input 
forcing levels should be consistent with expected disturbance force magnitudes to ensure that 
nonlinear effects show up properly in the test results. Test data must be comprehensive enough to 
tune the isolator models, and to characterize variability and uncertainty in the isolator behavior. 
The correlated isolator models (with uncertainty model) will be used to generate an improved 
system performance prediction, with uncertainty bounds produced by isolator variability. 
 
During Phase B, the isolation sub-system testbed will be integrated with the pointing testbed to 
demonstrate the pointing and stability performance of TPF-C.  This testbed should be a subscale 
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model of TPF-C and should include appropriate flexible dynamics of the spacecraft and 
instrument module.   
 
The vibration isolation testbed has achieved TRL 3. The testbed schedule is given in Table 7-14. 
 

Table 7-14. Vibration Isolation Testbed Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase 
A (Q4 & 
September 
FY05)  

Design and analyze three types of 
isolation systems: passive, augmented 
passive, and active. 

Develop models for each isolation design 
to support analysis. 
Demonstrate via analyses that each 
isolation design meets the following 
payload pointing and stability 
requirements:  rigid body pointing, 
structure deformation, and optics 
deformation. 

2, 3 

Pre-Phase 
A (Q2 & 
March 
FY06) 

Improve isolation designs, add higher-
fidelity models to analyses, and 
conduct detailed sensitivity analyses. 
Complete system-level trade studies 
sufficient to assess the relative merits 
of isolation point designs.  
Identify testbed requirements needed 
to mature the technology. 

Select isolation design that achieves 
dynamics stability requirements based on 
analytical results including uncertainty 
parameter factors and trade study results. 
 

3 

Phase A Fabricate selected isolation devices 
and supporting testbeds for isolation 
subsystem test.   
Perform isolation subsystem tests. 
Update performance predictions based 
on isolation test results. 

Pointing and stability requirements met 
with analyses anchored from isolation 
subsystem test.    

4, 5 

Phase B Perform integrated pointing and 
isolation tests. 

Experimentally demonstrate performance 
of pointing and isolation system 

5, 6 
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7.5.5 Closed-loop Secondary Mirror Position Control  

 
Scope 
 
Our plan is to start the testbed operation using stabilized lasers of wavelength 1.06 μm, currently 
in operation on the testbed. The first step will be to demonstrate active positioning at the 0.1 nm 
level along the beam axis (1 DOF), by the middle of FY05. By the middle of FY06, the goal will 
be to show the required secondary mirror positioning along all 6 DOF, using the down-selected 
TPF stabilized laser system described above. In Phase A we envision operating an engineering 
prototype, of order ¼ scale, that will lead to the design of the full mission system. Finally, in 
Phase B a realistic mission design will be tested, including the use of a 3 m tower to support the 
hexapod. The closed-loop secondary mirror position control has achieved TRL 3. The schedule 
is given in Table 7-15. 

 

 
 
 
 
 
 
 
 
 
 
 

Table 7-15. Closed-loop Secondary Mirror Position Control Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  
Q3 FY05  

Demonstrate required length control 
along optical axis 
(1 DOF) 

Δx ~ 10-10 m over 8 hour timescale 3 

Q2 FY06 Demonstrate required length control 
along transverse axes, and in tip and tilt 
(6 DOF) 
Incorporate TPF down-selected 
stabilized laser system in testbed 

Δy, Δz ~ 10-10 over 8 hour timescale 
 
 
Δθ, Δφ ~ 10-10 over 8 hour timescale 

4 
 
 

4 

Phase A Implement Closed-loop Secondary 
Mirror Position Control on ¼ scale 
engineering prototype. 

TPF secondary mirror positioning 
requirements in 6 DOF 

5 
 
 

Phase B Test of realistic system including 3 m 
tower support of hexapod 

TPF secondary mirror positioning 
requirements in 6 DOF 

6 
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7.5.6 Secondary Mirror Tower Partial Structure Testbed  

Scope 
 
The current plan is to have this testbed competed, designed and built through Phase A, with 
model validation and other technology objectives completed in the early-to-mid-Phase B time 
frame. The secondary mirror tower partial structure testbed has achieved TRL 3. The testbed 
schedule is given in Table 7-16. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 7-16. Secondary Mirror Tower Partial Structure Testbed Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Phase A Design and build testbed 

Test materials and sub-
components individually prior to 
testbed integration 

Validate sub-component models 

Design testbed, hinge/latch and metrology system 
consistent with 25 nm  SM stability requirement 
above 1 Hz 

3, 4 

Phase B Perform tests and validate testbed 
models 

Validate microdynamic bounding analyses on 
flight-like hardware for  25 nm SM stability 
requirement above 1 Hz 

5, 6 
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7.5.7 Pointing Control Testbed  

Scope 
 
The goals of the Pointing Control Testbed are to demonstrate both the capability to deliver very 
high precision pointing and to reject disturbances at the coronagraph using fine guidance sensor 
(FGS) measurements coupled with a fine steering mirror (FSM) pointing control. Additional 
capabilities required are rigid body pointing of the entire payload using reaction wheels, low-
bandwidth steering of the secondary mirror, and perhaps pointing offset of the payload using 
active isolation actuators. 
 
In pre-Phase A, we will focus on analysis and data collection of the various sensor components. 
In Phase A, we will develop key pieces of the testbed, and perform open-loop tests of the FSM 
and FGS. In  Phase B, the method for verifying the measured performance versus the modeled 
performance (a “scoring system”) will be developed; the requirements for isolation levels will be 
defined; and closed-loop performance of the FGS/FSM/optical path, acquisition sensor, and 
disturbance rejection will be tested. The pointing control testbed has achieved TRL 3. The 
testbed schedule is given in Table 7-17. 
 

 
 
 

Table 7-17. Pointing Control Testbed Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Phase A Implement FGS camera 
 
Implement FSM control loop 
Develop disturbance 
generators 

Demonstrate open-loop pointing control accuracy, 
resolution and 50 Hz bandwidth on FSM 
Demonstrate measurement accuracy of 1 mas on FGS 
sensor at 500 Hz;  meet tighter requirements in Phase B 
Develop capability to induce modeled vibration into 
testbed, required in Phase B 

5 
 
 

Phase B Develop validation 
“scoreboard” 
Design and build isolated 
testbed 
Test FSM/FGS/optical path 
subsystem element. 
 
Test acquisition camera 
accuracy 
 
Test integrated system with 
disturbance input. 
 

Demonstrate capability for validating high-precision 
pointing 
Demonstrate isolation required for integrated testing 
 
Demonstrate pointing accuracy to 0.3 mas jitter, 0.3 
offset at subassembly level with controlled 
disturbances, in vacuum chamber 
Show 10 mas accuracy/axis for stars brighter than 
roughly 10,000 electrons signal 
Demonstrate ability to reject disturbances to testbed 
using FSM/FGS/optical path simulation to full 
performance (currently ~0.3mas 1 sigma jitter) 

5,6 
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7.5.8 Sub-scale EM Sunshield and Isothermal Enclosure  

Scope 
 
The testbed development begins during pre-Phase A, roughly at the beginning of FY06, and 
concludes at the end of Phase A. Testbed design will be strongly affected by the need to 
minimize thermal noise arising from the simulated space environment. Measurements will 
evaluate the design of the sunshield, the thermal enclosures and the temperature control systems.  
It is understood that there is a significant risk that the design verified by the testbed during 
Phase A will change significantly by the time that the final flight design is set at the critical 
design review.  Early demonstration of thermal design feasibility in Phase A is judged a 
worthwhile investment.  Significant flight design changes may be incorporated and verified in a 
updated testbed, if necessary, later in the program. The sub-scale EM sunshield and isothermal 
enclosure have achieved TRL 3. Their schedule is given in Table 7-18. 
 

 
 

Table 7-18. Sub-scale EM Sunshield and Isothermal Enclosure Schedule 

Planned 
Completion Date  

Planned 
Activities 

Performance Targets TRL 

Pre-Phase A  
Q4 FY05  

Select baseline 
sunshield 
configuration 

Characterize specularity of sunshield layers based on 
scattering measurements of previously folded material 

 

 Select candidate 
isothermal cavity 
components 

Survey available 10-100 micro-K thermometry components 
(sensors and PID controllers) for room temperature control. 
Consider the need for component space qualification 

4-5 
(comp) 

Q2 FY06 Design the 
sunshield 

Complete thermal model of sunshield assembly including IR 
BRDF, micrometeoroid effects, rip-stop features, 
deployment system effects, etc. 

2-3 
(sys) 
 

 Design the 
isothermal cavity 

Requirements summary for the Isothermal Cavity testbed 
completed and approved  
Preliminary design including the dummy mirror and the 
supporting AMS/PSS structure completed 
Plan for preliminary qualification testing is established on 
EMs sensors/controllers by early in Phase A if need is 
identified 

2-3 
(sys) 
 

Phase A Complete design, 
construction and 
checkout of the 
Sun/Iso testbed 
with an installed 
dummy mirror 
system. 
Complete 
thermal 
performance 
testing of above 
testbed. 

By mid-Phase A, select a site for the testbed, update the 
testbed requirements, complete a final design, and have it 
reviewed and approved.  Procure the components and 
assemble the testbed late in Phase A. Perform any critical 
component qualification testing per plan from pre-Phase A   
In the presence of external thermal disturbances simulating 
the effects of dithers and slews, demonstrate mirror 
temperature control at the required flight levels. 
Correlate analytical models to the test data to validate models 
that can later be scaled to predict the PM thermal response of 
the full-scale TPF-C to dithers and slews. 

5-6 
(comp) 
 
 
 
 
5-6 
(sys) 
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7.5.9 Sub-scale EM Primary Mirror Assembly  

Scope 
 
This testbed is essentially the same testbed as described in the preceding section but with added 
features. In the initial build-up of the testbed, vibration isolation will be included for convenience 
and efficiency, but is not required for the thermal control system evaluation. The interferometer 
and its attendant controls can be added after the tests on the sunshield/thermal enclosure systems 
have been completed. Optical testing of the thermal control system will occur during Phase B. 
The sub-scale EM primary mirror assembly has achieved TRL 3. The assembly schedule is given 
in Table 7-19. 
 

 

 

 

 

 

 

 

 

 

 

Table 7-19. Sub-scale EM Primary Mirror Assembly Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Phase B Convert the 
Sunshield/Isothermal 
Cavity testbed into the Sub-
scale PM Assembly testbed, 
and test the sub-scale PM in 
the new testbed. 

Design and procure the high-quality sub-scale mirror 
needed for the optical testing of the 
Sunshield/Isothermal Cavity testbed. This will likely 
need to be started sometime late in Phase A. 
 
In the presence of external thermal disturbances 
simulating the effects of dithers and slews, demonstrate 
optical shape control at the required flight levels. 
 
Correlate analytical models to the test data to validate 
models that can later be scaled to predict the optical  
response of the full-scale TPF-C to dithers and slews. 

 
 
 
 
5-6 
(sys) 
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7.6 Integrated Modeling and Model Validation 

7.6.1 Integrated Modeling Tools 

Scope 
 
Code architecture, optical aberration calculations, large problem numerics (parallel processing) 
and design sensitivity and optimization components are currently supported by JPL R&TD 
development funding for use in future missions such as TPF-C; TPF specific components include 
element development and nonlinear heat transfer methods development.  Within these TPF-
funded areas, technology completion will include: 
 

• Completion and validation of nonlinear transient solution procedures: 
Gray-body diffuse exchange by the end of pre-Phase A, specular exchange with thermal 
control by Phase A.  Validation will consist of performance benchmarking against 
commercial tools currently used by design teams, and test validation using JPL in-house 
test programs. 
 

• Thermal and structural finite elements: 
Completion of initial library by end of pre-Phase A, validation using theoretical, 
commercial, and test fixture results. 
 

• Optical aberration calculation: 
Automated optical aberration calculations for the purpose of interfacing with codes such 
as SPICA, MACOS, Code-V, etc. are seen as fundamental to the success of the analytic 
methods development task, and should be available by the end of pre-Phase A.  
Validation will consist of demonstrated higher levels of precision that with existing tools, 
in support of contrast ratios on order of 10-9. 

 
The integrated modeling tools have achieved TRL 3. Their schedule is given in Table 7-20. 

 

Table 7-20. Integrated Modeling Tools Schedule 

Planned 
Completio
n Date  

Planned Activities Performance Targets TRL 

Pre-Phase 
A  

Completion of nonlinear transient 
heat transfer solutions, completion 
of initial thermal/structural finite 
element library. 

Demonstrate ability to compute thermal, structural 
responses to degree of accuracy required by TPF, 
correlate performance with commercially-available 
tools, validate performance against HCIT. 

 

Phase A Nonlinear transient specular 
exchange, thermal control module. 

Utilization of code by TPF design team members 
for integrated thermal, structural and optical 
aberration calculations, testbed validation, system 
error budget investigation. 

 

Phase B Nonlinear structural analysis 
capabilities for local mechanical, 
material nonlinearity investigation. 

Continued use by design teams to increasing level 
of sophistication including incorporation of 
nonlinear optical element, hinge, latch behaviour. 
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7.7 Instrument Technology and Advanced Concepts 

7.7.1 Instrument Technology 

The classes of instruments defined in the Instrument Concept Studies and included in the Science 
and Technology Definition Team final report are likely to require technology development.  
Once identified, the high-priority developments will be addressed in the next update to the TPF-
C Technology Development Plan. This section serves as a placeholder for those activities. 

7.7.2 Advanced Concepts: Visible Nuller Testbed  

 
Scope 
 
The visible nuller testbed must integrate existing component technologies and demonstrate the 
concept of starlight suppression on a system basis in white light, and at the 10-10 contrast 
required for detection and spectroscopy of extra-solar planets. The 2-mirror rooftop design will 
be replaced by 3 mirrors to facilitate reimaging the deformable mirror onto the single-mode fiber 
array.   When the deformable mirror and fiber array are in place, this testbed will demonstrate the 
ability of a coherent single-mode fiber array to spatial-filter over a full aperture, showing 
enhanced nulling over a full field of view.  The visible nuller testbed schedule is given in 
Table 7-21. 
 
State of the Art                                                                                                        TRL 3 
 
The visible nuller has achieved  nulls of 5 × 10-6 in polarized laser light and 10-4 in unpolarized 
white light with a 10% bandpass in a single optical channel.  A single-mode fiber array having 
51 rows has been successfully implemented to form a 496-fiber array. 
 

Table 7-21. Visible Nuller Testbed Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  
Q4 FY05 

Establish Visible Nuller Testbed 
configuration. Convert to 3 mirror  arm 
nuller.   Demonstration of nulling 
interferometer component for instrument.   

Single pixel contrast ≤ 10-6 in 
white light (λ=650 nm, 5-10 % 
bandpass) 

3 

Q2 FY06 Demonstrate deep nulling required for Earth-
like planet detection and spectroscopy 

Single pixel contrast ≤ 10-7 in 
white light (λ=650 nm, 5-10 % 
bandpass) 

3 

Q3 FY06 First demonstration of multiple channel 
nulling.    Integration of component 
technologies, nuller, DM, SMFA for system 
demonstration capability in a vacuum 
environment. Predict contrast performance. 

Multiple pixel contrast less than 
single pixel contrast over 100 
pixels or more. Contrast 
performance prediction at the 10-10 
level. 

3 
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7.7.3 Advanced Concepts: Phase-Induced Amplitude Apodization 

 
Scope 
 
This work is focused on developing the mathematical formalism for this concept.  This work will 
contribute to the design of optical surfaces and minimization of system aberrations.  A number of 
implementations, including hybrid concepts, will be explored. A laboratory demonstration of 
hybrid PIAA/conventional apodization approach in the visible is planned. The demonstration 
includes wave-front control employing a deformable mirror, and results will be compared to 
simulations.  Optical fabrication issues will be addressed through this experimental effort. The 
phase-induce amplitude apodization schedule is given in Table 7-22. 
 
State of the Art           TRL 2 
                                                                                                        
The PIAA principal has been demonstrated in a laboratory experiment. Detailed analyses have 
been published. The technique has been applied in radio dishes for decades. Optics suitable for 
1e-6 diffraction control are currently being fabricated. These optics meet unique requirements for 
radius-of-curvature and accuracy at the edge of the optic. 
 

 
 
 
 
 
 
 

Table 7-22. Phase-Induce Amplitude Apodization Schedule 

Planned 
Completion 
Date  

Planned Activities Performance Targets TRL 

Pre-Phase A  Contracts with NOAO and U 
of Hawaii for analysis and 
proof of concept. 

10-7 contrast at 4 λ/D  3 
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8 TPF-C Pre-Phase A Project Schedule 
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Appendix A: TPF-C Project Organization 
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Appendix B: TPF-C Detailed Milestone 

Schedule 
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Appendix C: TPF-C Science and Technology 

Definition Team 

Table C-1.  Science and Technology Definition Team Members 

Name Institution 

James Kasting (Chair) Penn State University 
Roger Angel University of Arizona 
Mike Brown  California Institute of Technology 
Robert Brown Space Telescope Science Institute 
Chris Burrows Metajiva Scientific 
Mark Clampin NASA Goddard Space Flight Center 
Alan Dressler Carnegie Institute of Washington 
Harry Ferguson Space Telescope Science Institute 
Heidi Hammel Space Telescope Science Institute 
Scott Horner Lockheed Martin 
Garth Illingworth University of California Observatories Lick 
Jeremy Kasdin Princeton University 
Marc Kuchner Princeton University 
Doug Lin UC Santa Cruz 
Mark Marley NASA Ames 
Vikki Meadows IPAC, NAI 
Charley Noecker Ball Aerospace 
Ben Oppenheimer American Museum of Natural History 
Sara Seager Carnegie Institute of Washington 
Wesley Traub Smithsonian Astrophysical Observatory 
John Trauger Jet Propulsion Laboratory 
Sally Heap (ex officio) NASA Goddard Space Flight Center 
Karl Stapelfeldt (ex officio) Jet Propulsion Laboratory 
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Appendix D: TPF-C Technology Advisory 

Committee 

 
 

Table D-1.  TPF Technology Advisory Committee 

Name Institution 

Jennifer Dooley (Chair) Jet Propulsion Laboratory 
Ron Allen Space Telescope Science Institute 

Chris Burrows Metajiva Scientific 

Rich Capps Jet Propulsion Laboratory 

Dick Dyer Schafer Corporation 

Mike Krim Perkin-Elmer, retired 

Bruce Macintosh Lawrence Livermore National Laboratory 

Pete Mason California Institute of Technology 

Dave Mozurkewich Seabrook Engineering 

Jason Speyer UCLA 
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Appendix E: Technology Readiness 

TPF-C technology progress is tracked against several metrics. One set of metrics is the 
technology gates discussed above in Section 1.6. In terms of coverage of technology risk areas, 
these gates are not all-inclusive, but they do offer a concrete measure of TPF-C’s progress 
toward full technology validation. Another metric is the Technology Readiness Level (TRL) 
scale.  The entire TRL scale is given below for reference. 
 

TRL 1: Basic principles observed and reported 
TRL 2: Technology concept and/or application formulated 
TRL 3: Analytical and experimental critical function and/or characteristic proof of concept 
TRL 4: Component and/or breadboard validation in laboratory environment 
TRL 5: Component and/or breadboard validation in relevant environment 
TRL 6: System/subsystem model or prototype demonstration in a relevant environment 

(ground or space) 
TRL 7: System prototype demonstration in a space environment 
TRL 8: Actual system completed and “flight qualified” through test and demonstration 

(ground or space) 
TRL 9: Actual system “flight proven” through successful mission operations 
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Appendix F: Acronym List 

 
 

Table F-1. Acronym definitions used in this technology plan. 

Acronym Definition 

ACS Advanced Camera for Surveys 
AMS 
S

Aft Metering Structure 
AMSD 
S

Advanced Mirror System Demonstrator 
AOM Acousto-optic Modulator 
ASAP Advanced Systems Analysis Program 
ASIC Application-Specific Integrated Circuit 
BRDF Bidirectional Reflectance Distribution Function 
CEB 

d
Contrast Error Budget 

CGH Computer Generated Holography 
COPHI Common Path Heterodyne Interferometers 
CTE 

h l i
Coefficient of Thermal Expansion 

DFP 
l d

Disturbance Free Payload 
DGEF Diffraction Grating Evaluation Facility 
DM 

i
Deformable Mirror 

fDOF 
d

Degree of Freedom 
EELV 

h hi l
Evolved Expendable Launch Vehicle 

EM Engineering Model 
ESA 
A

European Space Agency 
FGS 

i
Fine Guidance Sensor 

FSC 
Ch i i

Frictional Stability Characterization 
FSM 

i
Fine Steering Mirror 

FY Fiscal Year 
GSFC Goddard Space Flight Center 
HEBS 
S i i

High Energy Beam  
HCIT High Contrast Imaging Testbed 
HST Hubble Space Telescope 
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HSF High Spatial Frequency 
HRC High Resolution Channel 
I&T Integration and Test 
IPEX Interferometry Program Experiment 
IR Infrared 
IWA Inner Working Angle 
JPL Jet Propulsion Laboratory 
JWST James Webb Space Telescope 
LISA Laser Interferometer Space Antenna 
LIGO Laser Interferometer Gravity Wave Observatory 
LOS Line of Sight 
LSF Low Spatial Frequency 
M&MV Modeling and Model Validation 
MACOS 
S

Modeling and Analysis for Controlled Optical  
MAP Microwave Anisotropy Probe 
MATLAB  Matrix Laboratory 
MDL Micro Devices Laboratory 
MSF Mid Spatial Frequency 
MTC Microslip Tribometer Characterization 
MUF Modeling Uncertainty Factor 
NASA National Aeronautics and Space Administration 
NASTRAN 
S l A l i

NASA Structural Analysis  
NGST 

S )
Next Generation Space Telescope (see also JWST) 

NIST National Institute of Standards and Technology 
NOAO National Optical Astronomy Observatory 
OAP Off-axis Parabola 
OSAC Optical Surface Analysis Code 
OSCAR Optical Systems Characterization and Analysis Reseach 
OTA Optical Telescope Assembly 
PCT Pointing Control Testbed 
PDF Precision Dilatometer Facility 
PDS       

l i
Planet Detection Simulator 

PIAA Phased Induced Amplitude Apodization 
PFM Protoflight Mirror 
PM Primary Mirror 
PSD Power Spectral Density 
PSS Payload Support System 
RMS Root Mean-Square 
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RWA Reaction Wheels Assembly 
SAO Smithsonian Astrophysical Observatory 
SBIR Small Business Innovative Research 
SIM Space Interferometry Mission 
SM Secondary Mirror 
SMFA Single-Mode Fiber Array 
SPIE International Society for Optical Engineering 
STDT Science and Technology Definition Team 
SWG Science Working Group 
TAC Technology Advisory Committee 
TDM Technology Demonstration Mirror 
TPF-C Terrestrial Planet Finder Coronograph 
TPF-I Terrestrial Planet Finder Interferometer 
TRL Technology Readiness Level 
U of A University of Arizona 
UH University of Hawaii 
ULE Ultra-low Expansion 
V&V Verification and Validation 
VN Visible Nuller 
WA 

S k
Work Agreement 

WBS Work Breakdown Structure 
WFE Wavefront Error 
WFSC Wavefront Sensing and Control 

 
 


